Refined Metals Corporation

Qctober 19, 2015

Ms. Ruth Jean
Indiana Department of Environmental Management
100 North Senate Avenue US EPA RECORDS CENTER REGION 5

Indianapolis, IN 46204 I” | I ”l l l” " ’

Re:  Progress Report No. 206 (September 2015)

Refined Metals Corporation (RMC)
3700 South Arlington Avenue; Beech Grove, Indiana

Dear Ms. Jean,

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States
Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
activities completed at the subject Site during the month of September 2015 is submitted
to IDEM.

1. Actions Taken During September 2015 to Comply with the Consent Decree

¢ On September 7, 8, 9 and 10, 2015, groundwater monitoring for the third quarter
of 2015 was performed.

e On September 15, 2015, RMC submitted to IDEM the progress report for August
2015.

o Other actions taken }luﬁng September 2015 included the following:
> Permits that lapsed since 2014 or that required extension were obtained.
» The geomembrane on the south side of the containment cell constructed in
2014 was cut so the planned expansion area to the south could be integrated

into the existing containment cell cap.

» Removal of soil exceeding applicable standards in the footprint of the
containment cell expansion area was performed.

» The berms for the containment cell expansion area were constructed.
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Clearing was performed in location AMT-1.

Soil excavation was completed along South Arlington Avenue (areas AA1
through AA6), and in areas DW2, FL1, FL2, FL3, and WP1A. Soil
excavation commenced in areas AMT-2 and AMT-3.

Placement of excavated soil in the cell expansion area commenced. This
included placement of soil excavated from area CGE-5 on the Citizens Gas

property.
Backfill was performed in area WP1A.

The excavation in Citizens Gas area CGE-5 was restored.

AGC and OP-TECH worked to reconcile excavation surveys for various areas
excavated in 2014.

AGC continued preparation of a HWMU Interim Closure Report.

OP-TECH continued communicating with CSX Transportation Inc. (CSX) to
coordinate clearing and soil removal on CSX’s property.

Erosion control devices were inspected and were repaired and/or installed as
necessary.

Perimeter air monitoring continued.

Management, collection and treatment of stormwater from active work areas
continued.

AGC and OP-TECH visited prospective sources of fill and stone.

Weekly conference calls to review project progress continued.

2. Results of Sampling and Tests and Other Data Received During September 2015

» Results of sampling, tests and other data received in September 2015 included the
following:

» Post excavation soil samples.
» Fill soil contaminant analysis.
» Topsoil contaminant and nutrient analysis.
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» Air monitoring results and particulate readings.
> Analysis of concrete for use as fill.
» Quarterly groundwater monitoring resuits.

3. Project Schedule & Percentage of Closure Completed as of September 30, 2015

o Due primarily to volumes of contaminated debris and soil encountered beyond
that contemplated in the Final Corrective Measure Design, remediation extended
into winter of 2014 —2015. Rather than work through the winter, work was
suspended when the onsite containment cell reached capacity. Geomembrane and
18 inches of cover soil were then placed on the containment cell. Work at the site
was suspended on December 19, 2014. The original intent was to complete the
balance of the remediation in the spring of 2015 by treating remaining soil and
debris onsite and disposing of it offsite; however, evaluations performed over the
winter indicated this approach is cost prohibitive. RMC requested authorization
to expand the onsite containment cell so it can accommodate all remaining soil
and debris to be excavated. On July 20, 2015, the EPA issued an ESD authorizing
expansion of the onsite containment cell. Remediation work resumed on August
17, 2015. As of September 30, 2015, approximately 75% of Corrective Measures
Implementation had been completed.

4, Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

¢ A pipe of unknown former use was discovered at the bottom of the lagoon.
Sediments in the pipe contain high concentrations of lead. The section of the pipe
within the lagoon footprint was removed (including an apparent termination
point); however the pipe exited the lagoon footprint on the west side. Through
various methods, it was determined that the pipe runs to one of the former
stormwater pump houses. The remaining section of this pipe will be excavated
toward the end of the project.

5. Modifications to Work Plans Proposed to or Approved by IDEM during September
2015 -

e No modifications to work plans were proposed to or approved by IDEM during
September 2015. -

6. Changes in Personnel

o To date, there has been no change in personnel
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7. Tasks and Actions Scheduled for October 2015

e Tasks and actions anticipated for October 2015 include the following:

AGC and OP-TECH will complete the reconciliation of the excavations
surveys performed in 2014.

AGC will submit the HWMU Interim Closure Report to IDEM.

AGC and OP-TECH will continue pursuit of any remaining permits required.
Coordination of work on CSX property will be completed.

All soil excavation will be concluded.

Restoration work will continue.

Placement of topsoil on the containment cell constructed in 2014 and the cap
on the containment cell expansion area will commence.

Erosion control devices will be inspected and maintained.

Perimeter air monitoring will continue.

Management, collection and treatment of stormwater from active work areas
will continue.

A final scope for remediation work on the Citizens Gas property will be
developed.

YV VYVVV VYVVVVVYVY VY

8. Unresolved Delays Encountered

¢ No unresolved delays were encountered in September 2015.

9. Community Relations
o No community relations activities were performed during the reporting period.

I certify under penalty of perjury that the information contained in or accompanying
this progress report is, to the best of my knowledge after thorough investigation, true,
accurate, and complete. I am aware that there are significant penalties for submitting
false information, including the possibility of fine and imprisonment for knowing
violations.

Sincerely,

REFINED METALS CORPORATION

o , i
VN ”l) 7 s :
o 2 N s

Matthew A. Love
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cc: Tamara Ohl — EPA (via U.S. Mail)
Paul Stratman — AGC (via U.S. Mail)
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Refined Metals Corporation

QOctober 19, 2015

Ms. Tamara Ohl

United States Environmental
Protection Agency — Region V

77 W. Jackson Street, LU-9J

Chicago, IL 60604-3590

Re:  Progress Report No. 206 (September 2015)
Refined Metals Corporation (RMC)
3700 South Arlington Avenue; Beech Grove, Indiana

Dear Ms. Ohl,

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States
Environmental Protection Agency (EPA) on September 15, 2009, this progress report for

activities completed at the subject Site during the month of September 2015 is submitted
to EPA.

1. Actions Taken During September 2015 to Comply with the Consent Decree

e On September 15, 2015, RMC submitted to EPA the progress report for August
2015.

e Other actions taken during September 2015 included the following:
» Permits that lapsed since 2014 or that required extension were obtained.
» The geomembrane on the south side of the containment cell constructed in
2014 was cut so the planned expansion area to the south could be integrated

into the existing containment cell cap.

> Removal of soil exceeding applicable standards in the footprint of the
containment cell expansion area was performed.

» The berms for the containment cell expansion area were constructed.

» Clearing was performed in location AMT-1.
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» Soil excavation was completed along South Arlington Avenue (areas AA1
through AA6), and in areas DW2, FL1, FL2, FL3, and WP1A. Soil
excavation commenced in areas AMT-2 and AMT-3.

> Placement of excavated soil in the cell expansion area commenced. This
included placement of soil excavated from area CGE-5 on the Citizens Gas

property.
» Backfill was performed in area WP1A.
> The excavation in Citizens Gas area CGE-5 was restored.

» AGC and OP-TECH worked to reconcile excavation surveys for various areas
excavated in 2014.

» OP-TECH continued communicating with CSX Transportation Inc. (CSX) to
coordinate clearing and soil removal on CSX’s property.

» Erosion control devices were inspected and were repaired and/or installed as
necessary.

» Perimeter air monitoring continued.

» Management, collection and treatment of stormwater from active work areas
continued.

» AGC and OP-TECH visited prospective sources of fill and stone.

» Weekly conference calls to review project progress continued.

2. Results of Sampling and Tests and Other Data Received During September 2015

o Results of sampling, tests and other data received in September 2015 included the
following:

» Post excavation soil samples.

» Fill soil contaminant analysis.

» Topsoil contaminant and nutrient analysis.

» Air monitoring results and particulate readings.
» Analysis of concrete for use as fill.
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3. Project Schedule & Percentage of Closure Completed as of September 30, 2015

e Due primarily to volumes of contaminated debris and soil encountered beyond
that contemplated in the Final Corrective Measure Design, remediation extended
into winter of 2014 —2015. Rather than work through the winter, work was
suspended when the onsite containment cell reached capacity. Geomembrane and
18 inches of cover soil were then placed on the containment cell. Work at the site
was suspended on December 19, 2014. The original intent was to complete the
balance of the remediation in the spring of 2015 by treating remaining soil and
debris onsite and disposing of it offsite; however, evaluations performed over the
winter indicated this approach is cost prohibitive. RMC requested authorization
to expand the onsite containment cell so it can accommodate all remaining soil
and debris to be excavated. On July 20, 2015, the EPA issued an ESD authorizing
expansion of the onsite containment cell. Remediation work resumed on August
17, 2015. As of September 30, 2015, approximately 75% of Corrective Measures
Implementation had been completed.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

o A pipe of unknown former use was discovered at the bottom of the lagoon.
Sediments in the pipe contain high concentrations of lead. The section of the pipe
within the lagoon footprint was removed (including an apparent termination
point); however the pipe exited the lagoon footprint on the west side. Through
various methods, it was determined that the pipe runs to one of the former
stormwater pump houses. The remaining section of this pipe will be excavated
toward the end of the project.

5. Modifications to Work Plans Proposed to or Approved by EPA during September
2015

* No modifications to work plans were proposed to or approved by EPA during
September 2015.

6. Changes in Personnel
o To date, there has been no change in personnel

7. Tasks and Actions Scheduled for QOctober 2015

¢ Tasks and actions anticipated for October 2015 include the following:
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AGC and OP-TECH will complete the reconciliation of the excavations
surveys performed in 2014.

AGC and OP-TECH will continue pursuit of any remaining permits required.
Coordination of work on CSX property will be completed.

All soil excavation will be concluded.

Restoration work will continue.

Placement of topsoil on the containment cell constructed in 2014 and the cap
on the containment cell expansion area will commence.

Erosion control devices will be inspected and maintained.

Perimeter air monitoring will continue.

Management, collection and treatment of stormwater from active work areas
will continue.

A final scope for remediation work on the Citizens Gas property will be
developed.

YV VVV VVVVY ¥

8. Unresolved Delays Encountered

e No unresolved delays were encountered in September 2015.

9. Community Relations

e No community relations activities were performed during the reporting period.

I certify under penalty of perjury that the information contained in or accompanying
this progress report is, to the best of my knowledge after thorough investigation, true,
accurate, and complete. 1 am aware that there are significant penalties for submitting
false information, including the possibility of fine and imprisonment for knowing
violations.

Sincerely,

REFINED METALS CORPORATION

e o
Matthew A. Love

Ms. Tamara Ohl Page 5 of 5
October 19, 2015

cc: Thomas Linson - IDEM (via Email)
Paul Stratman — AGC (via U.S. Mail)
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Refined Metals Corporation

September 15, 2015

Ms. Tamara Ohl

United States Environmental
Protection Agency — Region V

77 W. Jackson Street, LU-9J

Chicago, IL 60604-3590

Re:  Progress Report No. 205 (August 2015)
Refined Metals Corporation (RMC)
3700 South Arlington Avenue; Beech Grove, Indiana

Dear Ms. Ohl,

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States
Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
activities completed at the subject Site during the month of August 2015 is submitted to
the EPA.

1. Actions Taken During August 2015 to Comply with the Consent Decree

e On August 7, 2015, RMC submitted to EPA the progress report for July 2015.

e On August 17, 2015, Advanced GeoServices Corporation (AGC) and OP-TECH
Environmental Services, Inc. (OP-TECH) re-mobilized to the Site to complete
soil remediation activities.

¢ On August 19, 2015, RMC resumed weekly progress conference calls.
Participants in the calls include EPA and Indiana Department of Environmental
Management (IDEM).

e Other actions taken during August 2015 included the following:

» Prior to remobilization, RMC performed regular inspections of the Site
primarily to check on erosion and sedimentation control devices, any ponding
of stormwater, and security measures.

» AGC and OP-TECH worked to reconcile excavation surveys for various areas
excavated in 2014.
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Applications were prepared for permits that lapsed since 2014 or that required
extension.

OP-TECH began communicating with CSX Transportation Inc. (CSX) to
coordinate completion of soil removal on CSX’s property.

Surveying was performed in preparation for resuming soil remediation work.

Erosion control devices were inspected and were repaired and/or installed as
necessary.

Perimeter air monitoring resumed.

Management, collection and treatment of stormwater from active work areas
resumed.

The cover soil was removed from the south side of the containment cell where
the containment cell will be expanded to the south.

Excess fill material placed in 2014 was removed from containment cell
expansion area and Basin 1 footprint.

AGC met with the owners of the adjacent property (Citizens Gas) to
coordinate soil removal work to be performed on Citizens Gas’ property.
Excavation was initiated in the area adjacent to the Citizens Gas buildings
(Area CGE-5). Excavated soil was placed in rolloff containers, covered, and
brought to the Site pending construction of the containment cell expansion
area.

AGC and OP-TECH visited prospective sources of fill and stone.

AGC oversaw the proper abandonment of groundwater monitoring wells
MW-2, MW-2D, and CC-6. Replacement monitoring wells will be installed
later in the project when construction activities in these areas are winding
down.

2. Results of Sampling and Tests and Other Data Received During August 2015

No results of sampling, tests and other data were received in August 2015.
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3. Project Schedule & Percentage of Closure Completed as of August 31, 2015

Due primarily to volumes of contaminated debris and soil encountered beyond
that contemplated in the Final Corrective Measure Design, remediation extended
into winter of 2014 — 2015. Rather than work through the winter, work was
suspended when the onsite containment cell reached capacity. Geomembrane and
18 inches of cover soil were then placed on the containment cell. Work at the site
was suspended on December 19, 2014. The original intent was to complete the
balance of the remediation in the spring 0f 2015 by treating remaining soil and
debris onsite and disposing of it offsite; however, evaluations performed over the
winter indicated this approach is cost prohibitive. As indicated above, RMC
requested authorization to expand the onsite containment cell so it can
accommodate all remaining soil and debris to be excavated. On July 20, 2015,
the EPA issued an ESD authorizing expansion of the onsite containment cell.
Remediation work resumed on August 17, 2015. As of August 31, 2015,
approximately 75% of Corrective Measures Implementation had been completed.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

A pipe of unknown former use was discovered at the bottom of the lagoon.
Sediments in the pipe contain high concentrations of lead. The section of the pipe
within the lagoon footprint was removed (including an apparent termination
point); however the pipe exited the lagoon footprint on the west side. Through
various methods, it was determined that the pipe runs to one of the former
stormwater pump houses. The remaining section of this pipe will be excavated
toward the end of the project.

Volumes of contaminated debris and soil exceed original design estimates. This
additional material has increased the duration of the remediation and exceeds the
original capacity of the onsite containment cell. After consulting with the EPA
and IDEM, it was decided in the fall 0f 2014 to fill the containment cell to
capacity, install the geomembrane and overlying 18 inches of cover soil, and defer
the balance of cap installation and soil removal until the spring 0f 2015. The
original intent was to complete the balance of the remediation in the spring of
2015 by treating soil and debris onsite and disposing of it offsite; however,
evaluations of this approach indicate it is cost prohibitive. As indicated above,
RMC requested authorization to expand the onsite containment cell so it can
accommodate all remaining soil and debris to be excavated. On July 20, 2015,
the EPA issued an ESD authorizing expansion of the containment cell.
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5. Modifications to Work Plans Proposed to or Approved by EPA during August 2015

e No modifications to work plans were proposed to or approved by EPA during
August 2015.

6. Changes in Personnel

e To date, there has been no change in personnel

7. Tasks and Actions Scheduled for September 2015
e Tasks and actions anticipated for September 2015 include the following:

AGC and OP-TECH will complete the reconciliation of the excavations
surveys performed in 2014.

AGC and OP-TECH will continue pursuit of any remaining permits required.
Coordination of work on CSX property will be completed.

Erosion control devices will be inspected and maintained.

Perimeter air monitoring will continue.

Management, collection and treatment of stormwater from active work areas
will continue.

The geomembrane on the south side of the current containment cell will be cut
so the planned expansion area to the south can be integrated into the existing
containment cell cap.

» Removal of soil exceeding applicable standards in the footprint of the
containment cell expansion area will be performed.

The berms for the containment cell expansion area will be constructed.
Excavation of soil exceeding applicable standards will commence on other
portions of the site. These could include the right-of-way along South
Arlington Avenue, the CSX property, the Citizens Gas property, and/or onsite
areas.

» A final scope for remediation work on the Citizens Gas property will be
developed. - _

VvV VVVVYV Y
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8. Unresolved Delays Encountered

e Delays have been experienced, due primarily to contaminated soil and debris
encountered beyond that contemplated in the Final Corrective Measure Design.
RMC proposed to resolve this issue by expanding the containment cell
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sufficiently to accommodate all remaining soil and debris to be excavated. On
July 20, 2015, the EPA issued an ESD authorizing expansion of the containment
cell. Remediation work resumed on August 17, 2015.

9. Community Relations

e No community relations activities were performed during the reporting period.

I certify under penalty of perjury that the information contained in or accompanying
this progress report is, to the best of my knowledge after thorough investigation, true,
accurate, and complete. 1 am aware that there are significant penalties for submitting
false information, including the possibility of fine and imprisonment for knowing
violations.

Sincerely,

REFINED METALS CORPORATION

Ly ‘f ,-"“ ”"'
o A L g

Matthew A. Love

cc: Thomas Linson - IDEM (via Email)
Paul Stratman — AGC (via U.S. Mail)
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Refined Metals Corporation

September 15, 2015

Ms. Ruth Jean

Indiana Department of Environmental Management
100 North Senate Avenue

Indianapolis, IN 46204

Re:  Progress Report No. 205 (August 2015)
Refined Metals Corporation (RMC)
3700 South Arlington Avenue; Beech Grove, Indiana

Dear Ms. Jean,

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States
Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
activities completed at the subject Site during the month of August 2015 is submitted to
IDEM.

1. Actions Taken During August 2015 to Comply with the Consent Decree

e On August 7, 2015, RMC submitted to IDEM the progress report for July 2015.

e On August 17, 2015, Advanced GeoServices Corporation (AGC) and OP-TECH
Environmental Services, Inc. (OP-TECH) re-mobilized to the Site to complete
soil remediation activities.

e On August 19, 2015, RMC resumed weekly progress conference calls.
Participants in the calls include IDEM and the EPA.

¢ Other actions taken during August 2015 included the following:

» Prior to remobilization, RMC performed regular inspections of the Site
primarily to check on erosion and sedimentation control devices, any ponding
of stormwater, and security measures.

» AGC and OP-TECH worked to reconcile excavation surveys for various areas
excavated in 2014.

» AGC continued preparation of a HWMU Interim Closure Report.
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» Applications were prepared for permits that lapsed since 2014 or that required
extension.

> OP-TECH began communicating with CSX Transportation Inc. (CSX) to
coordinate completion of soil removal on CSX’s property.

> Surveying was performed in preparation for resuming soil remediation work.

» Erosion control devices were inspected and were repaired and/or installed as
necessary.

» Perimeter air monitoring resumed.

» Management, collection and treatment of stormwater from active work areas
resumed.

» The cover soil was removed from the south side of the containment cell where
the containment cell will be expanded to the south.

> Excess fill material placed in 2014 was removed from containment cell
expansion area and Basin 1 footprint.

» AGC met with the owners of the adjacent property (Citizens Gas) to
coordinate soil removal work to be performed on Citizens Gas’ property.
Excavation was initiated in the area adjacent to the Citizens Gas buildings
(Area CGE-5). Excavated soil was placed in rolloff containers, covered, and
brought to the Site pending construction of the containment cell expansion
area.

» AGC and OP-TECH visited prospective sources of fill and stone.

» AGC oversaw the proper abandonment of groundwater monitoring wells
MW-2, MW-2D, and CC-6. Replacement monitoring wells will be installed
later in the project when construction activities in these areas are winding
down.

2. Results of Sampling and Tests and Other Data Received During August 2015

® No results of sampling, tests and other data were received in August 2015.

257 West Mallory Avenue eMemphis, Tennessee 38109
3700 S. Arlington Avenue ®Beech Grove, Indiana 46203
Mailing Address: 3000 Montrose Avenue ®Reading, PA 19605




Ms. Ruth Jean Page 3 of 5
September 15, 2015

3. Project Schedule & Percentage of Closure Completed as of August 31, 2015

Due primarily to volumes of contaminated debris and soil encountered beyond
that contemplated in the Final Corrective Measure Design, remediation extended
into winter of 2014 —2015. Rather than work through the winter, work was
suspended when the onsite containment cell reached capacity. Geomembrane and
18 inches of cover soil were then placed on the containment cell. Work at the site
was suspended on December 19, 2014. The original intent was to complete the
balance of the remediation in the spring of 2015 by treating remaining soil and
debris onsite and disposing of it offsite; however, evaluations performed over the
winter indicated this approach is cost prohibitive. As indicated above, RMC
requested authorization to expand the onsite containment cell so it can
accommodate all remaining soil and debris to be excavated. On July 20, 2015,
the EPA issued an ESD authorizing expansion of the onsite containment cell.
Remediation work resumed on August 17, 2015. As of August 31, 2015,
approximately 75% of Corrective Measures Implementation had been completed.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

A pipe of unknown former use was discovered at the bottom of the lagoon.
Sediments in the pipe contain high concentrations of lead. The section of the pipe
within the lagoon footprint was removed (including an apparent termination
point); however the pipe exited the lagoon footprint on the west side. Through
various methods, it was determined that the pipe runs to one of the former
stormwater pump houses. The remaining section of this pipe will be excavated
toward the end of the project.

Volumes of contaminated debris and soil exceed original design estimates. This
additional material has increased the duration of the remediation and exceeds the
original capacity of the onsite containment cell. After consulting with the EPA
and IDEM, it was decided in the fall of 2014 to fill the containment cell to
capacity, install the geomembrane and overlying 18 inches of cover soil, and defer
the balance of cap installation and soil removal until the spring of 2015. The
original intent was to complete the balance of the remediation in the spring of
2015 by treating soil and debris onsite and disposing of it offsite; however,
evaluations of this approach indicate it is cost prohibitive. As indicated above,
RMC requested authorization to expand the onsite containment cell so it can
accommodate all remaining soil and debris to be excavated. On July 20, 2015
the EPA issued an ESD authorizing expansion of the containment cell.

b4
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5. Modifications to Work Plans Proposed to or Approved by IDEM during August 20135

e No modifications to work plans were proposed to or approved by IDEM during
August 2015.

6. Changes in Personnel

e To date, there has been no change in personnel

7. Tasks and Actions Scheduled for September 2015
e Tasks and actions anticipated for September 2015 include the following:

AGC and OP-TECH will complete the reconciliation of the excavations
surveys performed in 2014.

AGC will submit the HWMU Interim Closure Report to IDEM.

AGC and OP-TECH will continue pursuit of any remaining permits required.
Coordination of work on CSX property will be completed.

Erosion control devices will be inspected and maintained.

Perimeter air monitoring will continue.

Management, collection and treatment of stormwater from active work areas
will continue.

The geomembrane on the south side of the current containment cell will be cut
so the planned expansion area to the south can be integrated into the existing
containment cell cap.

Removal of soil exceeding applicable standards in the footprint of the
containment cell expansion area will be performed.

The berms for the containment cell expansion area will be constructed.
Excavation of soil exceeding applicable standards will commence on other
portions of the site. These could include the right-of-way along South
Arlington Avenue, the CSX property, the Citizens Gas property, and/or onsite
areas.

> A final scope for remediation work on the Citizens Gas property will be
developed.

YV VVVVVY Y
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8. Unresolved Delays Encountered

¢ Delays have been experienced, due primarily to contaminated soil and debris
encountered beyond that contemplated in the Final Corrective Measure Design.
RMC proposed to resolve this issue by expanding the containment cell
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sufficiently to accommodate all remaining soil and debris to be excavated. On
July 20, 2015, the EPA issued an ESD authorizing expansion of the containment
cell. Remediation work resumed on August 17, 2015.

9. Community Relations

e No community relations activities were performed during the reporting period.

I certify under penalty of perjury that the information contained in or accompanying
this progress report is, to the best of my knowledge after thorough investigation, true,
accurate, and complete. I am aware that there are significant penalties for submitting
false information, including the possibility of fine and imprisonment for knowing
violations.

Sincerely,

REFINED METALS CORPORATION

S . :
sfe ~
g 0T

Matthew A. Love

cc: Tamara Ohl — EPA (via U.S. Mail)
Paul Stratman — AGC (via U.S. Mail)
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Refined Metals Corporation

August 7, 2015

Ms. Tamara Ohl

United States Environmental
Protection Agency — Region V

77 W. Jackson Street, LU-9J

Chicago, IL 60604-3590

Re:  Progress Report No. 204 (July 2015)
Refined Metals Corporation (RMC)
Beech Grove, Indiana

Dear Ms. Ohl,

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States
Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
activities completed during the month of July 2015 is submitted to EPA.

1. Actions Taken During July 2015 to Comply with the Consent Decree
e On July 10, 2015, RMC submitted to EPA the progress report for June 2015.
e On July 20, 2015, the EPA issued an Explanation of Significant Differences

(ESD) authorizing expansion of the onsite containment cell to accommodate all
remaining soil and debris that must be excavated.

e OnJuly 21, 2015, Advanced GeoServices Corporation (AGC) submitted to the
EPA a response to EPA’s comments on RMC’s request to expand the onsite
containment cell.

e Other actions taken during July 2015 included the following;:
» RMC performed regular inspections of the site primarily to check on erosion

and sedimentation control devices, any ponding of stormwater, and security
measures.

2. Results of Sampling and Tests and Other Data Received During July 2015

e No results of sampling, tests and other data were received in July 2015.
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3. Project Schedule & Percentage of Closure Completed as of July 31, 2015

¢ Due primarily to volumes of contaminated debris and soil encountered beyond
that contemplated in the Final Corrective Measure Design, remediation extended
into winter of 2014 —2015. Rather than work through the winter, work was
suspended when the onsite containment cell reached capacity. Geomembrane and
18 inches of cover soil were then placed on the containment cell. Work at the site
was suspended on December 19, 2014. The original intent was to complete the
balance of the remediation in the spring of 2015 by treating remaining soil and
debris onsite and disposing of it offsite; however, evaluations performed over the
winter indicated this approach is cost prohibitive. As indicated above, RMC
requested authorization to expand the onsite containment cell so it can
accommodate all remaining soil and debris to be excavated. On July 20, 2015,
the EPA issued an ESD authorizing expansion of the onsite containment cell.
RMC has scheduled remediation work to resume on August 17, 2015. As of July
31, 2015, approximately 75% of Corrective Measures Implementation had been
completed.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

o A pipe of unknown former use was discovered at the bottom of the lagoon.
Sediments in the pipe contain high concentrations of lead. The section of the pipe
within the lagoon footprint was removed (including an apparent termination
point); however the pipe exited the lagoon footprint on the west side. Through
various methods, it was determined that the pipe runs to one of the former
stormwater pump houses. Additional work necessary to address the remaining
section of pipe will be discussed during planning work to complete remediation.

e Volumes of contaminated debris and soil exceed original design estimates. This
additional material has increased the duration of the remediation and exceeds the
current capacity of the onsite containment cell. After consulting with the EPA
and IDEM, it was decided in the fall of 2014 to fill the containment cell to
capacity, install the geomembrane and overlying 18 inches of cover soil, and defer
the balance of cap installation and soil removal until the spring of 2015. The
original intent was to complete the balance of the remediation in the spring of
2015 by treating soil and debris onsite and disposing of it offsite; however,
evaluations of this approach indicate it is cost prohibitive. As indicated above,
RMC requested authorization to expand the onsite containment cell so it can
accommodate all remaining soil and debris to be excavated. On July 20, 2015,
the EPA issued an ESD authorizing expansion of the containment cell.

257 West Mallory Avenue @Memphis, Tennessee 38109
3700 S. Arlington Avenue ®Beech Grove, Indiana 46203
Mailing Address: 3000 Montrose Avenue ®Reading, PA 19605




Ms. Tamara Ohl Page 3 of 4
August 7, 2015

5. Modifications to Work Plans Proposed to or Approved by EPA during July 2015
e As indicated above, on July 20, 2015 the EPA issued an ESD authorizing

expansion of the onsite containment cell. RMC understands that IDEM has no
objection to the authorized expansion.

6. Changes in Personnel

e To date, there has been no change in personnel

7. Tasks and Actions Scheduled for August 2015
o Tasks and actions anticipated for August 2015 include the following:

» AGC will continue pursuit of the remaining permit from the City of
Indianapolis.

» As necessary, AGC will extend permits already obtained to allow for
completion of remediation.

» RMC will discuss with Citizens Gas the scope and timing of remediation work
on the Citizen Gas property.

» RMC will continue inspections and maintenance of the Site.

» OP-TECH and AGC will re-mobilize to the Site and resume soil remediation
work.

8. Unresolved Delays Encountered

e Delays have been experienced, due primarily to contaminated soil and debris
encountered beyond that contemplated in the Final Corrective Measure Design.
RMC proposed to resolve this issue by expanding the containment cell
sufficiently to accommodate all remaining soil and debris to be excavated. On
July 20, 2015, the EPA issued an ESD authorizing expansion of the containment
cell. Remediation work is scheduled to resume on August 17, 2015.

9. Communny; Relations
* No community relations activities were performed during the reporting period.
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I certify under penalty of perjury that the information contained in or accompanying
this progress report is, to the best of my knowledge after thorough investigation, true,
accurate, and complete. I am aware that there are significant penalties for submitting
false information, including the possibility of fine and imprisonment for knowing
| violations.

Sincerely,

REFINED METALS CORPORATION

T, St
LS /o J
I -,/L Lok
Matthew A. Love

cc: Thomas Linson - IDEM (via Email)
Paul Stratman — AGC (via U.S. Mail)
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Refined Metals Corporation

August 7, 2015

Ms. Ruth Jean

Indiana Department of Environmental Management
100 North Senate Avenue

Indianapolis, IN 46204

Re:  Progress Report No. 204 (July 2015)
Refined Metals Corporation (RMC)
Beech Grove, Indiana

Dear Ms. Jean,

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States
Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
activities completed during the month of July 2015 is submitted to IDEM.

1. Actions Taken During July 2015 to Comply with the Consent Decree

e On July 10, 2015, RMC submitted to IDEM the progress report for June 2015.

e On July 20, 2015, the EPA issued an Explanation of Significant Differences
(ESD) authorizing expansion of the onsite containment cell to accommodate all
remaining soil and debris that must be excavated.

e On July 21, 2015, Advanced GeoServices Corporation (AGC) submitted to the
EPA aresponse to EPA’s comments on RMC’s request to expand the onsite
containment cell.

e Other actions taken during July 2015 included the following:
> RMC performed regular inspections of the site primarily to check on erosion
and sedimentation control devices, any ponding of stormwater, and security

measures.

2. Results of Sampling and Tests and Other Data Received During July 2015

e No results of sampling, tests and other data were received in July 2015.
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3. Project Schedule & Percentage of Closure Completed as of July 31, 2015

Due primarily to volumes of contaminated debris and soil encountered beyond
that contemplated in the Final Corrective Measure Design, remediation extended
into winter of 2014 —2015. Rather than work through the winter, work was
suspended when the onsite containment cell reached capacity. Geomembrane and
18 inches of cover soil were then placed on the containment cell. Work at the site
was suspended on December 19, 2014. The original intent was to complete the
balance of the remediation in the spring of 2015 by treating remaining soil and
debris onsite and disposing of it offsite; however, evaluations performed over the
winter indicated this approach is cost prohibitive. As indicated above, RMC
requested authorization to expand the onsite containment cell so it can
accommodate all remaining soil and debris to be excavated. On July 20, 2015,
the EPA issued an ESD authorizing expansion of the onsite containment cell.
RMC has scheduled remediation work to resume on August 17, 2015. As of July
31, 2015, approximately 75% of Corrective Measures Implementation had been
completed.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

A pipe of unknown former use was discovered at the bottom of the lagoon.
Sediments in the pipe contain high concentrations of lead. The section of the pipe
within the lagoon footprint was removed (including an apparent termination
point); however the pipe exited the lagoon footprint on the west side. Through
various methods, it was determined that the pipe runs to one of the former
stormwater pump houses. Additional work necessary to address the remaining
section of pipe will be discussed during planning work to complete remediation.

Volumes of contaminated debris and soil exceed original design estimates. This
additional material has increased the duration of the remediation and exceeds the
current capacity of the onsite containment cell. After consulting with the EPA
and IDEM, it was decided in the fall of 2014 to fiil the containment cell to
capacity, install the geomembrane and overlying 18 inches of cover soil, and defer
the balance of cap installation and soil removal until the spring of 2015. The
original intent was to complete the balance of the remediation in the spring of
2015 by treating soil and debris onsite and disposing of it offsite; however,
evaluations of this approach indicate it is cost prohibitive. As indicated above,
RMC requested authorization to expand the onsite containment cell so it can
accommodate all remaining soil and debris to be excavated. On July 20, 2015,
the EPA issued an ESD authorizing expansion of the containment cell.
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5. Modifications to Work Plans Proposed to or Approved by IDEM during July 2015

e As indicated above, on July 20, 2015 the EPA issued an ESD authorizing
expansion of the onsite containment cell. RMC understands that IDEM has no
objection to the authorized expansion.

6. Changes in Personnel

¢ To date, there has been no change in personnel

7. Tasks and Actions Scheduled for August 2015

e Tasks and actions anticipated for August 2015 include the following:

» AGC will continue pursuit of the remaining permit from the City of
Indianapolis.

» As necessary, AGC will extend permits already obtained to allow for
completion of remediation.

> RMC will discuss with Citizens Gas the scope and timing of remediation work
on the Citizen Gas property.

» RMC will continue inspections and maintenance of the Site.

» OP-TECH and AGC will re-mobilize to the Site and resume soil remediation
work.

8. Unresolved Delays Encountered

e Delays have been experienced, due primarily to contaminated soil and debris
encountered beyond that contemplated in the Final Corrective Measure Design.
RMC proposed to resolve this issue by expanding the containment cell
sufficiently to accommodate all remaining soil and debris to be excavated. On
July 20, 2015, the EPA issued an ESD authorizing expansion of the containment
cell. Remediation work is scheduled to resume on August 17, 2015.

9. Community Relations

e No community relations activities were performed during the reporting period.
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I certify under penalty of perjury that the information contained in or accompanying
this progress report is, to the best of my knowledge after thorough investigation, true,
accurate, and complete. [ am aware that there are significant penalties for submitting
false information, including the possibility of fine and imprisonment for knowing
violations.

Sincerely,

REFINED METALS CORPORATION

. A
T :
PR PR / T
P e

Matthew A. Love

cc: Tamara Ohl — EPA (via U.S. Mail)
Paul Stratman — AGC (via U.S. Mail)
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Refined Metals Corporation

July 10, 2015

Ms. Tamara Ohl

United States Environmental
Protection Agency - Region V

77 W. Jackson Street, LU-9J

Chicago, IL 60604-3590

Re:  Progress Report No. 203 (June 2015)
Refined Metals Corporation (RMC)
Beech Grove, Indiana

Dear Ms. Ohl:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States
Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
activities completed during the month of June 2015 is submitted to the EPA.

1. Actions Taken During June 2015 to Comply with the Consent Decree

e On June 10, 2015, RMC submitted to the EPA the progress report for May 2015.

e On June 16, 2015, RMC submitted a request to EPA and IDEM to amend the
Corrective Measures Design to allow for expansion of the containment cell that was
constructed in 2014. Subsequently, the EPA provided comments regarding the
request.

e Other actions taken during June 2015 included the following:

» RMC performed regular inspections of the site primarily to check on erosion and
sedimentation control devices, any ponding of stormwater, and security measures.

[\

. Results of Sampling and Tests and Other Data Received During June 2015

No results of sampling, tests and other data was received during June 2015.
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3. Project Schedule & Percentage of Closure Completed as of June 30, 2015

e Due primarily to volumes of contaminated debris and soil encountered beyond that
contemplated in the Final Corrective Measure Design, remediation extended into
winter of 2014 - 2015. Rather than work through the winter, work was suspended
when the containment cell reached capacity. Geomembrane and 18 inches of cover
soil were then placed on the containment cell. Work at the site was suspended on
December 19,2014. The original intent was to complete the balance of the
remediation in the spring of 2015 by treating remaining soil and debris onsite and
disposing of it offsite; however, evaluations performed over the winter indicate this
approach is cost prohibitive. As indicated above, RMC requested authorization to
expand the new containment cell so it can accommodate all remaining soil and debris
to be excavated. An exact date for resuming remediation has not been developed yet;
however, it is anticipated that it might be as early as late July. As of June 30, 2015,
approximately 75% of Corrective Measures Implementation had been completed.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

¢ A pipe of unknown former use was discovered at the bottom of the lagoon.
Sediments in the pipe contain high concentrations of lead. The section of the pipe
within the lagoon footprint was removed (including an apparent termination point);
however, the pipe exited the lagoon footprint on the west side. Through various
methods, it was determined that the pipe runs to one of the former stormwater pump
houses. Additional work necessary to address the remaining section of pipe will be
discussed during planning of work to complete remediation.

¢ Volumes of contaminated debris and soil exceed design estimates. This additional
material has increased the duration of the remediation and exceeds the current
capacity of the onsite containment cell. After consulting with EPA and IDEM in the
fall of 2014, it was decided to fill the containment cell to capacity, install the
geomembrane and overlying 18 inches of cover soil, and defer the balance of cap
installation and soil removal until the spring of 2015. The original intent was to
complete the balance of the remediation in the spring of 2015 by treating soil and
debris onsite and disposing of it offsite; however, evaluations of this approach
indicate this approach is cost prohibitive. As indicated above, RMC requested
authorization to expand the new containment cell so it can accommodate all
remaining soil and debris to be excavated.

5. Modifications to Work Plans Proposed to or Approved by EPA during June 2015

e Asindicated above, on June 16, 2015, RMC proposed that the Corrective Measures
Design be modified to increase the capacity of the containment cell built in 2014.
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6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for July 2015

Tasks and actions anticipated for July 2015 include the following:

» RMC will respond to EPA comments regarding RMC’s request to modify the
Corrective Measures Design.

» AGC will continue pursuit of the remaining permit from the City of Indianapolis.

» As necessary, AGC will extend permits already obtained to allow for completion
of remediation later this year.

» RMC will discuss with Citizens Gas the scope and timing of remediation work on
the Citizens Gas property.

» RMC will continue inspections and maintenance of the Site.

=]

. Unresolved Delays Encountered

¢ Delays have been experienced, due primarily to contaminated debris and soil
encountered beyond that contemplated in the Final Corrective Measure Design. This
delay resulted in the suspension of the work over the winter of 2014 - 2015. RMC
proposes to resolve this issue by expanding the containment cell sufficiently to
accommodate all remaining soil and debris to be excavated. If this approach is
approved, work could resume later this summer and be completed in the fall.

9. Community Relations Activities

No community relations activities were performed during the reporting period.
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I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. I am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Sincerely,

REFINED METALS CORPORATION

i, ¢

Matthew A. Love

cc:  Thomas Linson — IDEM (via email)
Paul Stratman (via U.S. Mail)
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Refined Metals Corporation

July 10, 2015

Ms. Ruth Jean

Indiana Department of Environmental Management
100 North Senate Avenue

Indianapolis, IN 46204

Re:  Progress Report No. 203 (June 2015)
Refined Metals Corporation (RMC)
Beech Grove, Indiana

Dear Ms. Jean:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States
Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
activities completed during the month of June 2015 is submitted to IDEM.

1. Actions Taken During June 2015 to Comply with the Consent Decree

e  OnJune 10, 2015, RMC submitted to IDEM the progress report for May 2015.

e On June 16, 2015, RMC submitted a request to IDEM and EPA to amend the
Corrective Measures Design to allow for expansion of the containment cell that was
constructed in 2014. Subsequently, the EPA provided comments regarding the
request.

e Other actions taken during June 2015 included the following:

» RMC performed regular inspections of the site primarily to check on erosion and
sedimentation control devices, any ponding of stormwater, and security measures.

2. Results of Sampling and Tests and Other Data Received During June 2015

No results of sampling, tests and other data were received in June 2015.
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3. Project Schedule & Percentage of Closure Completed as of June 30, 2015

e Due primarily to volumes of contaminated debris and soil encountered beyond that
contemplated in the Final Corrective Measure Design, remediation extended into
winter of 2014 - 2015. Rather than work through the winter, work was suspended
when the containment cell reached capacity. Geomembrane and 18 inches of cover
soil were then placed on the containment cell. Work at the site was suspended on
December 19,2014. The original intent was to complete the balance of the
remediation in the spring by treating remaining soil and debris onsite and disposing of
it offsite; however, evaluations performed over the winter indicate this approach is
cost prohibitive. As indicated above, RMC requested authorization to expand the
new containment cell so it can accommodate all remaining soil and debris to be
excavated. An exact date for resuming remediation has not been developed yet;
however, it is anticipated that it could be as early as late July. As of June 30, 2015,
approximately 75% of Corrective Measures Implementation had been completed.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

¢ A pipe of unknown former use was discovered at the bottom of the lagoon.
Sediments in the pipe contain high concentrations of lead. The section of the pipe
within the lagoon footprint was removed (including an apparent termination point);
however, the pipe exited the lagoon footprint on the west side. Through various
methods, it was determined that the pipe runs to one of the former stormwater pump
houses. Additional work necessary to address the remaining section of pipe will be
discussed during planning of work to complete remediation.

e Volumes of contaminated debris and soil exceed design estimates. This additional
material has increased the duration of the remediation and exceeds the current
capacity of the onsite containment cell. After consulting with the EPA and IDEM, it -
was decided to fill the containment cell to capacity, install the geomembrane and
overlying 18 inches of cover soil, and defer the balance of cap installation and soil
removal until the spring of 2015. The original intent was to complete the balance of
the remediation in the spring of 2015 by treating soil and debris onsite and disposing
of it offsite; however, evaluations of this approach indicate this approach is cost
prohibitive. As indicated above, RMC requested authorization to expand the new
containment cell so it can accommodate all remaining soil and debris to be excavated.

i
‘ 5. Modifications to Work Plans Proposed to or Approved by IDEM during June 2015

e Asindicated above, on June 16, 2015, RMC proposed that the Corrective Measures
Design be modified to increase the capacity of the containment cell built in 2014.
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6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for July 2015

Tasks and actions anticipated for July 2015 include the following:

» RMC will respond to EPA comments regarding RMC’s request to modify the
Corrective Measures Design.

» AGC will continue pursuit of the remaining permit from the City of Indianapolis.

> As necessary, AGC will extend permits already obtained to allow for completion
of remediation.

» RMC will discuss with Citizens Gas the scope and timing of remediation work on
the Citizens Gas property.

» RMC will continue inspections and maintenance of the Site.

oo

. Unresolved Delays Encountered

Delays have been experienced, due primarily to contaminated debris and soil
encountered beyond that contemplated in the Final Corrective Measure Design. RMC
proposes to resolve this issue by expanding the containment cell sufficiently to
accommodate all remaining soil and debris to be excavated. If this approach is
approved, work could resume later this summer and be completed in the fall.

9. Community Relations Activities

No community relations activities were performed during the reporting period.
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I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. | am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Sincerely,

REFINED METALS CORPORATION

Wil lein

Matthew A. Love

cc: Tamara Ohl — EPA (via U.S. Mail)
Paul Stratman (via U.S. Mail)
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Refined Metals Corporation

June 10, 2015

Ms. Tamara Ohl

United States Environmental
Protection Agency - Region V

77 W. Jackson Street, LU-9J

Chicago, IL 60604-3590

Re:  Progress Report No. 202 (May 2015)
Refined Metals Corporation (RMC)
Beech Grove, Indiana

Dear Ms. Ohl:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States
Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
activities completed during the month of May 2015 is submitted to the EPA.

1. Actions Taken During May 2015 to Comply with the Consent Decree

On May 8, 2015, RMC submitted to the EPA the progress report for April 2015.

Other actions taken during May 2015 included the following:

» RMC performed regular inspections of the site primarily to check on erosion and
sedimentation control devices, any ponding of stormwater, and security measures.

» RMC and Advanced GeoServices Corporation (AGC) continued preparation of a

request to expand the containment cell to accommodate remaining impacted soil
and debris to be excavated.

2. Results of Sampling and Tests and Other Data Received During May 2015
e No results of sampling, tests and other data was received during May 2015.

3. Project Schedule & Percentage of Closure Completed as of May 31, 2015

¢ Due primarily to volumes of contaminated debris and soil encountered beyond that
contemplated in the Final Corrective Measure Design, remediation extended into
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winter of 2014 - 2015. Rather than work through the winter, work was suspended
when the containment cell reached capacity. Geomembrane and 18 inches of cover
soil were then placed on the containment cell. Work at the site was suspended on
December 19,2014. The original intent was to complete the balance of the
remediation in the spring of 2015 by treating remaining soil and debris onsite and
disposing of it offsite; however, evaluations performed over the winter indicate this
approach is cost prohibitive. As indicated above, RMC will formally request
authorization to expand the new containment cell so it can accommodate all
remaining soil and debris to be excavated. An exact date for resuming remediation
has not been developed yet; however, it is anticipated that it might be late summer
before expansion of the containment cell is approved. As of May 31, 2015,
approximately 75% of Corrective Measures Implementation had been completed.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

¢ A pipe of unknown former use was discovered at the bottom of the lagoon.
Sediments in the pipe contain high concentrations of lead. The section of the pipe
within the lagoon footprint was removed (including an apparent termination point);
‘ however, the pipe exited the lagoon footprint on the west side. Through various
methods, it was determined that the pipe runs to one of the former stormwater pump
houses. Additional work necessary to address the remaining section of pipe will be
discussed during planning of work to complete remediation.

e Volumes of contaminated debris and soil exceed design estimates. This additional
material has increased the duration of the remediation and exceeds the current
capacity of the onsite containment cell. After consulting with the EPA and IDEM in
the fall of 2014, it was decided to fill the containment cell to capacity, install the
geomembrane and overlying 18 inches of cover soil, and defer the balance of cap
installation and soil removal until the spring of 2015. The original intent was to
complete the balance of the remediation in the spring of 2015 by treating soil and
debris onsite and disposing of it offsite; however, evaluations of this approach
indicate this approach is cost prohibitive. As indicated above, RMC will formally
request authorization to expand the new containment cell so it can accommodate all
remaining soil and debris to be excavated.

5. Modifications to Work Plans Proposed to or Approved by EPA during May 2015

¢ No modifications to work plans were proposed to, or approved by the EPA during
May 2015.
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6. Changes in Personnel

e To date, there has been no change in personnel,
7. Tasks and Actions Scheduled for June 2015
e Tasks and actions anticipated for June 2015 include the following:

» A formal request for authorization to expand the containment cell to
accommodate all remaining soil and debris will be submitted to the EPA.

» AGC will continue pursuit of the remaining permit from the City of Indianapolis.

» As necessary, AGC will extend permits already obtained to allow for completion
of remediation later this year.

» RMC will discuss with Citizens Gas the scope and timing of remediation work on
the Citizens Gas property.

» RMC will continue inspections and maintenance of the Site.

8. Unresolved Delays Encountered

e Delays have been experienced, due primarily to contaminated debris and soil
encountered beyond that contemplated in the Final Corrective Measure Design. This
delay resulted in the suspension of the work over the winter of 2014 - 2015. If the
approach for completion of remediation is changed from onsite treatment/offsite
disposal to expansion of the containment cell, this could delay resumption of
remediation work until late summer when formal authorization of containment cell
expansion is issued.

9. Community Relations Activities

e No community relations activities were performed during the reporting period.
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I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. I am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Sincerely,

REFINED METALS CORPORATION

/W/MJ

Matthew A. Love

cc:  Thomas Linson — IDEM (via email)
Paul Stratman (via U.S. Mail)
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Refined Metals Corporation

May 8, 2015

Ms. Tamara Ohl

United States Environmental
Protection Agency - Region V

77 W. Jackson Street, LU-9J

Chicago, IL 60604-3590

Re:  Progress Report No. 201 (April 2015)
Refined Metals Corporation (RMC)
Beech Grove, Indiana

Dear Ms. Ohl:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States
Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
activities completed during the month of April 2015 is submiited to the EPA.

1. Actions Taken During April 2015 to Comply with the Consent Decree

o On April 9, 2015, RMC submitted to the EPA the progress report for March 2015.
e Other actions taken during April 2015 included the following:

» RMC performed regular inspections of the site primarily to check on erosion and
sedimentation control devices, any ponding of stormwater, and security measures.

» RMC received the remaining treatability studies results for contaminated soil and
debris collected from unremediated areas in February 2015.

» RMC concluded that onsite treatment and offsite disposal of remaining soil and
debris to be excavated was not cost effective and proposed to the EPA that the
containment cell be expanded to accommodate the remaining material. The EPA
indicated it was open to the proposal; however, a formal request along with
supporting documentation must be submitted. RMC and AGC began preparing
the formal request.
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2. Results of Sampling and Tests and Other Data Received During April 2015

e Analytical results of the remaining treatability studies of contaminated soil and debris
were received in April 2015.

3. Project Schedule & Percentage of Closure Completed as of April 30, 2015

e Due primarily to volumes of contaminated debris and soil encountered beyond that
contemplated in the Final Corrective Measure Design, remediation extended into
winter of 2014-2015. Rather than work through the winter, work was suspended
when the containment cell reached capacity. Geomembrane and 18 inches of cover
soil were then placed on the containment cell. Work at the site was suspended on
December 19,2014. The original intent was to complete the balance of the
remediation in the spring by treating remaining soil and debris onsite and disposing of
it offsite; however, evaluations performed over the winter indicate this approach is
not cost effective. As indicated above, RMC will formally request authorization to
expand the new containment cell so it can accommodate all remaining soil and debris
to be excavated. An exact date for resuming remediation has not been developed yet;
however, it is anticipated that it might be late summer before expansion of the

e containment cell is approved. As of April 30, 2015, approximately 75% of Corrective
Measures Implementation had been completed.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

¢ A pipe of unknown former use was discovered at the bottom of the lagoon.
Sediments in the pipe contain high concentrations of lead. The section of the pipe
within the lagoon footprint was removed (including an apparent termination point);
however, the pipe exited the lagoon footprint on the west side. Through various
methods, it was determined that the pipe runs to one of the former stormwater pump
houses. Additional work necessary to address the remaining section of pipe will be
discussed during planning of work to complete remediation.

e Volumes of contaminated debris and soil exceed design estimates. This additional
material has increased the duration of the remediation and exceeds the current
capacity of the onsite containment cell. After consulting with the EPA and IDEM in
the fall of 2014, it was decided to fill the containment cell to capacity, install the
geomembrane and overlying 18 inches of cover soil, and defer the balance of cap
installation and soil removal until the spring of 2015. The original intent was to
complete the balance of the remediation in the spring of 2015 by treating soil and
debris onsite and disposing of it offsite; however, evaluations of this approach
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indicate it is not cost effective. As indicated above, RMC will formally request
authorization to expand the new containment cell so it can accommodate all
remaining soil and debris to be excavated.

Modifications to Work Plans Proposed to or Approved by EPA during April 2015

RMC verbally proposed to the EPA that the containment cell be expanded to
accommodate all remaining soil and debris. The EPA is open to the proposal, but
requires a formal request along with supporting documentation so a final decision can
be rendered.

Changes in Personnel

To date, there has been no change in personnel.

Tasks and Actions Scheduled for May 2015

Tasks and actions anticipated for May 2015 include the following:
> A formal request for authorization to expand the containment cell to
accommodate all remaining soil and debris will be prepared. It is hoped this will
be submitted to the EPA by the end of May.
» AGC will continue pursuit of the remaining permit from the City of Indianapolis.

» RMC will discuss with Citizens Gas the scope and timing of remediation work on
the Citizens Gas property.

» RMC will continue inspections and maintenance of the Site.

8. Unresolved Delays Encountered

®

Delays have been experienced, due primarily to contaminated debris and soil
encountered beyond that contemplated in the Final Corrective Measure Design. This
delay resulted in the suspension of the work over the winter of 2014-2015. If the
approach for completion of remediation is changed from onsite treatment/offsite
disposal to expansion of the containment cell, this could delay resumption of
remediation work until late summer when formal authorization of containment cell
expansion is issued.

. Community Relations Activities

No community relations activities were performed during the reporting period.
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I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. I am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Sincerely,

REFINED METALS CORPORATION

et ¢ &

Matthew A. Love

cc:  Thomas Linson — IDEM (via email)
Paul Stratman (via U.S. Mail)
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Refined Metals Corporation

April 9, 2015

Ms. Ruth Jean

Indiana Department of Environmental Management
100 North Senate Avenue

Indianapolis, IN 46204

Re:  Progress Report No. 200 (March 2015)
Refined Metals Corporation (RMC)
Beech Grove, Indiana

Dear Ms. Jean:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States
Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
activities completed during the month of March 2015 is submitted to IDEM.

1. Actions Taken During March 2015 to Comply with the Consent Decree

e On March 8-10, 2015, Advanced GeoServices Corporation (AGC) performed a round
of groundwater sampling.

e On March 9, 2015, RMC submitted to IDEM the progress report for February 2015.
e Other actions taken during March 2015 included the following:

» RMC performed regular inspections of the site primarily to check on erosion and
sedimentation control devices, any ponding of stormwater, and security measures.

» OP-TECH Environmental Services, Inc. (OP-TECH) coordinated treatability
studies of samples of contaminated soil and debris collected from unremediated
areas in February 2015.

» RMC and AGC discussed with IDEM and the EPA regulatory implications of

various approaches for onsite treatment of contaminated soil and debris remaining
to be excavated.
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2. Results of Sampling and Tests and Other Data Received During March 2015

e Analytical results of groundwater samples collected in February 2015 were received
in March 2015.

e Analytical results of some treatability studies of contaminated soil and debris were
received in March 2015.

3. Project Schedule & Percentage of Closure Completed as of March 31, 2015

¢ Due primarily to volumes of contaminated debris and soil encountered beyond that
contemplated in the Final Corrective Measure Design, remediation extended into
winter. Rather than work through the winter, work was suspended once the
containment cell reached capacity and the geomembrane and 18 inches of cover soil
was placed on the containment cell. The remaining work will be completed in the
spring. Work at the site was suspended on December 19,2014. An exact date for
resuming work this spring has not been developed yet. As of March 31, 2015,
approximately 75% of Corrective Measures Implementation had been completed.

4. P_roblems or Potential Problems Encountered and Actions Taken to Rectify Problems

¢ A pipe of unknown former use was discovered at the bottom of the lagoon.
Sediments in the pipe contain high concentrations of lead. The section of the pipe
within the lagoon footprint was removed (including an apparent termination point);
however, the pipe exited the lagoon footprint on the west side. Through various
methods, it was determined that the pipe runs to one of the former stormwater pump
houses. Additional work necessary to address the remaining section of pipe will be
discussed during planning of work to be performed in spring of 2015.

e Volumes of contaminated debris and soil exceed design estimates. These extra
volumes of material have increased the duration of the remediation and exceed the
capacity of the onsite containment cell. After consulting with the EPA and IDEM, it
was decided to fill the containment cell to capacity, install the geomembrane and
overlying 18 inches of cover soil, and defer the balance of cap installation and soil
removal until spring. The balance of soil excavated in the spring will be disposed
offsite.

L

. Modifications to Work Plans Proposed to or Approved by IDEM during March 2015

No modifications to work plans were proposed to, or approved by IDEM during
March 2015.
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6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for April 2015

e Tasks and actions anticipated for April 2015 include the following:

» AGC will receive analytical results of groundwater samples collected in March
2015 and evaluate those results.

» Treatability studies on contaminated soil and debris remaining to be excavated
will be completed.

» A decision will be made regarding the approach to onsite treatment of
contaminated soil and debris remaining to be excavated.

» Completion of restoration of the containment cell constructed last year will be
scheduled.

» AGC will continue pursuit of the remaining permit from the City of Indianapolis.

» RMC will discuss with Citizens Gas the scope and timing of remediation work on
the Citizens Gas property.

8. Unresolved Delays Encountered

e Delays have been experienced, due primarily to contaminated debris and soil
encountered beyond that contemplated in the Final Corrective Measure Design. This
delay will be resolved by suspending work over the winter and completing the
remaining work in the spring. '

9. Community Relations Activities

e No community relations activities were performed during the reporting period.
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I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. 1 am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Sincerely,

REFINED METALS CORPORATION

s

Matthew A. Love

cc: Tamara Ohl — EPA (via U.S. Mail)
Paul Stratman (via U.S. Mail)
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Refined Metals Corporation
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March 9, 2015

Ms. Tamara Ohl

United States Environmental
Protection Agency - Region V

77 W. Jackson Street, LU-9J

Chicago, IL 60604-3590

Re:  Progress Report No. 200 (March 2015)
Refined Metals Corporation (RMC)
Beech Grove, Indiana

Dear Ms. Ohl:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States
Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
activities completed during the month of March 2015 is submitted to EPA.

1. Actions Taken During March 2015 to Comply with the Consent Decree

e On March 9, 2015, RMC submitted to EPA the progress report for February 2015.
e Other actions taken during March 2015 included the following:

» RMC performed regular inspections of the site primarily to check on erosion and
sedimentation control devices, any ponding of stormwater, and security measures.

» OP-TECH Environmental Services, Inc. (OP-TECH) coordinated treatability
studies of samples of contaminated soil and debris collected from unremediated
areas in February 2015.

» RMC and AGC discussed with EPA and IDEM regulatory implications of various
approaches for onsite treatment of contaminated soil and debris remaining to be
excavated.
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. Results of Sampling and Tests and Other Data Received During March 2015

Analytical results of some treatability studies of contaminated soil and debris were
received in March 2015.

Project Schedule & Percentage of Closure Completed as of March 31, 2015

Due primarily to volumes of contaminated debris and soil encountered beyond that
contemplated in the Final Corrective Measure Design, remediation extended into
winter. Rather than work through the winter, work was suspended once the
containment cell reached capacity and the geomembrane and 18 inches of cover soil
was placed on the containment cell. The remaining work will be completed in the
spring. Work at the site was suspended on December 19,2014. An exact date for
resuming work this spring has not been developed yet. As of March 31, 2015,
approximately 75% of Corrective Measures Implementation had been completed.

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

A pipe of unknown former use was discovered at the bottom of the lagoon.
Sediments in the pipe contain high concentrations of lead. The section of the pipe
within the lagoon footprint was removed (including an apparent termination point);
however, the pipe exited the lagoon footprint on the west side. Through various
methods, it was determined that the pipe runs to one of the former stormwater pump
houses. Additional work necessary to address the remaining section of pipe will be
discussed during planning of work to be performed in spring of 2015.

Volumes of contaminated debris and soil exceed design estimates. These extra
volumes of material have increased the duration of the remediation and exceed the
capacity of the onsite containment cell. After consulting with the EPA and IDEM, it
was decided to fill the containment cell to capacity, install the geomembrane and
overlying 18 inches of cover soil, and defer the balance of cap installation and soil
removal until spring. The balance of soil excavated in the spring will be disposed
offsite.

. Modifications to Work Plans Proposed to or Approved by EPA during March 2015

No modifications to work plans were proposed to, or approved by EPA during March
2015.

. Changes in Personnel

To date, there has been no change in personnel.
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7. Tasks and Actions Scheduled for April 2015

e Tasks and actions anticipated for April 2015 include the following:

> Treatability studies on contaminated soil and debris remaining to be excavated
will be completed.

» A decision will be made regarding the approach to onsite treatment of
contaminated soil and debris remaining to be excavated.

» Completion of restoration of the containment cell constructed last year will be
scheduled.

» AGC will continue pursuit of the remaining permit from the City of Indianapolis.

» RMC will discuss with Citizens Gas the scope and timing of remediation work on
the Citizens Gas property.

=]

. Unresolved Delays Encountered

¢ Delays have been experienced, due primarily to contaminated debris and soil
encountered beyond that contemplated in the Final Corrective Measure Design. This
delay will be resolved by suspending work over the winter and completing the
remaining work in the spring.

9. Community Relations Activities

No community relations activities were performed during the reporting period.
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I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. Iam aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Sincerely,

REFINED METALS CORPORATION

Nl &

cc:  Thomas Linson — IDEM (via email)
Paul Stratman (via U.S. Mail)
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March 9, 2015

Ms. Tamara Ohl

United States Environmental
Protection Agency - Region V

77 W. Jackson Street, LU-9J

Chicago, IL 60604-3590

Re:  Progress Report No. 199 (February 2015)
Refined Metals Corporation (RMC)
Beech Grove, Indiana

Dear Ms. Ohl:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States

Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
activities completed during the month of February 2015 is submitted to EPA.

1. Actions Taken During February 2015 to Comply with the Consent Decree
e On February 5, 2015, Advanced GeoServices Corporation (“AGC”) issued a letter to

EPA summarizing work completed in 2014 and work remaining to be completed in
2015.

¢ On February 11, 2015, RMC submitted to EPA the progress report for January 2015.
e Other actions taken during February 2015 included the following:

» RMC performed regular inspections of the site primarily to check on erosion and
sedimentation control devices, any ponding of stormwater, and security measures.

» AGC and RMC collected additional samples of soil to be remediated at the site
for treatability testing.

384

. Results of Sampling and Tests and Other Data Received During February 2015

No results of sampling, tests, and/or other data were received during February 2015.

257 West Mallory Avenue ®eMemphis, Tennessee 38109
3700 S. Arlington Avenue ®Beech Grove, Indiana 46203
Mailing Address: c/o Exide Technologies, P.O. Box 14294, Reading, PA 19612-4294




Ms. Tamara Ohl Page Two

March 9, 2015
3. Project Schedule & Percentage of Closure Completed as of February 28, 2015

Due primarily to volumes of contaminated debris and soil encountered beyond that
contemplated in the Final Corrective Measure Design, remediation extended into
winter. Rather than work through the winter, work was suspended once the
containment cell reached capacity and the geomembrane and 18 inches of cover soil
was placed on the containment cell. The remaining work will be completed in the
spring. Work at the site was suspended on December 19,2014. An exact date for
resuming work next spring has not been developed yet. As of February 28, 2015,
approximately 75% of Corrective Measures Implementation had been completed.

Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

A pipe of unknown former use was discovered at the bottom of the lagoon.
Sediments in the pipe contain high concentrations of lead. The section of the pipe
within the lagoon footprint was removed (including an apparent termination point);
however, the pipe exited the lagoon footprint on the west side. Through various
methods, it was determined that the pipe runs to one of the former stormwater pump
houses. Additional work necessary to address the remaining section of pipe will be
discussed during planning of work to be performed in spring of 2015.

Volumes of contaminated debris and soil exceed design estimates. These extra
volumes of material have increased the duration of the remediation and exceed the
capacity of the onsite containment cell. After consulting with the EPA and IDEM, it
was decided to fill the containment cell to capacity, install the geomembrane and
overlying 18 inches of cover soil, and defer the balance of cap installation and soil
removal until spring. The balance of soil excavated in the spring will be disposed
offsite.

. Modifications to Work Plans Proposed to or Approved by EPA during February 2015

No modifications to work plans were proposed to or approved by EPA during
February 2015.

Changes in Personnel

To date, there has been no change in personnel.

Tasks and Actions Scheduled for March 2015

Tasks and actions anticipated for March 2015 include the following:
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» OP-TECH Environmental Services, Inc. will perform treatability studies on soil
samples collected from areas remaining to be remediated.

» RMC and AGC will discuss with EPA the possibility of onsite treatment of soil
remaining to be excavated and disposed off site.

» AGC will continue pursuit of the remaining permit from the City of Indianapolis.

» RMC will discuss with Citizens Gas the scope and timing of remediation work on
the Citizens Gas property.

o0

. Unresolved Delays Encountered

e Delays have been experienced, due primarily to contaminated debris and soil
encountered beyond that contemplated in the Final Corrective Measure Design. This
delay will be resolved by suspending work over the winter and completing the
remaining work in the spring.

9. Community Relations Activities

No community relations activities were performed during the reporting period,

I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. I am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Sincerely,

WTALS ORPORATION

Matthew A. Love

cc: Thomas Linson — IDEM (via email)
Paul Stratman (via U.S. Mail)
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March 9, 2015

Ms. Ruth Jean

Indiana Department of Environmental Management
100 North Senate Avenue

Indianapolis, IN 46204

Re:  Progress Report No. 199 (February 2015)
Refined Metals Corporation (RMC)
Beech Grove, Indiana

Dear Ms. Jean:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States
Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
‘ activities completed during the month of February 2015 is submitted to IDEM.

1. Actions Taken During February 2015 to Comply with the Consent Decree

e On February 5, 2015, Advanced GeoServices Corporation (“AGC”) issued a letter to
IDEM summarizing work completed in 2014 and work remaining to be completed in
2015.

e On February 11, 2015, RMC submitted to IDEM the progress report for January
2015.

e Other actions taken during February 2015 included the following:

» RMC performed regular inspections of the site primarily to check on erosion and
sedimentation control devices, any ponding of stormwater, and security measures.

» AGC completed additional groundwater monitoring well development and

sampled groundwater monitoring wells specified in the Groundwater Monitoring
Plan.

» AGC and RMC collected additional samples of soil to be remediated at the site
for treatability testing.
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. Results of Sampling and Tests and Other Data Received During February 2015

e Field readings and observations associated with groundwater monitoring were
received in February 2015.

3. Proiect Schedule & Percentage of Closure Completed as of February 28, 2015

e Due primarily to volumes of contaminated debris and soil encountered beyond that
contemplated in the Final Corrective Measure Design, remediation extended into
winter. Rather than work through the winter, work was suspended once the
containment cell reached capacity and the geomembrane and 18 inches of cover soil
was placed on the containment cell. The remaining work will be completed in the
spring. Work at the site was suspended on December 19,2014. An exact date for
resuming work next spring has not been developed yet. As of February 28, 2015,
approximately 75% of Corrective Measures Implementation had been completed.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e A pipe of unknown former use was discovered at the bottom of the lagoon.
Sediments in the pipe contain high concentrations of lead. The section of the pipe
within the lagoon footprint was removed (including an apparent termination point);
however, the pipe exited the lagoon footprint on the west side. Through various
methods, it was determined that the pipe runs to one of the former stormwater pump
houses. Additional work necessary to address the remaining section of pipe will be
discussed during planning of work to be performed in spring of 2015.

o Volumes of contaminated debris and soil exceed design estimates. These extra
volumes of material have increased the duration of the remediation and exceed the
capacity of the onsite containment cell. After consulting with the EPA and IDEM, it
was decided to fill the containment cell to capacity, install the geomembrane and
overlying 18 inches of cover soil, and defer the balance of cap installation and soil
removal until spring. The balance of soil excavated in the spring will be disposed
offsite.

(.1

. Modifications to Work Plans Proposed to or Approved by IDEM during February
2015

Semi-annual groundwater sampling was rescheduled from November 2014 to
February 2015 to accommodate well redevelopment.
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Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for March 2015

Tasks and actions anticipated for March 2015 include the following:

» AGC will receive analytical results of groundwater samples collected in February
2015 and evaluate those results.

-

» OP-TECH Environmental Services, Inc. will perform treatability studies on soil
samples collected from areas remaining to be remediated.

» RMC and AGC will discuss with IDEM the possibility of onsite treatment of soil
remaining to be excavated and disposed off site.

» AGC will continue pursuit of the remaining permit from the City of Indianapolis.

> RMC will discuss with Citizens Gas the scope and timing of remediation work on
the Citizens Gas property.

. Unresolved Delays Encountered

Delays have been experienced, due primarily to contaminated debris and soil
encountered beyond that contemplated in the Final Corrective Measure Design. This
delay will be resolved by suspending work over the winter and completing the
remaining work in the spring.

. Community Relations Activities

No community relations activities were performed during the reporting period.
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I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. I am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations. :

Sincerely,

REFINED METALS CORPORATION

/)l

Matthew A. Love

cc: Tamara Ohl — EPA (via U.S. Mail)
Paul Stratman (via U.S. Mail)
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February 11, 2015

Ms. Tamara Ohl

United States Environmental
Protection Agency - Region V

77 W. Jackson Street, LU-9J

Chicago, IL 60604-3590

Re:  Progress Report No. 198 (January 2015)
Refined Metals Corporation (RMC)
Beech Grove, Indiana

Dear Ms. Ohl:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States
Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
activities completed during the month of January 2015 is submitted to the EPA.

1. Actions Taken During January 2015 to Comply with the Consent Decree

e On January 14, 2015, RMC submitted to the EPA the progress report for December
2014.

e Other actions taken during January 2015 included the following:

» RMC performed regular inspections of the site primarily to check on erosion and
sedimentation control devices, any ponding of stormwater, and security measures.

» Advanced GeoServices Corporation (“AGC”) drafted a letter summarizing work
completed in 2014 and work remaining to be completed in 2015.

» AGC coordinated additional well development and sampling work.

2. Results of Sampling and Tests and Other Data Received During January 2015

e No results of sampling and tests and other data were received in January 2015.
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3. Project Schedule & Percentage of Closure Completed as of January 31, 2015

e Due primarily to volumes of contaminated debris and soil encountered beyond that
contemplated in the Final Corrective Measure Design, remediation has extended into
winter. Rather than work through the winter, RMC proposed that work be suspended
once the containment cell reaches capacity and the geomembrane and 18 inches of
cover soil is placed on the containment cell. The remaining work would be
completed in the spring. Both the EPA and IDEM agreed with this approach. Work
at the site was suspended on December 19,2014. An exact date for resuming work
next spring has not been developed yet. As of January 31, 2015, approximately 75%
of Corrective Measures Implementation had been completed.

a

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

¢ A pipe of unknown former use was discovered at the bottom of the lagoon.
Sediments in the pipe contain high concentrations of lead. The section of the pipe
within the lagoon footprint was removed (including an apparent termination point);
however, the pipe exited the lagoon footprint on the west side. Through various
methods, it was determined that the pipe runs to one of the former stormwater pump
houses. Additional work necessary to address the remaining section of pipe will be
discussed during planning of work to be performed in spring of 2015.

e Volumes of contaminated debris and soil exceed design estimates. These extra
volumes of material have increased the duration of the remediation and exceed the
capacity of the onsite containment cell. After consulting with the EPA and IDEM, it
was decided to fill the containment cell to capacity, install the geomembrane and
overlying 18 inches of cover soil, and defer the balance of cap installation and soil
removal until spring. The balance of soil excavated in the spring will be disposed
offsite.

5. Modifications to Work Plans Proposed to or Approved by EPA during January 2015

e Semi-annual groundwater sampling was rescheduled from November 2014 to
February 2015 to accommodate well redevelopment.

6. Changes in Personnel

To date, there has been no change in personnel.
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7. Tasks and Actions Scheduled for February 2015

e Tasks and actions anticipated for February 2015 include the following:

» AGC will finalize the letter summarizing work completed in 2014 and work
remaining to be completed in 2015.

» AGC will redevelop certain monitoring wells.
» AGC will perform the semi-annual round of groundwater sampling.
> AGC will continue pursuit of the remaining permit from the City of Indianapolis.

» RMC will discuss with Citizens Gas the scope and timing of remediation work on
the Citizens Gas property.

8. Unresolved Delays Encountered

e Delays have been experienced, due primarily to contaminated debris and soil
encountered beyond that contemplated in the Final Corrective Measure Design. This
delay will be resolved by suspending work over the winter and completing the
remaining work in the spring.

9. Community Relations Activities

No community relations activities were performed during the reporting period.

I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. I am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Sincerely,

REFINED METALS CORPORATION

/Nl £ 7

Matthew A. Love

cc:  Thomas Linson — IDEM (via email)
Paul Stratman (via U.S. Mail)
257 West Mallory Avenue @Memphis, Tennessee 38109
3700 S. Arlington Avenue ®Beech Grove, Indiana 46203
Mailing Address: c/o Exide Technologies, P.O. Box 14294, Reading, PA 19612-4294
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Refined Metals Corporation

January 14, 2015

Ms. Tamara Ohl

United States Environmental
Protection Agency - Region V

77 W. Jackson Street, LU-9J

Chicago, IL 60604-3590

Re:  Progress Report No. 197 (December 2014)
Refined Metals Corporation (RMC)
Beech Grove, Indiana

Dear Ms. Ohl:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States
Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
activities completed during the month of December 2014 is submitted to the EPA.

1. Actions Taken During December 2014 to Comply with the Consent Decree

¢ On December 10, 2014, RMC submitted to EPA the progress report for November
2014.

e Other actions taken during December 2014 included the following:

» OP-TECH placed significant backfill in excavations where cleanup criteria had
been attained; however, not all excavations were completely backfilled to
elevations specified in the Final Corrective Measures Design. Before
demobilizing for winter, OP-TECH covered exposed faces of excavations where
cleanup criteria had not been achieved, backfilled the adjacent excavations that
did achieve cleanup criteria up against the covers, and surveyed the locations of
the covers.

» OP-TECH disposed of approximately 1,000 tons of non-hazardous concrete
offsite.

» Proper disposal of incidental containerized wastes was completed.
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» OP-TECH installed the geocomposite drainage layer, anchor trenches, drainage
pipe, and 18” of cover soil on the containment cell.

» OP-TECH continued daily air monitoring until December 12, 2014. When air
monitoring was being performed, air monitoring was no longer performed on
non-working days as approved by IDEM and EPA. For non-working days, a
surrogate value developed by AGC and approved by IDEM and EPA is used.

» OP-TECH continued management of stormwater that contacted work areas.
Stormwater from work areas continued to be collected in frac tanks, treated, and
discharged to the POTW.

» Advanced GeoServices Corporation (AGC) performed regular inspection of
erosion and sedimentation control devices.

» OP-TECH and AGC completed a limited test pit investigation to better estimate
the scope of remaining soil to be remediated in the spring.

» The existing monitoring wells were redeveloped under the oversight of AGC;
however, additional redevelopment will be required.

» AGC and OP-TECH met with representatives of Citizens Gas to discuss the scope
of remediation remaining on Citizens Gas’ property.

» OP-TECH decontaminated and demobilized the wastewater treatment system.

» OP-TECH performed temporary winter seeding of the site and installed other
temporary erosion and sedimentation measures (e.g., hay bales, etc.).

» OP-TECH and AGC demobilized from the site for the winter.

» AGC hosted weekly progress calls attended by representatives of RMC, OP-
TECH, IDEM and EPA.

2. Results of Sampling and Tests and Other Data Received During December 2014

e Analytical results received in December 2014 included the following:

» Compaction test results for excavation backfill soils and for containment area
cover soils.

» Daily air monitoring samples.
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» Treated stormwater prior to discharge to the POTW.

Project Schedule & Percentage of Closure Completed as of December 31, 2014

Due primarily to volumes of contaminated debris and soil encountered beyond that
contemplated in the Final Corrective Measure Design, remediation has extended into
winter. Rather than work through the winter, RMC proposed that work be suspended
once the containment cell reaches capacity and the geomembrane and 18 inches of
cover soil is placed on the containment cell. The remaining work would be
completed in the spring. Both the EPA and IDEM agreed with this approach. Work
at the site was suspended on December 19,2014. An exact date for resuming work
next spring has not been developed yet. As of December 31, 2014, approximately
75% of Corrective Measures Implementation had been completed.

Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

A pipe of unknown former use was discovered at the bottom of the lagoon.
Sediments in the pipe contain high concentrations of lead. The section of the pipe
within the lagoon footprint was removed (including an apparent termination point);
however, the pipe exited the lagoon footprint on the west side. Through various
methods, it was determined that the pipe runs to one of the former stormwater pump
houses. Additional work necessary to address the remaining section of pipe will be
discussed during planning of work to be performed in spring of 2015.

Volumes of contaminated debris and soil exceed design estimates. These extra
volumes of material have increased the duration of the remediation and exceed the
capacity of the onsite containment cell. After consulting with the EPA and IDEM, it
was decided to fill the containment cell to capacity, install the geomembrane and
overlying 18 inches of cover soil, and defer the balance of cap installation and soil
removal until spring. The balance of soil excavated in the spring will be disposed
offsite.

. Modifications to Work Plans Proposed to or Approved by EPA during December

2014

Semi-annual groundwater sampling was rescheduled from November 2014 to January
2015 to accommodate well redevelopment.

. Changes in Personnel

To date, there has been no change in personnel.
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7. Tasks and Actions Scheduled for January 2015

8

Tasks and actions anticipated for January 2015 include the following:

» Prepare summary of work completed in 2014 and work remaining to be
completed in 2015.

» Redevelop certain monitoring wells.
» Perform the semi-annual round of groundwater sampling.
» Acquire remaining permits.

» Discuss with Citizens Gas the scope and timing of remediation work on the
Citizens Gas property.

» Submit a revised cost estimate for remaining remediation work so financial
assurance can be adjusted accordingly.

. Unresolved Delays Encountered

Delays have been encountered, due primarily to contaminated debris and soil
encountered beyond that contemplated in the Final Corrective Measure Design. This
delay will be resolved by suspending work over the winter and completing the
remaining work in the spring.

. Community Relations Activities

No community relations activities were performed during the reporting period.
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I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. 1 am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Sincerely,

REFINED METALS CORPORATION

s 7%

Matthew A. Love

cc:  Thomas Linson — IDEM (via email)
Paul Stratman (via U.S. Mail)
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Refined Metals Corporation

December 10, 2014

Ms. Tamara Ohl

United States Environmental
Protection Agency - Region V

77 W. Jackson Street, LU-9J

Chicago, IL 60604-3590

Re:  Progress Report No. 196 (November 2014)
Refined Metals Corporation (RMC)
Beech Grove, Indiana

Dear Ms. Ohl:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States

Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
‘ activities completed during the month of November 2014 is submitted to the EPA.

1. Actions Taken During November 2014 to Comply with the Consent Decree

e On November 3, 2014, Advanced GeoServices Corporation (AGC) issued to EPA
and IDEM a memo proposing XRF correction factors. On November 7, 2014, the
EPA conditionally approved the proposed correction factors.

e On November 10, 2014, RMC submitted to EPA the progress report for October
2014.

e Other actions taken during November 2014 included the following:

» OP-TECH Environmental Services, Inc. (OP-TECH) continued demolition of
concrete and asphalt paved surfaces specified for removal and additional areas
where specified excavation areas have expanded based on post-excavation results.

» OP-TECH excavated contaminated soil and debris from grid locations MSB
sidewalls, MSB1A, MSB2A, ND1, ND2, WP1A, WP1B, WP1C, WP1D, WP2A,
WP2B, and WP2C. Excavation was completed in grid locations FL4B, MSB1A
(bottom), MSB2A (bottom), MSB1B, MSB2B (bottom), WP3A, WP3B and
WP6A. Excavated material was placed in the onsite containment cell. The
e containment cell was filled to capacity in November.
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» OP-TECH installed geotextile and geomembrane on the containment cell.
» OP-TECH backfilled the MSB bottom and WP2BX bottom excavation areas.
» AGC continued coordinating proper disposal of incidental wastes.

» OP-TECH continued daily air monitoring. As approved by EPA and IDEM, air
‘monitoring is no longer performed on non-working days. For non-working days,
a surrogate value developed by AGC and approved by EPA and IDEM is used.

| » OP-TECH continued management of stormvs;ater that contacted work areas.
Stormwater from work areas continued to be collected in frac tanks, treated, and
discharged to the POTW.

» OP-TECH obtained an extension to the current authorizations to discharge treated
stormwater to the POTW.

» OP-TECH decontaminated certain frac tanks.
0 - » AGC performed regular inspection of erosion and sedimentation control devices.

» Both CSX and RMC signed an amendment to the existing CSX access agreement
to 1) allow access to the western end of the AMT excavation area (which was
determined in September to be owned by CSX), and 2) allow alternatives to CSX
fill standards for arsenic and thallium.

» OP-TECH performed clearing in the CSX right-of-way; however, remediation of
soil on CSX property will be deferred until spring of 2015.

» AGC oversaw installation of replacement and new monitoring wells, and the
repair of a damaged monitoring well.

> The City of Indianapolis Department of Code Enforcement (DCE) determined
that an Improved Land Permit is not required for the project. DCE indicates it
will issue a stormwater drainage permit.

» AGC hosted weekly progress calls attended by representatives of RMC, OP-
TECH, EPA and IDEM.
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2. Results of Sampling and Tests and Other Data Received During November 2014

e Analytical results received in November 2014 included the following:
» Post-excavation soil sampling (testing of some samples was performed onsite
with the XRF and a subset of these samples was sent offsite for laboratory
analysis).

» Compaction test results for the containment waste material placed in the
containment cell.

» Daily air monitoring samples.
» Samples collected of broken concrete and soil for possible offsite disposal.
» Treated stormwater prior to discharge to the POTW.

> Weld and seam testing results for the containment cell geomembrane.

3. Project Schedule & Percentage of Closure Completed as of November 30, 2014

¢ Due primarily to volumes of contaminated debris and soil encountered beyond that
contemplated in the Final Corrective Measure Design, remediation has extended into
winter. Rather than work through the winter, RMC has proposed that work be
suspended once the containment cell reaches capacity and the geomembrane and 18
inches of cover soil is placed on the containment cell. The remaining work would be
completed in the spring. Both the EPA and IDEM agree with this approach. It is
currently projected that work will be suspended in mid-December. An exact date for
suspending work and completing the work next spring has not been developed yet.
As of November 30, 2014, approximately 70% of Corrective Measures
Implementation had been completed.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e A pipe of unknown former use was discovered at the bottom of the lagoon.

Sediments in the pipe contain high concentrations of lead. The section of the pipe
“within the lagoon footprint was removed (including an apparent termination point);

however, the pipe exited the lagoon footprint on the west side (it was incorrectly
reported in the progress report last month that it exited on the east side). Through
various methods, it was determined that the pipe ran to one of the former stormwater
pump houses. Additional work necessary to address the remaining section of pipe
will be discussed during planning of work to be performed in spring of 2015.
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e Volumes of contaminated debris and soil are exceeding design estimates. This extra
volume of material will increase the duration of the remediation and will exceed the
capacity of the onsite containment cell. After consulting with the EPA and IDEM,, it
has been decided to fill the containment cell to capacity, install the geomembrane and
overlying 18 inches of cover soil, and defer the balance of cap installation and soil
removal until spring. The balance of soil excavated in the spring will be disposed
offsite. -

e Lead concentrations in air samples collected on some very cold days exceeded the air
criteria being applied for evaluation of air samples. It is believed this is a result of the
inability to use water as dust control on those days. In response, calcium chloride
was applied which seemed to be effective. Some elevated lead concentrations were
also detected in upwind samples and it is believed these are attributable to offsite
construction activities at the adjacent Citizens Gas property and along Big Four Road.
This was discussed with the contractor performing that work and the contractor
agreed to limit dry sweeping of the road.

5. Modifications to Work Plans Proposed to or Approved by EPA during November
2014

e Modifications to the Final Corrective Measure Design were proposed to and approved
by EPA and IDEM regarding the following issues: 1) XRF correction factors to be
applied, and 2) cold weather seaming of the geomembrane cover for the containment
cell.

6. Changes in Personnel

To date, there has been no change in personnel.

~)

. Tasks and Actions Scheduled for December 2014

Tasks and actions anticipated for December 2014 include the following:

> Install geocomposite drainage layer, anchor trenches, drainage pipe, and 12” of
cover soil on the containment area.

> Backfill excavations.

» Grade disturbed areas so stormwater drains properly.
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> Install supplemental erosion and sedimentation controls to control erosion and
sedimentation over the winter.

» Temporary winter seeding.

» Continue daily air monitoring.

» Continue collection of stormwater in work areas, treatment of collected
stormwater, and discharge of treated stormwater to the POTW.

> Complete test pits to better determine the volume of impacted soil and waste
material that will require removal and offsite disposal in the spring.

> Redevélop certain monitoring wells that have had elevated turbidity.
» Offsite dispose of all remaining incidental wastes.
» Offsite disposal of staged concrete.

. » Acquire all remaining permits.

» Discuss with Citizens Gas the scope and timing of remediation work on the
Citizens Gas property.

> Decontaminate and demobilize equipment for the winter.
» Demobilize for the winter.
» Continue weekly progress calls.
8. Unresolved Delays Encountered
e Delays have been encountered, due primarily to contaminated debris and soil
encountered beyond that contemplated in the Final Corrective Measure Design. This
delay will be resolved by suspending work over the winter and completing the

remaining work in the spring.

9. Community Relations Activities

¢ No community relations activities were performed during the reporting period.

’ 257 West Mallory Avenue eMemphis, Tennessee 38109
3700 S. Arlington Avenue ®#Beech Grove, Indiana 46203
Mailing Address: c/o Exide Technologies, P.O. Box 14294, Reading, PA 19612-4294




Ms. Tamara Ohl Page Six
December 10, 2014

I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. 1 am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Sincerely,
REFINED METALS CORPORATION

il £ F

Matthew A. Love

cc:  Thomas Linson — IDEM (via email)
Paul Stratman (via U.S. Mail)
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November 10, _201 4

Ms. Tamara Ohl

United States Environmental
Protection Agency - Region V

77 W. Jackson Street, LU-9J

Chicago, IL 60604-3590

Re:  Progress Report No. 195 (October 2014)
Refined Metals Corporation (RMC)
Beech Grove, Indiana

Dear Ms. Ohl:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States

Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
activities completed during the month of October 2014 is submitted to the EPA.

1. Actions Taken During October 2014 to Comply with the Consent Decree

e On October 6, 2014, RMC submitted to EPA the progress report for September 2014.

o Other actions taken during October 2014 included the following:

» OP-TECH Environmental Services, Inc. (OP-TECH) continued demolition of
concrete and asphalt paved surfaces specified for removal and additional areas
where specified excavation areas have expanded based on post-excavation results.

» OP-TECH continued to collect scrap metal for offsite recycling.
» OP-TECH completed preparation of the containment cell berms.

» OP-TECH excavated contaminated soil and debris from grid locations FL2,
MSBI1A, MSB2A, MSB1B, MSB2B, OE1, WP1D, WP2B, WP2C, WP3A,
WP3B, WP6A, WP6B, and Lagoon. Excavated material was placed in the onsite
containment cell.
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» OP-TECH excavated debris and contaminated soil that appears to have been used
as backfill along certain pipelines in the former operating area.

» OP-TECH backfilled the FL4B excavation area and the lagoon.

» Advanced GeoServices Corporation (AGC) continued coordinating proper
disposal of incidental wastes formerly located in the pump houses.

» OP-TECH completed dewatering of the lagoon.
» OP-TECH completed demolition of the concrete lagoon liner.
» OP-TECH continued daily air monitoring.

» AGC developed a surrogate air concentration from air results to date during non- .
working days. AGC proposed to the EPA and IDEM that this surrogate value be
used for future non-working days (rather than having personnel staff the site on
non-working days just to perform air monitoring). EPA and IDEM approved the
surrogate values proposed.

» OP-TECH continued management of stormwater that contacted work areas.
Stormwater from work areas continued to be collected in frac tanks, treated, and
discharged to the POTW.

» AGC drafted a XRF Corrections Factor Determination memo for submittal to
EPA and IDEM.

» AGC performed regular inspection of erosion and sedimentation control devices.

» OP-TECH contacted CSX and tentatively scheduled a start date for work on CSX
property.

» CSX sent RMC an amendment to the existing access agreement to 1) allow access
to the western end of the AMT excavation area (which was determined in

September to be owned by CSX), and 2) allow alternatives to CSX fill standards
for arsenic and thallium.

» AGC hosted weekly progress calls attended by representatives of RMC, OP-
TECH, IDEM and EPA.
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2. Results of Sampling and Tests and Other Data Received During October 2014
e Analytical results received in October 2014 included the following:

» Post-excavation soil sampling (testing of some samples was performed onsite
with the XRF and a subset of these samples was sent offsite for laboratory
analysis).

» Air samples (Draeger tubes) collected from the vicinity of the grids where OP-
TECH observed acidic/sulphur odors.

» Compaction test results for the containment cell berms and waste material placed
in the containment cell.

» Daily air monitoring samples.

» Samples collected of broken concrete for possible use of the concrete as fill
material.

» Treated stormwater prior to discharge to the POTW.

3. Project Schedule & Percentage of Closure Completed as of October 31,2014

e Due primarily to volumes of contaminated debris and soil encountered beyond that
contemplated in the Final Corrective Measure Design, it is now projected that
remediation would extend into winter. Rather than work through the winter, RMC
has proposed that work be suspended once the containment cell reaches capacity and
the geomembrane and 18 inches of cover soil is placed on the containment cell. The
remaining work would be completed in the spring. Both the EPA and IDEM agree
with this approach. It is currently projected that work this fall will be suspended in
mid-December. An exact date for suspending work this fall and completing the work
next spring has not been developed yet. As of October 31, 2014, approximately 60%
of Corrective Measures Implementation had been completed.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

¢ Beginning in late September, acidic/sulphur odors were observed during excavation
in grids MSB1B, MSB2B, and WP6A. Following this observation, OP-TECH
temporarily suspended work in this area and collected both soil and air samples.
Upon receiving these results, OP-TECH consulted with their industrial hygienist and
concluded in early October that it was safe to resume work in this area.
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A pipe of unknown former use was discovered at the bottom of the lagoon. -
Sediments in the pipe contain high concentrations of lead. The section of the pipe
within the lagoon footprint was removed (including an apparent termination point);
however, the pipe exits the lagoon footprint on the east side. Options are being
explored to determine the path of the pipe east of the lagoon.

Volumes of contaminated debris and soil are exceeding design estimates. This extra
volume of material will increase the duration of the remediation and will exceed the
capacity of the onsite containment cell. After consulting with the EPA and IDEM, it
has been decided to fill the containment cell to capacity this fall, install the
geomembrane and overlying 18 inches of cover soil this fall, and defer the balance of
cap installation and soil removal until spring. The balance of soil excavated in the
spring will be disposed offsite.

Lead concentrations in upwind air samples on some days have exceeded the air’
criteria being applied for evaluation of air samples. It is believed this is a result of
offsite construction activities at the adjacent Citizens Gas property and along Big
Four Road. So far, these results have not caused the 90 day rolling average to exceed
the evaluation criteria. AGC and OP-TECH are speaking with the construction crews
performing the offsite work and stressing the need for the minimization of dust
generation.

. Modifications to Work Plans Proposed to or Approved by EPA during October 2014

As discussed above, modifications to the Final Corrective Measure Design were
proposed to and approved by EPA and IDEM regarding the following issues: 1)
application of a surrogate air result for non-working days, 2) suspending remediation
work for the winter after the geomembrane and cover soil is placed on the
containment cell and completing remediation work in the spring, and 3) offsite
disposal of soil excavated in the spring.

Changes in Personnel

To date, there has been no change in personnel.

Tasks and Actions Scheduled for November 2014

Tasks and actions anticipated for November 2014 include the following:

> Continue removal of concrete and asphalt paving in specified areas and expanded
excavation areas.
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» Continue excavation of contaminated soil and debris from specified areas and
placement in the containment cell.

» Fill the containment cell to capacity and commence capping activities.

» Remediate the drainage ditch on the CSX property to the north of the RMC.

> Continue collection of stormwater in work areas, treatment of collected
stormwater, and discharge of treated stormwater to the POTW.

» Backfill all excavations.

» Dispose of incidental wastes formerly located in the pump houses.

» Acquire all remaining permits.

» Continue daily air monitoring.

» Resolve the scope and timing of remediation work on the Citizens Gas property.

» Develop methods to address voids discovered beneath concrete paving (i.e.,
suspected pipe chases).

» Continue weekly progress calls.

8. Unresolved Delays Encountered

e Delays have been encountered, due primarily to contaminated debris and soil
encountered beyond that contemplated in the Final Corrective Measure Design. This
delay will be resolved by suspending work over the winter and completing the
remaining work in the spring.

9. Community Relations Activities

No community relations activities were performed during the reporting period.
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I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. I am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Sincerely,

REFINED METALS CORPORATION

Skl &

Matthew A. Love

cc:  Thomas Linson — IDEM (via email)
Paul Stratman (via U.S. Mail)
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Refined Metals Corporation

June 11, 2014

Ms. Tamara Ohl

United States Environmental
Protection Agency - Region V

77 W. Jackson Street, LU-9J

Chicago, IL 60604-3590

Re:  Progress Report No. 190 (May 2014)
Refined Metals Corporation (RMC)
Beech Grove, Indiana

Dear Ms. Ohl:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States
Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
‘ activities completed during the month of May 2014 is submitted to the EPA.

1. Actions Taken During May 2014 to Comply with the Consent Decree

s OnMay 7, 2014, Advanced GeoServices Corporation (AGC) issued a letter
responding to EPA comments in EPA’s conditional approval letter dated March 24,
2014 regarding the final Corrective Measures Design (CMD).

e On May 29, 2014, RMC submitted to the EPA the progress report for April 2014.
e Other actions taken during May 2014 included the following:

» RMC and AGC continued communications with various authorities and property
owners regarding permits and access agreements required for Corrective
Measures Implementation. The following permits/authorizations require
resolution: 1) access agreement with CSX Railroad for remediation of the
drainage ditch along the northern portion of the Site, and 2) filing of an easement
granting the City of Indianapolis access to certain stormwater management
features after construction.
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Results of Sampling and Tests and Other Data Received During May 2014

No results of sampling, tests, and/or other data were received during May 2014.

Project Schedule & Percentage of the Corrective Measures Implementation Completed

as of May 31, 2014

On July 6, 2011, the EPA issued conditional approval of the CMD. Subsequent to
CMD approval (and during application for wetland permits), the United States Army
Corps of Engineers (ACOE) disputed RMC’s delineation of wetlands at the Site.
Wetlands were re-delineated to the satisfaction of ACOE. In February 2013, AGC
proposed to the EPA minor modifications to the final CMD to minimize disturbance
to re-delineated wetland areas. The EPA issued comments regarding the proposed
modifications on April 9, 2013. RMC submitted the revised final CMD on
September 6, 2013. On January 16, 2014, the EPA issued conditional approval of the
final CMD. On February 28, 2014, AGC issued a response to comments included in
the EPA conditional approval letter. On March 24, 2014, the EPA issued conditional
approval of the final CMD. On May 7, 2014, AGC issued a response to EPA
comments included in EPA’s conditional approval letter dated March 24. 2104.
Currently, 0% of Corrective Measures Implementation has been completed.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

The ACOE disputed wetland delineation work completed earlier in the project that
indicated a limited extent of wetlands (i.e., less than 0.1 acre), disturbance of which
would have required minimal wetland permitting. Re-delineation work performed
indicated more than 0.1 acres of wetlands disturbance might have been necessary
which would have required more extensive and time consuming permitting. The
ACOE required that impacts to wetland areas be minimized. In response, AGC
proposed to the EPA minor modifications to the final CMD to minimize disturbance
to re-delineated wetland areas. On April 9, 2013, the EPA issued comments
regarding the proposed modifications. On September 6, 2013, RMC submitted a
revised final CMD. On January 16, 2014, the EPA issued conditional approval of the
final CMD. On February 28, 2014, AGC issued a response to comments included in
the EPA conditional approval letter. On March 24, 2014, the EPA issued conditional
approval of the final CMD. On May 7, 2014, AGC issued a response to comments
included in EPA’s conditional approval letter dated March 24, 2014. RMC and AGC
continue to pursue permits and access agreements required for remediation.

257 West Mallory Avenue eMemphis, Tennessee 38109
3700 S. Arlington Avenue ®Beech Grove, Indiana 46203
Mailing Address: c/o Exide Technologies, P.O. Box 14294, Reading, PA 19605-4294




Ms. Tamara Ohl Page 3
June 11, 2014

5. Modifications to Work Plans Proposed to or Approved by the EPA During May 2014

On May 7, 2014, AGC proposed certain revisions to the final CMD in response to
comments by the EPA in the EPA conditional approval letter dated March 24, 2014,

6. Changes in Personnel
e To date, there has been no change in personnel.
7. Tasks and Actions Scheduled for June 2014

e RMC and AGC will continue work to obtain permits and access necessary to
implement the final CMD.

e RMC will continue contracting for remediation with both AGC and the contractor
selected for remediation. '

8. Unresolved Delays Encountered

‘ o No unresolved delays were encountered during the reporting period.

9. Community Relations Activities

No community relations activities were performed during the reporting period.

I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. I am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Sincerely,

RWD METALS ;)?RATION
Matthew A. Love

cc:  Thomas Linson — IDEM (via email)
‘ Paul Stratman - AGC
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Refined Metals Corporation
June 11, 2014

Ms. Ruth Jean

Indiana Department of Environmental Management
100 North Senate Avenue '
Indianapolis, IN 46204

Re:  Progress Report No. 187 (May 2014)
' HWMU Closure
Refined Metals Corporation (RMC)
Beech Grove, Indiana

Dear Ms. Jean:
Pursuant to the intent of paragraph 64 of the consent decree entered August 31,
1998, this progress report for activities completed during the month of May 2014 is

submitted to the Indiana Department of Environmental Management (IDEM).

1. Actions Taken During May 2014 to Comply with the Consent Decreé

e On May 7, 2014, Advanced GeoServices Corporation (AGC) issued a letter
responding to EPA comments in EPA’s conditional approval letter dated March 24,
2014 regarding the final Corrective Measures Design (CMD).

e On May 29, 2014, RMC submitted to IDEM the progress report for April 2014.
e Other actions taken during May 2014 included the following:
» AGC performed semi-annual groundwater sampling at the Site.
» RMC and AGC continued communications with various authorities and property

owners regarding permits and access agreements required for Corrective
Measures Implementation. The following permits/authorizations require
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resolution: 1) access agreement with CSX Railroad for remediation of the
drainage ditch along the northern portion of the Site, and 2) filing of an easement
granting the City of Indianapolis access to certain stormwater management
features after construction.

2. Results of Sampling and Tests and Other Data Received During May‘ 2014

o Field readings and observations associated with the semi-annual groundwater
monitoring event were received in May 2014.

3. Project Schedule & Percentage of Closure Completed as of May 31, 2014

e OnJuly 6, 2011, the EPA issued conditional approval of the final CMD which
includes those activities necessary for closure. It is RMC’s understanding that IDEM
approved of the CMD as well. Subsequent to final CMD approval (and during
application for wetland permits), the United States Army Corps of Engineers (ACOE)
disputed RMC’s delineation of wetlands at the Site. Wetlands were re-delineated to
the satisfaction of ACOE. In February 2013, AGC proposed to the EPA minor
modifications to the final CMD to minimize disturbance to re-delineated wetland

‘ areas. The EPA issued comments regarding the proposed modifications on April 9,
2013. RMC submitted a revised final CMD on September 6, 2013. On January 16,
2014, the EPA issued conditional approval of the final CMD. On February 28, 2014,
AGC issued a response to comments included in the EPA conditional approval letter.
On March 24, 2014, EPA issued conditional approval of the final CMD. On May 7,
2014, AGC issued a response to EPA comments included in EPA’s conditional
approval letter dated March 24, 2014. Currently, 0% of Corrective Measures
Implementation has been completed.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

o The ACOE disputed wetland delineation work completed earlier in the project that
indicated a limited extent of wetlands (i.e., less than 0.1 acre), disturbance of which
would have required minimal wetland permitting. Re-delineation work performed
indicated more than 0.1 acres of wetlands disturbance might have been necessary
which would have required more extensive and time consuming permitting. The
ACOE required that impacts to wetland areas be minimized. In response,

AGC proposed to the EPA making minor modifications to the final CMD to minimize
disturbance to re-delineated wetland areas. On April 9, 2013, the EPA issued
comments regarding the proposed modifications. On September 6, 2013, RMC
submitted a revised final CMD. On January 16, 2014, the EPA issued conditional
approval of the final CMD. On February 28, 2014, AGC issued a response to

‘ comments included in the EPA conditional approval letter. On March 24, 2014, the
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EPA issued conditional approval of the final CMD. On May 7, 2014, AGC issued a
response to comments included in EPA’s conditional approval letter dated March 24,
2014. RMC and AGC continue to pursue permits and access agreements required for
the remediation.

5. Modifications to Work Plans Proposed to or Approved by IDEM during May 2014

On May 7, 2014, AGC proposed certain revisions to the final CMD in response to
comments by the EPA in the EPA conditional approval letter dated March 24, 2014.

6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for June 2014

e RMC and AGC will continue work to obtain permits and access necessary to
implement the final CMD.

¢ RMC will continue contracting for remediation with both AGC and the contractor
selected for remediation.

o0

. Unresolved Delays Encountered

No unresolved delays were encountered during the reporting period.

9. Community Relations Activities

No community relations activities were performed during the reporting period.
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I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. I am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for -
knowing violations.

Sincerély,
REFINED METALS CORPORATION

y

Matthew A. Love

cc:  Tamara Ohl — EPA (via U.S. Mail)
Paul Stratman (via U.S. Mail)
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Refined Metals Corporation

May 29, 2014

Ms. Tamara Ohl

United States Environmental
Protection Agency - Region V

77 W. Jackson Street, LU-9J

Chicago, IL 60604-3590

Re:  Progress Report No. 189 (April 2014)
Refined Metals Corporation (RMC)
Beech Grove, Indiana

Dear Ms. Ohl:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States
Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
activities completed during the month of April 2014 is submitted to the EPA.

1. Actions Taken During April 2014 to Comply with the Consent Decree

e On April 10, 2014, RMC submitted to the EPA the progress report for March 2014.
e Other actions taken during April 2014 included the following;:

» Advanced GeoServices Corporation (AGC) began addressing comments in the
EPA’s letter dated March 24, 2014 conditionally approving the Corrective
Measures Design (CMD).

» RMC and AGC continued communications with various authorities and property
owners regarding permits and access agreements required for Corrective
Measures Implementation. The following permits/authorizations require
resolution: 1) access agreement with CSX Railroad for remediation of the
drainage ditch along the northern portion of the Site, and 2) filing of an easement
granting the City of Indianapolis access to certain stormwater management
features after construction.
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2. Results of Sampling and Tests and Other Data Received During April 2014

e No results of sampling, tests, and/or other data were received during April 2014.

3. Project Schedule & Percentage of the Corrective Measures Implementation Completed
as of April 30, 2014

e On July 6, 2011, the EPA issued conditional approval of the CMD. Subsequent to
CMD approval (and during application for wetland permits), the United States Army
Corps of Engineers (ACOE) disputed RMC’s delineation of wetlands at the Site.
Wetlands were re-delineated to the satisfaction of ACOE. In February 2013, AGC

‘proposed to the EPA minor modifications to the final CMD to minimize disturbance
to re-delineated wetland areas. The EPA issued comments regarding the proposed
modifications on April 9, 2013. RMC submitted the revised final CMD on
September 6, 2013. On January 16, 2014, the EPA issued conditional approval of the
final CMD. On February 28, 2014, AGC issued a response to the EPA conditional
approval letter. On March 24, 2014, the EPA issued conditional approval of the final
CMD. Currently, 0% of Corrective Measures Implementation has been completed.

. 4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

o The ACOE disputed wetland delineation work completed earlier in the project that
indicated a limited extent of wetlands (i.e., less than 0.1 acre), disturbance of which
would have required minimal wetland permitting. Re-delineation work performed
indicated more than 0.1 acres of wetlands disturbance might have been necessary
which would have required more extensive and time consuming permitting. The
ACOE required that impacts to wetland areas be minimized. In response, AGC
proposed to the EPA minor modifications to the final CMD to minimize disturbance
to re~-delineated wetland areas. On April 9, 2013, the EPA issued comments
regarding the proposed modifications. On September 6, 2013, RMC submitted a
revised final CMD. On January 16, 2014, the EPA issued conditional approval of the
final CMD. On February 28, 2014, AGC issued a response to the EPA conditional
approval letter. On March 24, 2014, the EPA issued conditional approval of the final
CMD. RMC and AGC continue to pursue permits and access agreements required for
remediation.

5. Modiﬁcétions to Work Plans Proposed to or Approved by the EPA During April 2014

e No modifications to work plans were proposed to or approved by the EPA during the
reporting period.
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6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for May 2014

e AGC will issue a letter addressing comments in the EPA’s letter dated March 24,
2014 conditionally approving the CMD.

o RMC and AGC will continue work to obtain permits and access necessary to
implement the Final CMD.

e RMC will resume contracting for remediation with both AGC and the contractor
selected for remediation.

8. Unresolved Delays Encountered

e No unresolved delays were encountered during the reporting period.

9. Community Relations Activities
e No community relations activities were performed during the reporting period.

I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. I am aware that there are significant penalties
for submitting false information, including the possibility of ﬁne and imprisonment for
knowing violations.

Sincerely,

REFINED METALS CORPORATION

Matthew A. Love

cc:  Thomas Linson — IDEM (via email)
Paul Stratman - AGC
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Refined Metals Corporation

VIA EMAIL
May 29, 2014

Ms. Ruth Jean

Indiana Department of Environmental Management
100 North Senate Avenue

Indianapolis, IN 46204

Re:  Progress Report No. 186 (April 2014)
HWMU Closure
Refined Metals Corporation (RMC)
Beech Grove, Indiana

Dear Ms. Jean:

Pursuant to the intent of paragraph 64 of the consent decree entered August 31,
1998, this progress report for activities completed during the month of April 2014 is
submitted to the Indiana Department of Environmental Management (IDEM).

1. Actions Taken During April 2014 to Comply with the Consent Decree

e On April 10, 2014, RMC submitted to IDEM-the progress report for March 2014.
e Other actions taken during April 2014 included the following:

» Advanced GeoServices Corporation (AGC) began addressing comments in the
EPA’s letter dated March 24, 2014 conditionally approving the Corrective
Measures Design (CMD).

» RMC and AGC continued communications with various authorities and property
owners regarding permits and access agreements required for Corrective
Measures Implementation. The following permits/authorizations require
resolution: 1) access agreement with CSX Railroad for remediation of the
drainage ditch along the northern portion of the Site, and 2) filing of an easement
granting the City of Indianapolis access to certain stormwater management
features after construction.
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2. Results of Sampling and Tests and Other Data Received During April 2014
e No results of sampling and tests and/or other data were received in April 2014.

3. Project Schedule & Percentage of Closure Completed as of April 30, 2014

e On July 6, 2011, the EPA issued conditional approval of the final CMD which
includes those activities necessary for closure. It is RMC’s understanding that IDEM
approved of the CMD as well. Subsequent to final CMD approval (and during
application for wetland permits), the United States Army Corps of Engineers (ACOE)
disputed RMC’s delineation of wetlands at the Site. Wetlands were re-delineated to
the satisfaction of ACOE. In February 2013, AGC proposed to the EPA minor
modifications to the final CMD to minimize disturbance to re-delineated wetland
areas. The EPA issued comments regarding the proposed modifications on April 9,
2013. RMC submitted a revised final CMD on September 6, 2013. On January 16,
2014, the EPA issued conditional approval of the final CMD. On February 28, 2014,
AGC issued a response to the EPA conditional approval letter. On March 24, 2014,
EPA issued conditional approval of the final CMD. Currently, 0% of Corrective
Measures Implementation has been completed.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e The ACOE disputed wetland delineation work completed earlier in the project that
indicated a limited extent of wetlands (i.e., less than 0.1 acre), disturbance of which
would have required minimal wetland permitting. Re-delineation work performed
indicated more than 0.1 acres of wetlands disturbance might have been necessary
which would have required more extensive and time consuming permitting. The
ACOE required that impacts to wetland areas be minimized. In response,

AGC proposed to the EPA making minor modifications to the final CMD to minimize
disturbance to re-delineated wetland areas. On April 9, 2013, the EPA issued
comments regarding the proposed modifications. On September 6, 2013, RMC
submitted a revised final CMD. On January 16, 2014, the EPA issued conditional
approval of the final CMD. On February 28, 2014, AGC issued a response to the
EPA conditional approval letter. On March 24, 2014, the EPA issued conditional
approval of the final CMD. RMC and AGC continue to pursue permits and access
agreements required for the remediation.

5. Modifications to Work Plans Proposed to or Approved by IDEM during April 2014

e No modifications to work plans were proposed to, or approved by IDEM during the
reporting period. :
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6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for May 2014_

e AGC will issue a letter addressing comments in the EPA’s letter dated March 24,
2014 conditionally approving the CMD.

e RMC and AGC will continue work to obtain permits and access necessary to
implement the Final CMD.

e RMC will resume contracting or remediation with both AGC and the contractor
selected for remediation.

8. Unresolved Delays Encountered

e No unresolved delays were encountered during the reporting period.

O

. Community Relations Activities

No community relations activities were performed during the reporting period.

I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. I am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Sincerely,

REFINED METALS C ORATION

/Nl @

Matthew A. Love

cc: Tamara Ohl — EPA (via U.S. Mail)
Paul Stratman (via U.S. Mail)
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Refined Metals Corporation

April 10,2014

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 188 (March 2014)
Refined Metals Corporation (RMC)
Beech Grove, Indiana

Dear Mr. Adenuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the
Final Decision and Response to Comments Document issued by the United States
. Environmental Protection Agency (EPA) on September 15, 2009, this progress report for
activities completed during the month of March 2014 is submitted to the EPA.

1. Actions Taken During March 2014 to Comply with the Consent Decree

e On March 11, 2014, RMC submitted to the EPA the progress report for February
2014.

e On March 24, 2014, the EPA issued conditional approval of the final Corrective
Measures Design (CMD).

o Other actions taken during March 2014 included the following:

» RMC and AGC continued communications with various authorities and property
owners regarding permits and access agreements required for Corrective
Measures Implementation. The following permits/authorizations require
resolution: 1) access agreement with CSX Railroad for remediation of the
drainage ditch along the northern portion of the Site, and 2) filing of an easement
granting the City of Indianapolis access to certain stormwater management
features after construction.
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2. Results of Sampling and Tests and Other Data Received During March 2014

e No results of sampling, tests, and/or other data were received during March 2014.

3. Project Schedule & Percentage of the Corrective Measures Implementation Completed
as of March 31, 2014

On July 6, 2011, the EPA issued conditional approval of the CMD. Subsequent to
CMD approval (and during application for wetland permits), the United States Army
Corps of Engineers (ACOE) disputed RMC’s delineation of wetlands at the Site.
Wetlands were re-delineated to the satisfaction of ACOE. In February 2013,
Advanced GeoServices Corporation (AGC) proposed to the EPA making minor
modifications to the final CMD to minimize disturbance to re-delineated wetland
areas. The EPA issued comments regarding the proposed modifications on April 9,
2013. RMC submitted the revised final CMD on September 6, 2013. On January 16,
2014, the EPA issued conditional approval of the final CMD. On February 28, 2014,
AGC issued a response to the EPA conditional approval letter. On March 24, 2014,
the EPA issued conditional approval of the final CMD. Currently, 0% of Corrective
Measures Implementation has been completed.

‘ 4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

5

14

The ACOE disputed wetland delineation work completed earlier in the project that
indicated a limited extent of wetlands (i.c., less than 0.1 acre), disturbance of which
would have required minimal wetland permitting. Re-delineation work performed
indicated more than 0.1 acres of wetlands disturbance might have been necessary
which would have required more extensive and time consuming permitting. The
ACOE required that impacts to wetland areas be minimized. In response, AGC
proposed to the EPA minor modifications to the final CMD to minimize disturbance
to re-delineated wetland areas. On April 9, 2013, the EPA issued comments
regarding the proposed modifications. On September 6, 2013, RMC submitted a
revised final CMD. On January 16, 2014, the EPA issued conditional approval of the
final CMD. On February 28, 2014, AGC issued a response to the EPA conditional
approval letter. On March 24, 2014, the EPA issued conditional approval of the final
CMD. RMC and AGC continue to pursue permits and access agreements required for
remediation. :

Modifications to Work Plans Proposed to or Approved by the EPA During March

20

On March 24, 2014, the EPA issued conditional approval of the final CMD.
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6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for April 2014

¢ RMC and AGC will continue work to obtain permits and access necessary to
implement the Final CMD.

8. Unresolved Delays Encountered

e No unresolved delays were encountered during the reporting period.

9. Community Relations Activities

e No community relations activities were performed during the reporting period.

I certify under penalty of perjury that the information contained in or
accompanying this progress report is, to the best of my knowledge after thorough
investigation, true, accurate, and complete. I am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Sincerely,
REFINED METALS %PORATION
Matthew A. Love

cc:  Thomas Linson — IDEM (via email)
Paul Stratman - AGC
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3700 S. Arlington Avenue ®Beech Grove, Indiana 46203
Mailing Address.: c/o Exide Technologies, P.O. Box 14294, Reading, PA 19605-4294




Refined Metals Corporation

VIA EMAIL
April 10, 2014

Ms. Ruth Jean

Indiana Department of Environmental Management
100 North Senate Avenue

Indianapolis, IN 46204

Re:  Progress Report No. 186 (March 2014)
HWMU Closure
Refined Metals Corporation (RMC)
Beech Grove, Indiana '

Dear Ms. Jean:
Pursuant to the intent of paragraph 64 of the consent decree entered August 31,
1998, this progress report for activities completed during the month of March 2014 is

submitted to the Indiana Department of Environmental Management (IDEM).

1. Actions Taken During March 2014 to Comply with the Consent Decree

e On March 11, 2014, RMC submitted to IDEM the progress report for February 2014.

¢ On March 24, 2014, the United States Environmental Protection Agency (EPA)
issued conditional approval of the final Corrective Measures Design (CMD).

e Other actions taken during March 2014 included the following:

» RMC and Advanced GeoServices Corporation (AGC) continued communications
with various authorities and property owners regarding permits and access
agreements required for Corrective Measures Implementation. The following
permits/authorizations require resolution: 1) access agreement with CSX Railroad
for remediation of the drainage ditch along the northern portion of the Site, and 2)
filing of an easement granting the City of Indianapolis access to certain
stormwater management features after construction.
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2. Results of Sampling and Tests and Other Data Received During March 2014

e No results of sampling and tests and/or other data were received in March 2014.

3. Project Schedule & Percentage of Closure Completed as of March 31, 2014

e On July 6, 2011, the EPA issued conditional approval of the final CMD which
includes those activities necessary for closure. It is RMC’s understanding that IDEM
approved of the CMD as well. Subsequent to final CMD approval (and during
application for wetland permits), the United States Army Corps of Engineers (ACOE)
disputed RMC’s delineation of wetlands at the Site. Wetlands were re-delineated to
the satisfaction of ACOE. In February 2013, AGC proposed to the EPA minor
modifications to the final CMD to minimize disturbance to re-delineated wetland
areas. The EPA issued comments regarding the proposed modifications on April 9,
2013. RMC submitted a revised final CMD on September 6, 2013. On January 16,
2014, the EPA issued conditional approval of the final CMD. On February 28, 2014,
AGC issued a response to the EPA conditional approval letter. On March 24, 2014,
EPA issued conditional approval of the final CMD. Currently, 0% of Corrective
Measures Implementation has been completed. '

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e The ACOE disputed wetland delineation work completed earlier in the project that
indicated a limited extent of wetlands (i.e., less than 0.1 acre), disturbance of which
would have required minimal wetland permitting. Re-delineation work performed
indicated more than 0.1 acres of wetlands disturbance might have been necessary
which would have required more extensive and time consuming permitting. The
ACOE required that impacts to wetland areas be minimized. In response,

AGC proposed to the EPA making minor modifications to the final CMD to minimize
disturbance to re-delineated wetland areas. On April 9, 2013, the EPA issued
comments regarding the proposed modifications. On September 6, 2013, RMC
submitted a revised final CMD. On January 16, 2014, the EPA issued conditional
approval of the final CMD. On February 28, 2014, AGC issued a response to the
EPA conditional approval letter. On March 24, 2014, the EPA issued conditional
approval of the final CMD. RMC and AGC continue to pursue permits and access
agreements required for the remediation.

5. Modifications to Work Plans Proposed to or Approved by IDEM during March 2014

e On March 24, 2014, the EPA issued conditional approval of the final CMD.
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6. Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for April 2014

~

RMC and AGC will continue work to obtain permits and access necessary to
implement the Final CMD.

8. Unresolved Delays Encountered

No unresolved delays were encountered during the reporting period.

9. Community Relations Activities

No community relations activities were performed during the reporting period.

| I certify under penalty of perjury that the information contained in or

| @ accompanying this progress report is, to the best of my knowledge after thorough

| investigation, true, accurate, and complete. 1 am aware that there are significant penalties
for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Sincerely,

REFINED METALS CORPORATION

Sl ¢ %

Matthew A. Love

cc:  Jonathan Adenuga — EPA (via U.S. Mail)
Paul Stratman (via U.S. Mail)
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i May 8, 2008

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590
- Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 117 (April 2008)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of April 2008 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actions Taken During April 2008 to Comply with the Consent Decree

On April 4, 2008, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for March 2008.

2. Results of Sampling and Tests and Other Data Received During April 2008

No results of sampling and tests and other data were received during April 2008.

3. Percentage of Corrective Measures Study (CMS) Completed as of April 30. 2008

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase [ CMS Report.
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report.

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006,
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the
EPA issued comments regarding RMC’s response to comments dated September 6, 2006. On
January 15, 2007, RMC issued a response to EPA comments dated November 30, 2006 and a
revised Phase II CMS Report. On March 1, 2007, EPA issued comments regarding the
January 15, 2007 version of the Phase Il CMS Report. On April 9, 2007, RMC submitted a
response to EPA comments dated March 1, 2007 along with a revised Phase II CMS Report.
On May 29, 2007, the EPA issued a response to the April 9, 2007 version of the Phase II
CMS Report. On August 6, 2007, AGC submitted responses to EPA comments dated May
29, 2007 regarding the Phase II CMS Report along with a revised Phase Ii CMS Report. On
January 22, 2008, the EPA issued comments regarding the August 6, 2007 version of the
Phase II CMS Report. The percentage of the CMS completed cannot be estimated, as the
eventual effort required to complete the CMS is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During April 2008

No modifications to work plans were proposed to, or approved by the EPA during the
reporting period.
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6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for May 2008

RMC will complete evaluation of, and respond to, EPA’s comments issued on January 22,
2008.

8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

No community relations activities were performed during the reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. [ am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely, -
REFINED METALS CORPORATION
Matthew A. ove

cc: Thomas Linson - IDEM
Paul Stratman
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April 4, 2008

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 116 (March 2008)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of March 2008 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actions Taken During March 2008 to Comply with the Consent Decree

On March 6, 2008, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for February 2008.

. Results of Sampling and Tests and Other Data Received During March 2008

3

No results of sampling and tests and other data were received during March 2008.

W

. Percentage of Corrective Measures Study (CMS) Completed as of March 31, 2008

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report.
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report.

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006,
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the
EPA issued comments regarding RMC’s response to comments dated September 6, 2006. On
January 15, 2007, RMC issued a response to EPA comments dated November 30, 2006 and a
revised Phase II CMS Report. On March 1, 2007, EPA issued comments regarding the
January 15, 2007 version of the Phase II CMS Report. On April 9, 2007, RMC submitted a
response to EPA comments dated March 1, 2007 along with a revised Phase II CMS Report.
On May 29, 2007, the EPA issued a response to the April 9, 2007 version of the Phase II
CMS Report. On August 6, 2007, AGC submitted responses to EPA comments dated May
29, 2007 regarding the Phase II CMS Report along with a revised Phase II CMS Report. On
January 22, 2008, the EPA issued comments regarding the August 6, 2007 version of the
Phase IT CMS Report. The percentage of the CMS completed cannot be estimated, as the
eventual effort required to complete the CMS is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

(%]

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During March 2008

No modifications to work plans were proposed to, or approved by the EPA during the
reporting period.
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6. Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for April 2008

~

RMC will complete evaluation of, and respond to, EPA’s comments issued on January 22,
2008.

8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

No community relations activities were performed during the reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

Matthew A. Love

cC: Thomas Linson - IDEM
Paul Stratman




© Refined Metals Corporation

February 6, 2008

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 114 (January 2008)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of January 2008 is submitted to the United

States Environmental Protection Agency (EPA).

1. Actions Taken During January 2008 to Comply with the Consent Decree

e On January 9, 2008, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for December 2007.

e On January 22, 2008, the EPA issued comments regarding the Phase II Corrective Measures
Study Report. '

2. Results of Sampling and Tests and Other Data Received During January 2008

No results of sampling and tests and other data were received during January 2008.

3. Percentage of Corrective Measures Study (CMS) Completed as of January 31, 2008

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase [ CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report.
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report.

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a
response to EPA comments dated January 12, 2006 and a revised Phase Il CMS Report. On
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a
revised version of the Phase I CMS Report. On July 13, 2006, the EPA issued comments
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006,
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the
EPA issued comments regarding RMC’s response to comments dated September 6, 2006. On
January 15, 2007, RMC issued a response to EPA comments dated November 30, 2006 and a
revised Phase II CMS Report. On March 1, 2007, EPA issued comments regarding the
January 15, 2007 version of the Phase II CMS Report. On April 9, 2007, RMC submitted a
response to EPA comments dated March 1, 2007 along with a revised Phase II CMS Report.
On May 29, 2007, the EPA issued a response to the April 9, 2007 version of the Phase II
CMS Report. On August 6, 2007, AGC submitted responses to EPA comments dated May
29, 2007 regarding the Phase II CMS Report along with a revised Phase II CMS Report. On
January 22, 2008, the EPA issued comments regarding the August 6, 2007 version of the
Phase II CMS Report. The percentage of the CMS completed cannot be estimated, as the
eventual effort required to complete the CMS is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During January 2008

No modifications to work plans were proposed to, or approved by the EPA during the
reporting period.
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6. Changes in Personnel

To date, there has been no change in personnel.

~

. Tasks and Actions Scheduled for February 2008

RMC will evaluate and respond to EPA’s comments issued on January 22, 2008.

8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

RMC prepared Newsletter No. 17 and mailed it to those parties on the current mailing list.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION
7
Mand. & 7

Matthew A. Love

ce: Thomas Linson - IDEM
Paul Stratman




~N

Refined Metals Corporation

November 5, 2007

United States Environmental
Protection Agency - Region V ; :

RCRA Enforcement Branch podo |

77 W. Jackson Street, HRE-8J (SN

Chicago, IL 60604-3590 BN S

Attn: Mr. Jonathan Adenuga N

N e -

L R

i

Re:  Progress Report No. 111 (October 2007)

Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress

report for activities completed during the month of October 2007 is submitted to the United
States Environmental Protection Agency (EPA).

1.

Actions Taken During October 2007 to Comply with the Consent Decree

On October 8, 2007, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for September 2007.

. Results of Sampling and Tests and Other Data Received During October 2007

No results of sampling and tests and other data were received during October 2007.

. Percentage of Corrective Measures Study (CMS) Completed as of October 31, 2007

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.

On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase [ CMS Report.
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On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase [ CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report.

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006,
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the
EPA issued comments regarding RMC’s response to comments dated September 6, 2006. On
January 15, 2007, RMC issued a response to EPA comments dated November 30, 2006 and a
revised Phase II CMS Report. On March 1, 2007, EPA issued comments regarding the
January 15, 2007 version of the Phase Il CMS Report. On April 9, 2007, RMC submitted a
response to EPA comments dated March 1, 2007 along with a revised Phase II CMS Report.
On May 29, 2007, the EPA issued a response to the April 9, 2007 version of the Phase II
CMS Report. On August 6, 2007, AGC submitted responses to EPA comments dated May
29, 2007 regarding the Phase II CMS Report along with a revised Phase II CMS Report. The
percentage of the CMS completed cannot be estimated, as the eventual effort required to
complete the CMS is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During October 2007

No modifications to work plans were proposed to, or approved by the EPA during the
reporting period.
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6. Changes in Personnel

To date, there has been no change in personnel.

~

. Tasks and Actions Scheduled for November 2007

RMC will await EPA’s response to the latest version of the Phase II CMS Report submitted.

8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

e No community relations activities were performed during the month of November 2007.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. [ am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

7

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman



Refined Metals Corporation

@ October 8, 2007

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 110 (September 2007)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress

report for activities completed during the month of September 2007 is submitted to the United
States Environmental Protection Agency (EPA).

1. Actions Taken During September 2007 to Comply with the Consent Decree

On September 7, 2007, Refined Metals Corporation (RMC) submitted to the EPA the
progress report for August 2007.

2. Results of Sampling and Tests and Other Data Received During September 2007

¢ No resuits of sampling and tests and other data were received during September 2007.

3. Percentage of Corrective Measures Study (CMS) Completed as of September 30, 2007

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.

On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase [ CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report.
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On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report.

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a
response to EPA comments dated January 12, 2006 and a revised Phase IT CMS Report. On
April 19, 2006, the EPA issued comments regarding the revised Phase Il CMS Report. On
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments
regarding the May 11, 2006 version of the Phase I CMS Report. On September 6, 2006,
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the
EPA issued comments regarding RMC’s response to comments dated September 6, 2006. On
January 15, 2007, RMC issued a response to EPA comments dated November 30, 2006 and a
revised Phase II CMS Report. On March 1, 2007, EPA issued comments regarding the
January 15, 2007 version of the Phase II CMS Report. On April 9, 2007, RMC submitted a
response to EPA comments dated March 1, 2007 along with a revised Phase II CMS Report.
On May 29, 2007, the EPA issued a response to the April 9, 2007 version of the Phase II
CMS Report. On August 6, 2007, AGC submitted responses to EPA comments dated May
29, 2007 regarding the Phase I CMS Report along with a revised Phase Il CMS Report. The
percentage of the CMS completed cannot be estimated, as the eventual effort required to
complete the CMS is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

W

. Modifications to Work Plans Proposed to or Approved by the EPA During September 2007

No modifications to work plans were proposed to, or approved by the EPA during the
reporting period.
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6. Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for October 2007

~J

RMC will await EPA’s response to the latest version of the Phase II CMS Report submitted.

o0

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

No community relations activities were performed during the month of October 2007.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS C ORATION

1. &

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman
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September 7, 2007

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL. 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 109 (August 2007)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of August 2007 is submitted to the United States
Environmental Protection Agency (EPA).

1. Actions Taken During August 2007 to Comply with the Consent Decree

e On August 1, 2007, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for July 2007.

e On August 6, 2007, Advanced GeoServices Corporation (AGC) issued a response to EPA’s
comments dated May 29, 2007 regarding the Phase II Corrective Measures Study (CMS)
Report. Submitted along with the response was a revised version of the Phase II CMS
Report.

2. Results of Sampling and Tests and Other Data Received During August 2007

No results of sampling and tests and other data were received during August 2007,

3. Percentage of Corrective Measures Study (CMS) Completed as of August 31, 2007

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report.
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC'’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report.

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On
April 19, 2006, the EPA issued comments regarding the revised Phase I CMS Report. On
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments
regarding the May 11, 2006 version of the Phase Il CMS Report. On September 6, 2006,
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the
EPA issued comments regarding RMC’s response to comments dated September 6, 2006. On
January 15, 2007, RMC issued a response to EPA comments dated November 30, 2006 and a
revised Phase II CMS Report. On March 1, 2007, EPA issued comments regarding the
January 15, 2007 version of the Phase II CMS Report. On April 9, 2007, RMC submitted a
response to EPA comments dated March 1, 2007 along with a revised Phase II CMS Report.
On May 29, 2007, the EPA issued a response to the April 9, 2007 version of the Phase II
CMS Report. On August 6, 2007, AGC submitted responses to EPA comments dated May
29, 2007 regarding the Phase II CMS Report along with a revised Phase II CMS Report. The
percentage of the CMS completed cannot be estimated, as the eventual effort required to
complete the CMS is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to br Approved by the EPA During July 2007

(9]

On August 6, 2007, revisions to the Phase II CMS Report were proposed to the EPA.
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6. Changes in Personnel

To date, there has been no change in personnel.

~

. Tasks and Actions Scheduled for September 2007

RMC will await EPA’s response to the latest version of the Phase II CMS Report submitted.

8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

e No community relations activities were performed during the month of September 2007.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. [ am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
REFINED METALS GORPORATION
Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman



Refined Metals Corporation

August 1, 2007

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 108 (July 2007)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of July 2007 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actions Taken During July 2007 to Comply with the Consent Decree

e On July 6, 2007, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for June 2007.

e On July 10, 2007, RMC met with the Mayor of Beech Grove to discuss the City’s plans for
redevelopment of the area in the vicinity of the RMC property.

s On July 30, 2007, RMC issued the semi-annual newsletter for the site and distributed to
interested parties on the mailing list.

e Otbher activities performed during the month of July 2007 included the following:

» RMC continued preparation of a response to EPA comments dated May 29, 2007
regarding the Phase Il Corrective Measures Study Report.

3%

. Results of Sampling and Tests and Other Data Received During July 2007

No results of sampling and tests and other data were received during July 2007.
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3. Percentage of Corrective Measures Study (CMS) Completed as of July 31, 2007

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.

On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report.
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report.

On October 21, 2005, RMC submitted the Phase I CMS report. On January 12, 2006, the
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments
regarding the May 11, 2006 version of the Phase I CMS Report. On September 6, 2006,
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the
EPA issued comments regarding RMC’s response to comments dated September 6, 2006. On
January 15, 2007, RMC issued a response to EPA comments dated November 30, 2006 and a
revised Phase II CMS Report. On March 1, 2007, EPA issued comments regarding the
January 15, 2007 version of the Phase Il CMS Report. On April 9, 2007, RMC submitted a
response to EPA comments dated March 1, 2007 along with a revised Phase II CMS Report.
On May 29, 2007, the EPA issued a response to the April 9, 2007 version of the Phase II
CMS Report. The percentage of the CMS completed cannot be estimated, as the eventual
effort required to complete the CMS is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.
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5. Modifications to Work Plans Proposed to or Approved by the EPA During July 2007

e No modifications to work plans were proposed to or approved by EPA during July 2007.

6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for August 2007

RMC will submit to the EPA a response to EPA’s letter dated May 29, 2007.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e On July 10, 2007, RMC met with the Mayor of Beech Grove to discuss the City’s plans for
redevelopment of the area in the vicinity of the RMC property.

e On July 30, 2007, RMC issued the semi-annual newsletter for the site and distributed to
interested parties on the mailing list.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

/i

Matthew A. Fove

cc: Thomas Linson - IDEM
Paul Stratman



@ Refined Metals Corporation

July 6, 2007

United States Environmental

. Protection Agency - Region V
RCRA Enforcement Branch

77 W. Jackson Street, HRE-8]
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 107 (June 2007)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of June 2007 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actions Taken During June 2007 to Comply with the Consent Decree

e On June 5, 2007, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for May 2007.

e On June 22, 2007, a conference call between RMC and EPA was held to discuss EPA’s
comments dated May 29, 2007 regarding the Phase II Corrective Measures Study Report.

2. Results of Sampling and Tests and Cther Data Received During June 2007

e No results of sampling and tests and other data were received during June 2007.

3. Percentage of Corrective Measures Study (CMS) Completed as of June 30, 2007

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.
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On June 22, 2004, RMC submitted the Phase [ CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report.
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase [ CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report.

On October 21, 2005, RMC submitted the Phase I CMS report. On January 12, 2006, the
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006,
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the
EPA issued comments regarding RMC’s response to comments dated September 6, 2006, On
January 15, 2007, RMC issued a response to EPA comments dated November 30, 2006 and a
revised Phase II CMS Report. On March 1, 2007, EPA issued comments regarding the
January 15, 2007 version of the Phase II CMS Report. On April 9, 2007, RMC submitted a
response to EPA comments dated March 1, 2007 along with a revised Phase II CMS Report.
On May 29, 2007, the EPA issued a response to the April 9, 2007 version of the Phase II
CMS Report. The percentage of the CMS completed cannot be estimated, as the eventual
effort required to complete the CMS is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify 'Problems

W

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During June 2007

No modifications to work plans were proposed to or approved by EPA during June 2007.



Refined Metals Corporation

April 10, 2007

United States Environmental

Protection Agency - Region V

RCRA Enforcement Branch
77 W. Jackson Street, HRE-8]
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 104 (March 2007)

Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:

Pursuant to paragraph 64 of the consent decree entered August 31,'i§998, this progress

report for activities completed during the month of March 2007 is submitted to the United States
Environmental Protection Agency (EPA).

1.

o

3

Actions Taken During March 2007 to Comply with the Consent Decree

On March 1, 2007, the EPA issued comments regarding the January 15, 2007 version of the
Phase II Corrective Measures Study Report (Phase II CMS Report).

On March 12, 2007, RMC submitted to the EPA the progress report for February 2007.

Other activities performed during the month of March 2007 included the following:

» Advanced GeoServices Corporation (AGC) continued to revise the Phase II CMS Report
to add a groundwater component and to address EPA comments dated March 1, 2007

regarding the Phase II CMS Report.

. Results of Sampling and Tests and Other Data Received During March 2007

No results of sampling and tests and other data were received during March 2007.

. Percentage of Corrective Measures Study (CMS) Completed as of March 31, 2007

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
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comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.

On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report.
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report.

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006,
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the
EPA issued comments regarding RMC’s response to comments dated September 6, 2006. On
January 15, 2007, RMC issued a response to EPA comments dated November 30, 2006 and a
revised Phase II CMS Report. On March 1, 2007, EPA issued comments regarding the
January 15, 2007 version of the Phase II CMS Report. The percentage of the CMS
completed cannot be estimated, as the eventual effort required to complete the CMS is
uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

[7,]

. Modifications to Work Plans Proposed to or Approved by the EPA During March 2007

No modifications to work plans were proposed to or approved by EPA during March 2007.
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6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for April 2007

AGC will complete revision of the Phase Il CMS Report and submit it to the EPA.

8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

No community relations activities were performed in March 2007.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED MET CORPORATION

7

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman
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March 12, 2007

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 103 (February 2007)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of February 2007 is submitted to the United

States Environmental Protection Agency (EPA).

1. Actions Taken During February 2007 to Comply with the Consent Decree

On February 1, 2007, RMC submitted to the EPA the progress report for January 2007.

Other activities performed during the month of February 2007 included the following:

» Advanced GeoServices Corporation (AGC) received analytical results of soil and
groundwater sampling performed in January 2007 and began preparing reports presenting
these results.

2. Results of Sampling and Tests and Other Data Received During February 2007

Analytical results of soil and groundwater samples collected in January 2007 were received
in February. AGC is currently preparing reports presenting these results.

W

. Percentage of Corrective Measures Study (CMS) Completed as of February 28, 2007

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
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United States Environmental

Protection Agency - Region V

RCRA Enforcement Branch

7

7 W. Jackson Street, HRE-8]

Chicago, IL 60604-3590
Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 101 (December 2006)

Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress

report for activities completed during the month of December 2006 is submitted to the United
States Environmental Protection Agency (EPA).

1.

2

Actions Taken During December 2006 to Comply with the Consent Decree

On November 30, 2006, the EPA issued comments regarding Refined Metals Corporation’s
(RMC’s) response to EPA comments dated September 6, 2006. The EPA comments were not
received by RMC until December 15, 2006.

On December 6, 2006, RMC submitted to the EPA the progress report for November 2006.

. Results of Sampling and Tests and Other Data Received Puring December 2006

No results of sampling and/or tests or other data was received in December 2006.

. Percentage of Corrective Measures Study (CMS) Completed as of December 31, 2006

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report.
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report.

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a
response to EPA comments dated January 12, 2006 and a revised Phase I CMS Report. On
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments
regarding the May 11, 2006 version of the Phase Il CMS Report. On September 6, 2006,
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the
EPA issued comments regarding RMC’s response to comments dated September 6, 2006.
The percentage of the CMS completed cannot be estimated, as the eventual effort required to
complete the CMS is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During December 2006

No modifications to work plans were proposed to, or approved by the EPA during December
2006.

6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for January 2007

RMC will respond to EPA comments regarding the latest version of the Phase II CMS
Report.
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8. Unresolved Delays Encountered

¢ To date, no unresolved delays have been encountered.

9. Community Relations Activities

No community relations activities were conducted during December 2006.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION
Wi o

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




Refined Metals Corporation

December 6, 2006

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 100 (November 2006)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of November 2006 is submitted to the United

States Environmental Protection Agency (EPA).

1. Actions Taken During November 2006 to Comply with the Consent Decree

e On November 2, 2006, Refined Metals Corporation (RMC) submitted to the EPA the
progress report for October 2006.

2. Results of Sampling and Tests and Other Data Received During November 2006

No results of sampling and/or tests or other data was received in November 2006.

3. Percentage of Corrective Measures Study (CMS) Completed as of November 30, 2006

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report.
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report.

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the
EPA issued comments on the Phase I CMS report. On March 16, 2006, RMC issued a
response to EPA comments dated January 12, 2006 and a revised Phase Il CMS Report. On
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006,
RMC issued a response to EPA comments dated July 13, 2006. The percentage of the CMS
completed cannot be estimated, as the eventual effort required to complete the CMS is
uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During November 2006

No modifications to work plans were proposed to, or approved by the EPA during November
2006.

6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for December 2006

RMC will await EPA comments regarding the latest version of the Phase II CMS Report.




Mr. Jonathan Adenuga Page 3
December 6, 2006

8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

No community relations activities were conducted during December 2006.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
REFINED MET;S{ORPORATION
Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




Refined Metals Corporation

November 2, 2006

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 99 (October 2006)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of October 2006 is submitted to the United

States Environmental Protection Agency (EPA).

1. Actions Taken During October 2006 to Comply with the Consent Decree

On October 9, 2006, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for September 2006.

2. Results of Sampling and Tests and Other Data Received During October 2006

No results of sampling and/or tests or other data was received in October 2006.

3. Percentage of Corrective Measures Study (CMS) Completed as of October 31, 2006

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report.
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report.

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On
April 19, 2006, the EPA issued comments regarding the revised Phase I CMS Report. On
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments
regarding the May 11, 2006 version of the Phase Il CMS Report. On September 6, 2006,
RMC issued a response to EPA comments dated July 13, 2006. The percentage of the CMS
completed cannot be estimated, as the eventual effort required to complete the CMS is
uncertain.

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

Modifications to Work Plans Proposed to or Approved by the EPA During October 2006

No modifications to work plans were proposed to, or approved by the EPA during October
2006.

. Changes in Personnel

To date, there has been no change in personnel.

Tasks and Actions Scheduled for November 2006

RMC will await EPA comments regarding the latest version of the Phase II CMS Report.
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8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

No community relations activities were conducted during October 2006.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION
N
!,/ I/’

Jilnd 4

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




Refined Metals Corporation

October 9, 2006

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8]

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:

Progress Report No. 98 (September 2006)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress

report for activities completed during the month of September 2006 is submitted to the United
States Environmental Protection Agency (EPA).

1.

Actions Taken During September 2006 to Comply with the Consent Decree

On September 6, 2006, Refined Metals Corporation (RMC) submitted to the EPA a response
to EPA comments dated July 13, 2006 regarding the Phase II Corrective Measures Study
report.

On September 7, 2006, Refined Metals Corporation (RMC) submitted to the EPA the
progress report for August 2006.

2. Results of Sampling and Tests and Other Data Received During September 2006

W

No results of sampling and/or tests or other data was received in September 2006.

. Percentage of Corrective Measures Study (CMS) Completed as of September 30, 2006

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan. '
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report.
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase ] CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report.

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On
April 19, 2006, the EPA issued comments regarding the revised Phase Il CMS Report. On
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006,
RMC issued a response to EPA comments dated July 13, 2006. The percentage of the CMS
completed cannot be estimated, as the eventual effort required to complete the CMS is
uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During September 2006

As indicated previously, on September 6, 2006, RMC issued a response to EPA comments
dated July 13, 2006 regarding the Phase II CMS Report. In t response, RMC proposed
certain changes to the Phase II CMS.

6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for October 2006

RMC will await EPA comments regarding the Phase II CMS Report.
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8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

o No community relations activities were conducted during September 2006.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

(s

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




Refined Metals Corporation
September 7, 2006

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 97 (August 2006)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of August 2006 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actions Taken During August 2006 to Comply with the Consent Decree

-1

On August 7, 2006, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for July 2006.

N

. Results of Sampling and Tests and Other Data Received During August 2006

e No results of sampling and/or tests or other data was received in August 2006.

3. Percentage of Corrective Measures Study (CMS) Completed as of August 31. 2006

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report.
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC'’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report.

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments
regarding the May 11, 2006 version of the Phase I CMS Report. The percentage of the CMS
completed cannot be estimated, as the eventual effort required to complete the CMS is
uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

wn

. Modifications to Work Plans Proposed to or Approved by the EPA During August 2006

¢ No modifications to work plans were proposed to or approved by the EPA during August
2006.

6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for September 2006

RMC will finalize a response to EPA’s comments dated July 13, 2006 regarding the Phase II
CMS Report.




© Refined Metals Corporation
August 7, 2006

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 96 (July 2006)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of July 2006 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actions Taken During July 2006 to Comply with the Consent Decree

e On July 7, 2006, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for June 2006.

e On July 13, 2006, the EPA issued comments regarding the latest version of the Phase II
Corrective Measures Study Report.

2. Results of Sampling and Tests and Other Data Received During July 2006

No results of sampling and/or tests or other data was received in July 2006.

(78]

. Percentage of Corrective Measures Study (CMS) Completed as of July 31, 2006

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on; the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments

. 257 West Mallory Avenue eMemphis, Tennessee 38109
3700 S. Arlington Avenue ®Beech Grove, Indiana 46203
Mailing Address: 3000 Montrose Avenue ®Reading, PA 19605




Mr. Jonathan Adenuga Page 2
August 7, 2006

I

(9]

on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.

On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report.
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report.

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments
regarding the May 11, 2006 version of the Phase II CMS Report. The percentage of the CMS
completed cannot be estimated, as the eventual effort required to complete the CMS is
uncertain.

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During July 2006

No modifications to work plans were proposed to or approved by the EPA during July 2006.

. Changes in Personnel

To date, there has been no change in personnel.
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7. Tasks and Actions Scheduled for August 2006

RMC will prepare a response to EPA’s comments dated July 13, 2006 regarding the Phase II
CMS Report.

o0

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

¢ No community relations activities were conducted during July 2006.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

M. ¢ 7

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




Refined Metals Corporation
July 7, 2006

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 95 (June 2006)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of June 2006 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actions Taken During June 2006 to Comply with the Consent Decree

e On June 6, 2006, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for May 2006.

e On June 8, 2006, RMC submitted the results of supplemental sediment sampling on the
adjacent Citizens Gas Company property to the EPA.

2. Results of Sampling and Tests and Other Data Received During June 2006

No results of sampling and/or tests or other data was received in June 2006.

(%]

. Percentage of Corrective Measures Study (CMS) Completed as of June 30, 2006

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
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£

~

on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.

On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report.
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report.

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a
revised version of the Phase II CMS Report. The percentage of the CMS completed cannot
be estimated, as the eventual effort required to complete the CMS is uncertain.

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During June 2006

No modifications to work plans were proposed to or approved by the EPA during June 2006.

. Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for July 2006

EPA will continue review of the revised Phase II CMS Report and the results of recent
sediment sampling on the adjacent Citizens Gas Company property.
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8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e No community relations activities were conducted during June 2006.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

it d

Matthew A.'Love

cc: Thomas Linson - IDEM
Paul Stratman




Refined Metals Corporation
June 6, 2006

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 94 (May 2006)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of May 2006 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actions Taken During May 2006 to Comply with the Consent Decree

e On May 2, 2006, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for April 2006.

e On May 11, 2006, RMC submitted to the EPA a response to EPA comments dated April 19,
2006 regarding the Phase II Corrective Measures Study (CMS) Report along with a revised
version of the Phase IT CMS Report.

N

. Results of Sampling and Tests and Other Data Received During May 2006

Analytical results of the additional sediment sampling conducted on the adjacent Citizens Gas
Company property were received in May 2006. Advanced GeoServices Corporation is
currently preparing a letter to the EPA presenting the results of that sampling.

(98]

. Percentage of CMS Completed as of May 31, 2006

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
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on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.

On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report.
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report.

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On
April 19, 2006, the EPA issued comments regarding the revised Phase Il CMS Report. On
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a
revised version of the Phase I CMS Report. The percentage of the CMS completed cannot
be estimated, as the eventual effort required to complete the CMS is uncertain.

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During May 2006

No modifications to work plans were proposed to or approved by the EPA during May 2006.

. Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for June 2006

RMC will submit the results of recent sediment sampling on the adjacent Citizens Gas
Company property to the EPA.
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8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e No community relations activities were conducted during May 2006.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

e 7

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




® Refined Metals Corporation
May 2, 2006

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 93 (April 2006)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of April 2006 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actions Taken During April 2006 to Comply with the Consent Decree

e On April 3, 2006, Refined Metals Corporation (RMC) visited the Beech Grove Public
Library to confirm that documents submitted for public review were complete and still
available to the public. This review indicated that numerous documents previously submitted
to the library have either been lost or taken. New copies of missing documents will be sent to
the library.

e On April 10, 2006, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for March 2006.

e On April 19, 2006, the EPA issued comments regarding the revised Phase II Corrective
Measures Study Report.

e On April 19, 2006, Advanced GeoServices Corporation collected additional sediment
samples from the adjacent property owned by Citizens Gas Company. During that sampling
event, a round of groundwater elevations were collected from all of the monitoring wells.

‘ 257 West Mallory Avenue eMemphis, Tennessee 38109
3700 S. Arlington Avenue ®Beech Grove, Indiana 46203
Mailing Address: 3000 Montrose Avenue ®Reading, PA 19605




Mr. Jonathan Adenuga Page 2
May 2, 2006

2. Results of Sampling and Tests and Other Data Received During April 2006

No results of sampling, tests, and/or other data were received during April 2006.

3. Percentage of CMS Completed as of April 30, 2006

4

(9]

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.

On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report.
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report. On October 21, 2005, RMC submitted the
Phase II CMS report. On January 12, 2006, the EPA issued comments on the Phase II CMS
report. On March 16, 2006, RMC issued a response to EPA comments dated January 12,
2006 regarding the Phase II CMS Report and a Revised Phase II CMS Report. On April 19,
2006, the EPA issued comments regarding the revised Phase Il CMS Report. The percentage
of the CMS completed cannot be estimated, as the eventual effort required to complete the
CMS is uncertain.

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During April 2006

No modifications to work plans were proposed to or approved by the EPA during April 2006.
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6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for May 2006

e RMC will respond to the EPA’s April 19, 2006 comments regarding the revised Phase II
CMS Report.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e On April 3, 2006, RMC visited the Beech Grove Public Library to confirm that documents
submitted for public review were complete and still available to the public. This review
indicated that numerous documents previously submitted to the library have either been lost
or taken. New copies of missing documents will be sent to the library.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

Uz

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman
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April 10, 2006

. United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590
Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 92 (March 2006)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of March 2006 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actions Taken During March 2006 to Comply with the Consent Decree

e On March 6, 2006, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for February 2006.

e On March 16, 2006, RMC issued a response to EPA comments dated January 12, 2006
regarding the Phase II Corrective Measures Study Report and a Revised Phase II Corrective
Measures Study Report.

2. Results of Sampling and Tests and Other Data Received During March 2006

No results of sampling, tests, and/or other data were received during March 2006.

3. Percentage of CMS Completed as of March 31. 2006

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued

. conditional approval of the CMS Work Plan. .
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report.
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report. On October 21, 2005, RMC submitted the
Phase II CMS report. On January 12, 2006, the EPA issued comments on the Phase II CMS
report. On March 16, 2006, RMC issued a response to EPA comments dated January 12,
2006 regarding the Phase II CMS Report and a Revised Phase II CMS Report. The
percentage of the CMS completed cannot be estimated, as the eventual effort required to
complete the CMS is uncertain.

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During March 2006

No modifications to work plans were proposed to or approved by the EPA during March
2006.

Changes in Personnel

To date, there has been no change in personnel.

Tasks and Actions Scheduled for March 2006

RMC will collect additional sediment samples from the adjacent Citizens Gas property.

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.
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9, Community Relations Activities

¢ No community relations activities were performed during the month of March 2006.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

ot

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




Refined Metals Corporation

March 6, 2006

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 91 (February 2006)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of February 2006 is submitted to the United

States Environmental Protection Agency (EPA).

1. Actibns Taken During February 2006 to Comply with the Consent Decree

e On February 2, 2006, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for January 2006.

e On February 6, 2006, RMC mailed copies of all correspondence with IDEM and EPA in the
‘past six months to the Beech Grove Public Library to add to the public document repository
established for the Site.

e On February 24, 2006, RMC hosted a conference call with the EPA and EPA contractors to
discuss EPA’s comments dated January 12, 2006 regarding the Phase II Corrective Measures
Study (CMS) Report.

e Other activities performed during the month of February 2006 included the following:

» RMC issued Newsletter No. 13 (dated January 2006) and mailed it to interested
- . parties included on the mailing list for the project.
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2. Results of Sampling and Tests and Other Data Received During February 2006

No results of sampling, tests, and/or other data were received during February 2006.

3. Percentage of CMS Completed as of February 28, 2006

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.

On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report.
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report. On October 21, 2005, RMC submitted the
Phase IT CMS report. On January 12, 2006, the EPA issued comments on the Phase II CMS
report. The percentage of the CMS completed cannot be estimated, as the eventual effort
required to complete the CMS is uncertain. ' '

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

Modifications to Work Plans Proposed to or Approved by the EPA During February 2006

No modifications to work plans were proposed to or approved by the EPA during February
2006.

Changes in Personnel

To date, there has been no change in personnel.
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7. Tasks and Actions Scheduled for March 2006

RMC will continue to work on a response to EPA’s comments dated January 12, 2006
regarding the Phase II CMS report.

o0

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

o RMC issued Newsletter No. 13 (dated January 2006) and mailed it to interested parties
included on the mailing list for the project.

s RMC issued Newsletter No. 13 (dated January 2006) and mailed it to interested parties
included on the mailing list for the project.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REEINED METALS CORPORATION

/Hie e

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman
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Refined Metals Corporation

February 2, 2006

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

.Re:  Progress Report No. 90 (January 2006)

Refined Metals Corporation

Beech Grove, Indiana
Dear Mr. Adenuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of January 2006 is submitted to the United

States Environmental Protection Agency (EPA).

1. Actions Taken During January 2006 to Comply with the Consent Decree

¢ On January 9, 2006, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for December 2005.

e On January 12, 2006, the EPA issued comments on the Phase II Corrective Measures Study
(CMS) Report.

2. Results of Sampling and Tests and Other Data Received During January 2006

No results of sampling, tests, and/or other data were received during January 2006.

3. Percentage of CMS Completed as of January 31, 2006

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report.
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005.
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC’s responses
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC
responded to issues raised in EPA’s July 19, 2005 approval. On August 23, 2005, the EPA
issued final approval of the Phase I CMS Report. On October 21, 2005, RMC submitted the
Phase II CMS report. On January 12, 2006, the EPA issued comments on the Phase II CMS
report. The percentage of the CMS completed cannot be estimated, as the eventual effort
required to complete the CMS is uncertain.

Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During January 2006

No modifications to work plans were proposed to or approved by the EPA during January
2006.

Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for February 2006

RMC will work on a response to EPA’s comments dated January 12, 2006 regarding the
Phase II CMS report.

Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

Community Relations Activities

No community relations activities were performed during the month of January 2006.
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I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

/a8

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




Refined Metals Corporation

January 9, 2006

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 89 (December 2005)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of December 2005 is submitted to the United

States Environmental Protection Agency (EPA).

1. Actions Taken During December 2005 to Comply with the Consent Decree

On December 1, 2005, Refined Metals Corporation (RMC) submitted to the EPA the
progress report for November 2005.

2. Results of Sampling and Tests and Other Data Received During December 2005

¢ No results of sampling, tests, and/or other data were received during December 2005.

3. Percentage of CMS Completed as of December 31, 2005

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan. '
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On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC
issued a response to EPA comments dated January 18, 2005. On April 5, 2005, RMC
emailed additional information to the EPA in response to EPA comments dated January 18,
2005. On April 20, 2005, the EPA accepted RMC’s responses to EPA comments dated
January 18, 2005 and directed that a revised Phase I CMS Report be issued. On May 6, 2005,
RMC issued the revised Phase I CMS Report. On July 19, 2005 the EPA issued conditional
approval of the Phase I CMS report. On August 15, 2005, RMC responded to issues raised in
EPA’s July 19, 2005 approval. On August 23, 2005, the EPA issued final approval of the
Phase I CMS Report. On October 21, 2005, RMC submitted the Phase I CMS report. The
percentage of the CMS completed cannot be estimated, as the eventual effort required to
complete the CMS is uncertain.

Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During December 2005

No modifications to work plans were proposed to or approved by the EPA during December
2005.

Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for January 2005

The EPA will continue review the Phase II CMS report.

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

. Community Relations Activities

No community relations activities were performed during the month of December 2005.
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I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
REFINED METALS CORPORATION
Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




Refined Metals Corporation

December 1, 2005

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 88 (November 2005)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of November 2005 is submitted to the United

States Environmental Protection Agency (EPA).

1. Actions Taken During November 2005 to Comply with the Consent Decree

e On November 9, 2005, Refined Metals Corporation (RMC) submitted to the EPA the
progress report for October 2005.

2. Results of Sampling and Tests and Other Data Received During November 2005

No results of sampling, tests, and/or other data were received during November 2005.

3. Percentage of CMS Completed as of November 30, 2005

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.

257 West Mallory Avenue eMemphis, Tennessee 38109
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On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC
issued a response to EPA comments dated January 18, 2005. On April 5, 2005, RMC
emailed additional information to the EPA in response to EPA comments dated January 18,
2005. On April 20, 2005, the EPA accepted RMC’s responses to EPA comments dated
January 18, 2005 and directed that a revised Phase I CMS Report be issued. On May 6, 2005,
RMC issued the revised Phase I CMS Report. On July 19, 2005 the EPA issued conditicnal
approval of the Phase I CMS report. On August 15, 2005, RMC responded to issues raised in
EPA’s July 19, 2005 approval. On August 23, 2005, the EPA issued final approval of the
Phase I CMS Report. On October 21, 2005, RMC submitted the Phase II CMS report. The
percentage of the CMS completed cannot be estimated, as the eventual effort required to
complete the CMS is uncertain.

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

Modifications to Work Plans Proposed to or Approved by the EPA During November 2005 _

No modifications to work plans were proposed to or approved by the EPA during November
2005.

Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for December 20035

The EPA will continue review the Phase II CMS report.

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

Community Relations Activities

No community relations activities were performed during the month of November 2005.
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I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

WM/W

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




® Refined Metals Corporation
November 9, 2005

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 87 (October 2005)
Refined Metals Corporation '
Beech Grove, Indiana
Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress

report for activities completed during the month of October 2005 is submitted to the United
States Environmental Protection Agency (EPA).

1. Actions Taken During October 2005 to Comply with the Consent Decree

¢ On October 6, 2005, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for September 2005.

¢ On October 21, 2005, Advanced GeoServices Corporation (AGC) submitted the Phase II
Corrective Measures Study Report to the EPA.

2. Results of Sampling and Tests and Other Data Received During October 2005

No results of sampling, tests, and/or other data were received during October 2005.
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3. Percentage of CMS Completed as of October 31, 2005

B

1%,

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.

On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase 1. On
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC
issued a response to EPA comments dated January 18, 2005. On April 5, 2005, RMC
emailed additional information to the EPA in response to EPA comments dated January 18,
2005. On April 20, 2005, the EPA accepted RMC’s responses to EPA comments dated
January 18, 2005 and directed that a revised Phase I CMS Report be issued. On May 6, 2005,
RMC issued the revised Phase I CMS Report. On July 19, 2005 the EPA issued conditional
approval of the Phase I CMS report. On August 15, 2005, RMC responded to issues raised in
EPA’s July 19, 2005 approval. On August 23, 2005, the EPA issued final approval of the
Phase I CMS Report. On October 21, 2005, RMC submitted the Phase II CMS report. The
percentage of the CMS completed cannot be estimated, as the eventual effort required to
complete the CMS is uncertain.

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During October 2005

No modifications to work plans were proposed to or approved by the EPA during October
2005.

. Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for November 2005

The EPA will review the Phase Il CMS report.
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8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e No community relations activities were performed during the month of October 2005.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

V.

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




Refined Metals Corporation

October 6, 2005

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 86 (September 2005)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of September 2005 is submitted to the United

States Environmental Protection Agency (EPA).

1. Actions Taken During September 2005 to Comply with the Consent Decree

e On September 6, 2005, Refined Metals Corporation (RMC) submitted to the EPA the
progress report for August 2005.

o Other activities performed during the month of September 2005 included the following:

» Advanced GeoServices Corporation (AGC) drafted the Phase II Corrective Measures
Study Report.

» RMC contacted Citizen’s Gas regarding access to the adjacent property for additional
sampling in drainage ditches.

2. Results of Sampling and Tests and Other Data Received During September 2005

No results of sampling, tests, and/or other data were received during September 2005.
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3. Percentage of CMS Completed as of September 30, 2005

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revissd CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.

On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC
issued a response to EPA comments dated January 18, 2005. On April 5, 2005, RMC
emailed additional information to the EPA in response to EPA comments dated January 18,
2005. On April 20, 2005, the EPA accepted RMC’s responses to EPA comments dated
January 18, 2005 and directed that a revised Phase I CMS Report be issued. On May 6, 2005,
RMC issued the revised Phase I CMS Report. On July 19, 2005 the EPA issued conditional
approval of the Phase I CMS report. On August 15, 2005, RMC responded to issues raised in
EPA’s July 19, 2005 approval. On August 23, 2005, the EPA issued final approval of the
Phase I CMS Report. The percentage of the CMS completed cannot be estimated, as the
eventual effort required to complete the CMS is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During September 2005 _

e No modifications to work plans were proposed to or approved by the EPA during September
2005.

6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for October 2005

AGC will complete the Phase II Corrective Measures Study report and submit it to the EPA.
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8. Unresolved Delays Encountered

¢ To date, no unresolved delays have been encountered.

9. Community Relations Activities

e No community relations activities were performed during the month of September 2005.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

Mt 7

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




® Refined Metals Corporation
September 6, 2005

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 85 (August 2005)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of August 2005 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actions Taken During August 2005 to Comply with the Consent Decree

¢ On August 2, 2005, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for July 2005.

e On August 15, 2005, RMC issued a letter to EPA responding to EPA’s comments dated July
19, 2005 regarding the Corrective Measures Study Report Phase 1.

e On August 23, 2005, EPA issued a letter approving the Corrective Measures Study Report
Phase I and directing RMC to proceed with Phase II of the Corrective Measures Study.

2. Results of Sampling and Tests and Other Data Received During August 2005

No results of sampling, tests, and/or other data were received during August 2005.

w

. Percentage of CMS Completed as of August 31, 2005

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the' CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
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on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.

On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments
on the revised Corrective Measures Study Report Phase 1. On February 22, 2005, RMC
issued a response to EPA comments dated January 18, 2005. On April 5, 2005, RMC
emailed additional information to the EPA in response to EPA comments dated January 18,
2005. On April 20, 2005, the EPA accepted RMC’s responses to EPA comments dated
January 18, 2005 and directed that a revised Phase I CMS Report be issued. On May 6, 2005,
RMC issued the revised Phase I CMS Report. On July 19, 2005 the EPA issued conditional
approval of the Phase I CMS report. On August 15, 2005, RMC responded to issues raised in
EPA’s July 19, 2005 approval. On August 23, 2005, the EPA issued final approval of the
Phase I CMS Report. The percentage of the CMS completed cannot be estimated, as the
eventual effort required to complete the CMS is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During August 2005

e On August 15, 2005, RMC issued a letter responding to issues raised in EPA’s July 19, 2005
conditional approval of the Phase I CMS Report. On August 23, 2005, EPA issued final
approval of the Phase I CMS Report.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for September 2005

e RMC will proceed with Phase II of the CMS according to the approved CMS Workplan.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.
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9. Community Relations Activities

e No community relations activities were performed during the month of August 2005.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

o 7

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




® Refined Metals Corporation
August 2, 2005

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 84 (July 2005)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of July 2005 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actidns Taken During July 2005 to Comply with the Consent Decree I

e On July 1, 2005, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for June 2005.

e On July 8, 2005, Advanced GeoServices Corporation (AGC) issued to the Indiana
Department of Environmental Management (IDEM) the results of groundwater samples
collected from MW-5, MW-6SR, MW-6D, MW-9, and MW-12. AGC copied the EPA on
the July 8™ letter to IDEM.

e On July 14, 2005, RMC mailed copies of additional project correspondence to the Beech
Grove Community Library for placement in the document repository available for public
review.

e On July 19, 2005, the EPA issued a conditional approval of the Phase I Corrective Measures
Study (CMS) Report.

. 257 West Mallory Avenue ®eMemphis, Tennessee 38109
3700 S. Arlington Avenue ®Beech Grove, Indiana 46203
Mailing Address: 3000 Montrose Avenue ®Reading, PA 19605

o n sa:




Mr. Jonathan Adenuga Page 2
August 2, 2005

N

v

Other activities performed during the month of July 2005 included the following:

» Issuance of newsletter No. 12 and distribution to interested parties included on the
mailing list. '

. Results of Sampling and Tests and Other Data Received During July 2005

On July 8, 2005, AGC issued to the Indiana Department of Environmental Management
(IDEM) the results of groundwater samples collected from MW-5, MW-6SR, MW-6D, MW-
9, and MW-12. AGC copied the EPA on the July 8" letter to IDEM.

. Percentage of CMS Completed as of July 31, 2005

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.

On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC
issued a response to EPA comments dated January 18, 2005. On April 5, 2005, RMC
emailed additional information to the EPA in response to EPA comments dated January 18,
2005. On April 20, 2005, the EPA accepted RMC’s responses to EPA comments dated
January 18, 2005 and directed that a revised Phase I CMS Report be issued. On May 6, 2005,
RMC issued the revised Phase I CMS Report. On July 19, 2005 the EPA issued conditional
approval of the Phase I CMS report. The percentage of the CMS completed cannot be
estimated, as the eventual effort required to complete the CMS is uncertain.

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During July 2005

On July 19, 2005, the EPA issued a conditional approval of the Phase I Corrective Measures
Study (CMS) Report.
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6. Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for July 2005

~J

RMC will review and evaluate the letter issued by the EPA on July 19, 2005 which provided
conditional approval of the Phase I CMS Report.

8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

e On July 14, 2005, RMC mailed copies of additional project correspondence to the Beech
Grove Community Library for placement in the document repository available for public
review.

o Newsletter No. 12 was issued and distributed to interested parties included on the mailing list.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman
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July 1, 2005

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 83 (June 2005)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of June 2005 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actions Taken During June 2005 to Comply with the Consent Decree

On June 1, 2005, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for May 2005.

[\

. Results of Sampling and Tests and Other Data Received During June 2005

No resuits of sampling, tests, or other data were received during June 2005.

3. Percentage of CMS Completed as of June 30, 2005

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.
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On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC
issued a response to EPA comments dated January 18, 2005. On April 5, 2005, RMC
emailed additional information to the EPA in response to EPA comments dated January 18,
2005. On April 20, 2005, the EPA accepted RMC’s responses to EPA comments dated
January 18, 2005 and directed that a revised Phase I CMS Report be issued. On May 6, 2005,
RMC issued the revised Phase I CMS Report. The percentage of the CMS completed cannot
be estimated, as the eventual effort required to complete the CMS is uncertain.

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During June 2005

No modifications to work plans were proposed to, or approved by, the EPA during June
2005.

Changes in Personnel

To date, there has been no change in personnel.

Tasks and Actions Scheduled for July 2005

RMC will continue to discuss the revised Phase I CMS Report with the EPA. If the EPA
approves the revised Phase I CMS Report, RMC will proceed to Phase II of the CMS.

AGC will report the results of groundwater sampling performed in April 2005.

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

Community Relations Activities

No community relations activities were performed during June 2005.
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I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

W e

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman
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June 1, 2005

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 82 (May 2005)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of May 2005 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actions Taken During May 2005 to Comply with the Consent Decree

e On May 9, 2005, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for April 2005.

e On May 6, 2005, Advanced GeoServices Corporation (AGC) issued the revised Phase I
Corrective Measures Study Report.

2. Results of Sampling and Tests and Other Data Received During May 2005

AGC received analytical results of groundwater samples collected on April 23" and 24"
These results will be provided to EPA when the data is validated.

3. Percentage of CMS Completed as of April 30, 2005

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EP\ issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued

conditional approval of the CMS Work Plan. .
257 West Mallory Avenue eMemphis, Tennessee 38109
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On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC
issued a response to EPA comments dated January 18, 2005. On April 5, 2005, RMC
emailed additional information to the EPA in response to EPA comments dated January 18,
2005. On April 20, 2005, the EPA accepted RMC’s responses to EPA comments dated
January 18, 2005 and directed that a revised Phase I CMS Report be issued. On May 6, 2005,
RMC issued the revised Phase I CMS Report. The percentage of the CMS completed cannot
be estimated, as the eventual effort required to complete the CMS is uncertain.

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During May 2005

No modifications to work plans were proposed to, or approved by, the EPA during May
2005.

. Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for June 2005

RMC will discuss the revised Phase I CMS Report with the EPA. If the EPA approves the
revised Phase I CMS Report, RMC will proceed to Phase II of the CMS.

AGC will report the results of groundwater sampling performed in April 2005.

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

. Community Relations Activities

No community relations activities were performed during May 2005.




@® Refined Metals Corporation
May 9, 2005

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 81 (April 2005)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of April 2005 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actions Taken During April 2005 to Comply with the Consent Decree

e On April 1, 2005, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for March 2005.

e On April 5, 2005, Gradient Corporation (Gradient) emailed to the EPA proposed changes to
receptors and exposure parameters for the Baseline Human Health Risk Assessment.

e On April 20, 2005, the EPA approved Gradient’s proposed changes to receptors and
exposure parameters for the Baseline Human Health Risk Assessment and expressed
satisfaction regarding RMC’s responses to unresolved groundwater issues.

e On April 23 and 24, 2005, Advanced GeoServices Corporation (AGC) sampled monitoring
wells MW-5, MW-6, MW-6D, MW-9, and MW-12 for RCRA metals and antimony. Depth
to water measurements were also collected from all site monitoring wells. This sampling
was performed in response to IDEM requirements for the closure project for the facility.

2. Results of Sampling and Tests and O‘ther Data Received During April 2005

No results of sampling and tests or other data were received during April 2005.
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3. Percentage of CMS Completed as of April 30, 2005

Lh

~

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.

On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report
Phase I. On October 12, 2004, RMC submitted to the EPA a response to 'EPA comments
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC
issued a response to EPA comments dated January 18, 2005. On April 5, 2005, RMC
emailed additional information to the EPA in response to EPA comments dated January 18,
2005. On April 20, 2005, the EPA accepted RMC’s responses to EPA comments dated
January 18, 2005 and directed that a revised Phase I CMS Report be issued. The percentage
of the CMS completed cannot be estimated, as the eventual effort required to complete the
CMS is uncertain.

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During April 2005

As discussed above, RMC proposed modifications to the Baseline Human Health Risk
Assessment on April 5, 2005. The EPA approved these proposed changes on April 20, 2005.

. Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for May 2005

RMC will issue a revised Phase I CMS Report. Following EPA approval of the revised
Phase I CMS Report, RMC will proceed to Phase II of the CMS.

AGC will report the results of groundwater sampling performed in April 2005.




@ Refined Metals Corporation
April 1, 2005

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8]

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 80 (March 2005)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of March 2005 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actions Taken During March 2005 to Comply with the Consent Decree

e On March 7, 2005, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for February 2005.

¢ On March 22, 2005, RMC, Gradient Corporation, and the EPA held a conference call to
discuss RMC’s response to EPA comments dated January 18, 2005 regarding the revised
Corrective Measures Study Report (Phase 1).

e On March 29, 2005, Advanced GeoServices Corporation (AGC) oversaw installation of a
new monitoring well at the site (MW-12).

2. Results of Sampling and Tests and Other Data Received During March 2005

No results of sampling and tests or other data were received during March 2005.

3. P;:_rcentage of CMS Completed as of March 31, 2005

- On 'Apri1‘2_1, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
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comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.

On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC
issued a response to EPA comments dated January 18, 2005. The percentage of the CMS
completed cannot be estimated, as the eventual effort required to complete the CMS is
uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During March 2005

e No modifications to work plans were proposed or approved during March 2005.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for April 2005

e RMC will propose revised and additional exposure parameters and scenarios for
incorporation into the risk assessment. Following EPA approval of the exposure parameters
and scenarios, Gradient will revise the risk assessment for submittal to the EPA.

o AGC will take depth-to-water measurements from all site monitoring wells and will sample
MW-12 for select metals.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e No community relations activities were performed during March 2005.




Refined Metals Corporation

March 7, 2005

United States Environmental

Protection Agency - Region V

RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:

Progress Report No. 79 (February 2005)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress

report for activities completed during the month of February 2005 is submltted to the United
States Environmental Protection Agency (EPA).

1.

N

Actions Taken During February 2005 to Comply with the Consent Decree

On February 1, 2005, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for January 2005. |

On February 22, 2005, Advanced GeoServices Corporation issued a response to EPA
comments dated January 18, 2005 regarding the revised Corrective Measures Study Report
(Phase 1).

. Results of Sampling and Tests and Other Data Received During February 2005

No results of sampling and tests or other data were received during February 2005.

. Percentage of CMS Completed as of February 28, 2005

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA

comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued

conditional approval of the CMS Work Plan.
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On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC
issued a response to EPA comments dated January 18, 2005. The percentage of the CMS
completed cannot be estimated, as the eventual effort required to complete the CMS is
uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During February 2005

¢ No modifications to work plans were proposed or approved during February 2005.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for March 2005

e RMC will discuss responses to EPA comments dated January 18, 2005 with the EPA.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

¢ No community relations activities were performed during February 2005.
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I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

M 7

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman
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February 1, 2005

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 78 (January 2005)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of January 2005 is submitted to the United-

States Environmental Protection Agency (EPA).

1. Actions Taken During January 2005 to Comply with the Consent Decree

e On January 3, 2005, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for December 2004.

e On January 18, 2005, the EPA issued comments on the revised Corrective Measures Study
Report (Phase 1).

N

. Results of Sampling and Tests and Other Data Received During January 2005

No results of sampling and tests or other data were received during January 2005.

3. Percentage of CMS Completed as of January 31, 2005

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan.
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On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments
on the revised Corrective Measures Study Report Phase I. The percentage of the CMS
completed cannot be estimated, as the eventual effort required to complete the CMS is
uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

o To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During January 2005

e No modifications to work plans were proposed or approved during January 2005.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for February 2005

e RMC will prepare and submit a response to EPA comments dated January 18, 2005 regarding
the revised Corrective Measures Study Report Phase 1.

8. Unresolved Delays Encountered

¢ To date, no unresolved delays have been encountered.

9. Community Relations Activities

e No community relations activities were performed during January 2005.




Mr. Jonathan Adenuga Page 3
February 1, 2005

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
REFINED METALS CORPORATION
Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




Refined Metals Corporation

January 3, 2005

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 77 (December 2004)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of December 2004 is submitted to the United

States Environmental Protection Agency (EPA).

1. Actions Taken During December 2004 to Comply with the Consent Decree

On December 1, 2004, Refined Metals Corporation (RMC) submitted to the EPA the
progress report for November 2004.

2. Results of Sampling and Tests and Other Data Received During December 2004

No results of sampling and tests or other data were received during December 2004,

3. Percentage of CMS Completed as of December 31, 2004

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan. On June 22, 2004, RMC submitted the
Corrective Measures Study Report Phase I. On August 17, 2004, the EPA issued comments
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regarding the Corrective Measures Study Report Phase I. On October 12, 2004, RMC
submitted to the EPA a response to EPA comments on the Corrective Measures Study Report
Phase I and a revised report. The percentage of the CMS completed cannot be estimated, as
the eventual effort required to complete the CMS is uncertain.

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During December 2004

No modifications to work plans were proposed or approved during December 2004.

. Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for January 2005

Pending receipt of EPA comments on the revised Corrective Measures Study Report Phase I,
RMC has no tasks or actions scheduled.

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

Community Relations Activities

No community relations activities were performed during December 2004.




@ Refined Metals Corporation

December 1, 2004

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 76 (November 2004)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered . August 31, 1998, this progress
report for-activities completed during the month of November 2004 is submitted to the United

States Environmental Protection Agency (EPA).

1. Actions Taken During November 2004 to Comply with the Consent Decree

e On November 4, 2004, Refined Metals Corporation (RMC) submitted to the EPA the
progress report for October 2004.

2. Results of Sampling and Tests and Other Data Received During November 2004

No results of sampling and tests or other data were received during November 2004.

3. Percentage of CMS Completed as of November 30, 2004

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a

.response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
_conditional approval of the CMS Work Plan. On June 22, 2004, RMC submitted the
Corrective Measures Study Report Phase I. On August 17, 2004, the EPA issued comments
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regarding the Corrective Measures Study Report Phase I. On October 12, 2004, RMC
submitted to the EPA a response to EPA comments on the Corrective Measures Study Report
Phase I and a revised report. The percentage of the CMS completed cannot be estimated, as
the eventual effort required to complete the CMS is uncertain.

. Problems or Potential Problems Encountered and Actions Taken to'RectifV Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During November 2004

No modifications to work plans were proposed or approved during November 2004.

. Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for December 2004

Pending receipt of EPA comments on the revised Corrective Measures Study Report Phase I,
RMC has no tasks or actions scheduled.

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

. Community Relations Activities

No community relations activities were performed during November 2004.




Mr. Jonathan Adenuga Page 3
December 1, 2004

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

A

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




Refined Metals Corporation

August 4, 2004

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 72 (July 2004)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of July 2004 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actions Taken During July 2004 to Comply with the Consent Decree

On July 2, 2004, RMC submitted to the EPA the progress report for June 2004.

2. Results of Sampling and Tests and Other Data Received During July 2004

No results of sampling and tests or other data were received during July 2004.

3. Percentage of CMS Completed as of July 31. 2004

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan. On June 22, 2004, RMC submitted the
Corrective Measures Study Report Phase 1. The percentage complete of the CMS cannot be
estimated, as the eventual effort required to complete the CMS is uncertain.
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During July 2004

¢ No modifications to work plans were proposed or approved during July 2004.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for August 2004

e No tasks or actions are anticipated until the EPA reviews the Corrective Measures Study
Report Phase 1.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e The tenth semi-annual newsletter was issued and mailed to interested parties on the
distribution list. Copies of project documents generated since issuance of the last newsletter
were sent to the Beech Grove Public Library to be added to the public document repository
for the site.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
WNED METALS CORPORATION
Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman



Refined Metals Corporation

June 5, 2004

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 70 (May 2004)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress

report for activities completed during the month of May 2004 is submitted to the United States
Environmental Protection Agency (EPA).

1. Actions Taken During May 2004 to Comply with the Consent Decree

On May 5, 2004, RMC submitted to the EPA the progress report for April 2004.

Other activities performed during May 2004 included the following:

» Advanced GeoServices Corporation (AGC) continued implementing the CMS Work
Plan.

2. Results of Sampling and Tests and Other Data Received During May 2004
e No results of sampling and tests or other data were received during May 2004.

3. Percentage of CMS Completed as of May 31, 2004

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
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June 5, 2004

response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan. The percentage complete of the CMS cannot be
estimated, as the eventual effort required to complete the CMS is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During May 2004

e No modifications to work plans were proposed or approved during May 2004.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for June 2004

e AGC will submit the Phase I CMS Report to the EPA.

8. Unresolved Delays Encountered

¢ To date, no unresolved delays have been encountered.

9. Community Relations Activities

No community relations activities were conducted in May 2004.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

Matthew A. Eove

cc: Thomas Linson - IDEM
Paul Stratman




@ Refined Metals Corporation

May 5, 2004

United States Environmental.
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 69 (April 2004)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of April 2004 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actions Taken During April 2004 to Comply with the Consent Decree

On April 2, 2004, RMC submitted to the EPA the progress report for March 2004.

Other activities performed during April 2004 included the following:

» Advanced GeoServices Corporation (AGC) continued implementing the CMS Work
Plan.

[\

. Results of Sampling and Tests and Other Data Received During April 2004

No results of sampling and tests or other data were received during April 2004.

3. Percentage of CMS Completed as of April 30, 2004

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a

. 257 West Mallory Avenue eMemphis, Tennessee 38109
3700 S. Arlington Avenue ®Beech Grove, Indiana 46203
Mailing Address: 3000 Montrose Avenue ®Reading, PA 19605




Mr. Jonathan Adenuga Page 2
May 5, 2004

response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan. The percentage complete of the CMS cannot be
estimated, as the eventual effort required to complete the CMS is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During April 2004

e No modifications to work plans were proposed or approved during April 2004.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for May 2004

e AGC will submit the Phase I CMS Report to the EPA.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

No community relations activities were conducted in April 2004.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

Matthew A.Yove

cc: Thomas Linson - IDEM
Paul Stratman




e Refined Metals Corporation

February 3, 2004

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL. 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 66 (January 2004)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of January 2004 is submitted to the United

States Environmental Protection Agency (EPA).

1. Actions Taken During January 2004 to Comply with the Consent Decree

On January 7, 2004, RMC submitted to the EPA the progress report for December 2003.

Other activities performed during January 2004 included the following:

» Advanced GeoServices Corporation (AGC) continued implementing the CMS Work
Plan.

N

. Results of Sampling and Tests and Other Data Received During January 2004

o Validated results of sampling and tests performed during October 2003 were received in
December 2003. As specified in the CMS Work Plan, these results will be provided in the
Phase I CMS Report. No other results of sampling and tests or other data was received
during January 2004.
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3. Percentage of CMS Completed as of January 31, 2004

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan. The percentage complete of the CMS cannot be
estimated, as the eventual effort required to complete the CMS is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During January 2004

¢ No modifications to work plans were proposed or approved during January 2004.

6. Changes in Personnel

¢ - To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for February 2004

e AGC will continue to implement the CMS Work Plan.

8. Unresolved Delays Encountered

¢ To date, no unresolved delays have been encountered.

9. Community Relations Activities

e In January 2004, Refined issued Newsletter No. 9 and distributed it to those entities on
the project mailing list.
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February 3, 2004

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED M%S CORPORATION

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




e Refined Metals Corporation

January 7, 2004

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8]
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 65 (December 2003)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of December 2003 is submitted to the United

States Environmental Protection Agency (EPA).

1. Actions Taken During December 2003 to Comply with the Consent Decree

On December 5, 2003 RMC submitted to the EPA the progress report for November 2003.

Other activities performed during December 2003 included the following:

> Advanced GeoServices Corporation (AGC) continued implementing the CMS Work
Plan.

[\

. Results of Sampling and Tests and Other Data Received During December 2003

e Preliminary results of sampling and tests performed during October 2003 were received in
November 2003. These results are still being validated and will be reported to the EPA after
the data has been validated. No other results of sampling and tests or other data was received
during December 2003. -

3700 S. Arlington Avenue ®Beech Grove, Indiana 46203
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w

. Percentage of CMS Completed as of December 31, 2003

¢ On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS Work Plan. The percentage complete of the CMS cannot be
estimated, as the eventual effort required to complete the CMS is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

o To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During December 2003

¢ No modifications to work plans were proposed or approved during December 2003.

6. Changes in Personnel

o To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for January 2004

o AGC will continue to implement the CMS Work Plan. Validation of laboratory results of
sampling conducted in October 2003 will be completed and the results will be evaluated.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e No community relations activities were performed in December 2003.
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January 7, 2004

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION
[T 7

Matthew A. Love

cC: Thomas Linson - IDEM
Paul Stratman
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December 5, 2003

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 64 (November 2003)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of November 2003 is submitted to the United

States Environmental Protection Agency (EPA).

1. Actions Taken During November 2003 to Comply with the Consent Decree

e On November 5, 2003, the EPA issued a letter conditionally approving the Corrective
Measures Study Work Plan.

¢ On November 6, 2003 RMC submitted to the EPA the progress report for October 2003.
e Other activities performed during November 2003 included the following:

» Upon receipt of EPA’s conditional approval of the CMS work plan, Advanced
GeoServices began implementing the work plan.

N

. Results of Sampling and Tests and Other Data Received During November 2003

Preliminary results of sampling and tests performed during October 2003 were received.
These results will be reported to the EPA after the data has been validated.
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w

. Percentage of CMS Completed as of November 30, 2003

~On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued
conditional approval of the CMS work plan. The percentage complete of the CMS cannot be
estimated, as the eventual effort required to complete the CMS is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During November 2003

On November 5, 2003, the EPA issued conditional approval of the CMS work plan. No other
modifications were proposed or approved during November 2003.

Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for December 2003

RMC will evaluate the results of shallow groundwater and sediment sampling conducted in
October 2003. RMC will also await final EPA approval of the CMS Work Plan.

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

Community Relations Activities

e No community relations activities were performed in October 2003.
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December 5, 2003

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED MET CORPORATION

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




© Refined Metals Corporation

November 6, 2003

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 63 (October 2003)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of October 2003 is submitted to the United

States Environmental Protection Agency (EPA).

1. Actions Taken During October 2003 to Comply with the Consent Decree

¢  On October 6, 2003 RMC submitted to the EPA the progress report for September 2003.

e On October 16, 2003, RMC submitted a response to EPA comments issued September 3,
2003 regarding the Corrective Measures Study Work Plan.

e Other activities performed during October 2003 included the following:

» Advanced GeoServices Corporation (AGC) sampled all shallow wells and performed
the remaining sediment sampling on-site and offsite.

2. Results of Sampling and Tests and Other Data Received During October 2003

- The results of sampling and tests performed during October 2003 are not available yet.
These results will be reported to the EPA when they are available.
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w

. Percentage of CMS Completed as of October 31, 2003

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a
response to EPA comments dated September 3, 2003. The percentage complete of the CMS
cannot be estimated, as the eventual effort required to complete the CMS is uncertain.

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During October 2003

On October 16, 2003, RMC issued a response to EPA comments dated September 3, 2003
regarding the CMS Work Plan.

Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for November 2003

Upon receipt of analytical data, RMC will evaluate the results of shallow groundwater and
sediment sampling conducted in October 2003. RMC will also await final EPA approval of
the CMS Work Plan.

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

Community Relations Activities

e No community relations activities were performed in October 2003.
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November 6, 2003

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




@ Refined Metals Corporation

October 6, 2003

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 62 (September 2003)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of September 2003 is submitted to the United

States Environmental Protection Agency (EPA).

1. Actions Taken During September 2003 to Comply with the Consent Decree

e On September 3, 2003, the EPA issued comments on the July 11, 2003 revision of the
Corrective Measures Study (CMS) Work Plan.

e On September 5, 2003 RMC submitted to the EPA the progress report for August 2003.
o Other activities performed during September 2003 included the following:

» Advanced GeoServices Corporation (AGC) installed three temporary piezometers and
two additional monitoring wells.

2. Results of Sampling and Tests and Other Data Received During September 2003

No sampling or test data was received in September 2003.
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3.

oS

~

[eo]

Percentage of CMS Completed as of September 30, 2003

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments
on the July 11, 2003 revision of the CMS Work Plan. The percentage complete of the CMS
cannot be estimated, as the eventual effort required to complete the CMS is uncertain.

Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

Modifications to Work Plans Proposed to or Approved by the EPA During September 2003

No modifications were proposed or approved during September 2003.

Changes in Personnel

To date, there has been no change in personnel.

Tasks and Actions Scheduled for October 2003

RMC will sample all of the shallow monitoring wells.
RMC will collect sediment samples from four locations in a drainage ditch on the railroad
property to the north, and from four additional locations in a drainage ditch along Arlington

Avenue.

RMC will respond to comments issued by the EPA on September 3, 2003 regarding the July
11, 2003 revision of the CMS Work Plan.

Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

Community Relations Activities

e RMC received a semi-annual newsletter questionnaire that had been completed by Ms.
Ethyle R. Bloch. Ms. Bloch indicated it appears that RMC is making progress and is
trying to follow proper procedures.




Mr. Jonathan Adenuga Page 3
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I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman
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Refined Metals Corporation

September 5, 2003

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 61 (August 2003)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of August 2003 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actions Taken During August 2003 to Comply with the Consent Decree

On August 7, 2003 RMC submitted to the EPA the progress report for July 2003.

Other activities performed during August 2003 included the following:

» Advanced GeoServices Corporation coordinated piezometer and well installation to
be performed in early September 2003.

» Refined Metals Corporation (RMC) issued the semi-annual newsletter and distributed
it to interested parties on the current mailing list.

2. Results of Sampling and Tests and Other Data Received During August 2003

e No sampling or test data was received in August 2003.

257 West Mallory Avenue eMemphis, Tennessee 38109
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3. Percentage of CMS Completed as of August 31, 2003

e On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA
comments and a revised CMS Work Plan. The percentage complete of the CMS cannot be
estimated, as the eventual effort required to complete the CMS is uncertair.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During August 2003

¢ No modifications were proposed or approved during August 2003.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for September 2003

e RMC will initiate additional onsite and off site sampling.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e RMC issued the semi-annual newsletter and distributed it to interested parties on the current
mailing list.
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I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
% METALS CORPORATION
Matthew A. Z/e%

cc: Thomas Linson - IDEM
Paul Stratman
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Refined Metals Corporation

August 7, 2003

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 60 (July 2003)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of July 2003 is submitted to the United States
Environmental Protection Agency (EPA).

1. Actions Taken During July 2003 to Comply with the Consent Decree

e On July 2, 2003 RMC submitted to the EPA the progress report for June 2003.

e OnJuly 11, 2003, Advanced GeoServices Corporation issued responses to EPA comments on
the Corrective Measures Study (CMS) Work Plan and a revised CMS Work Plan.

e In July 2003, CSX Transportation signed an agreement allowing RMC access to off site areas
to conduct sediment sampling.

[\

. Results of Sampling and Tests and Other Data Received During July 2003

No sampling or test data was received in July 2003.

. Percentage of CMS Completed as of July 31, 2003 -

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA

257 West Mallory Avenue e Memphis, Tennessee 38109
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comments and a revised CMS Work Plan. The percentage complete of the CMS cannot be
estimated, as the eventual effort required to complete the CMS is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During July 2003

e A revised CMS Work Plan was submitted to the EPA on July 11, 2003.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for August 2003

¢ RMC will initiate additional onsite and off site sampling.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

¢ No activity this reporting period.
I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and

complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

/it 7

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




© Refined Metals Corporation
July 2, 2003

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 59 (June 2003)
Refined Metals Corporation
Beech Grove, Indiana
Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of June 2003 is submitted to the United States
Environmental Protection Agency (EPA).

1. Actions Taken During June 2003 to Comply with the Consent Decree

¢ On June 4, 2003, the EPA issued comments on the Corrective Measures Study (CMS) Work
Plan submitted by Refined Metals Corporation (RMC) on April 21, 2003.

e On June 9, 2003 RMC submitted to the EPA the progress report for May 2003.

e RMC continued to negotiate access to the CSX property north of the RMC facility for
sediment sampling.

2. Results of Sampling and Tests and Other Data Received During June 2003

No sampling or test data was received in June 2003.

3. Percentage of CMS Completed as of June 30, 2003

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued
comments on the CMS Work Plan. The percentage complete of the CMS cannot be
estimated, as the eventual effort required to complete the CMS is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

‘ 257 West Mallory Avenue eMemphis, Tennessee 38109
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5. Modifications to Work Plans Proposed to or Approved by the EPA During June 2003

No modifications to Work Plans were proposed or approved during this reporting period.

6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for July 2003

RMC will continue to seek access to CSX property so that sediment sampling can be
completed. RMC will coordinate installation of on-site piezometers and subsequent
monitoring wells. RMC will respond to EPA comments on the CMS Work Plan.

8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

No activity this reporting period.
I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and

complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

k. b e

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman
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@ Refined Metals Corporation

June 9, 2003

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8]
Chicago, IL 60604-3590
Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 58 (May 2003)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of May 2003 is submitted to the United States
Environmental Protection Agency (EPA).

1. Actions Taken During May 2003 to Comply with the Consent Decree

e On May 13, 2003 Refined Metals Corporation (RMC) submitted to the EPA the progress
report for April 2003.

e RMC continued to negotiate access to the CSX property north of the RMC facility for
sediment sampling.

2. Results of Sampling and Tests and Other Data Received During May 2003

e No sampling or test data was received in May 2003.

w

. Percentage of CMS Completed as of May 31, 2003

On April 21, 2003, RMC submitted the Corrective Measures Study Work Plan. The
percentage complete of the CMS cannot be estimated, as the eventual effort required to
complete the CMS is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. 257 West Mallory Avenue eMemphis, Tennessee 38109
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5. Modifications to Work Plans Proposed to or Approved by the EPA During May 2003

No modifications to Work Plans were proposed or approved during this reporting period.

6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for June 2003

e RMC will continue to seek access to CSX property so that sediment sampling can be
completed. RMC will coordinate installation of on-site piezometers and subsequent
monitoring wells. RMC will not proceed with CMS activities until EPA comments on the
CMS work plan are received

8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

No activity this reporting period.
I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and

complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

1, G T

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




@ Refined Metals Corporation

May 13, 2003

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8]
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 57 (April 2003)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of April 2003 is submitted to the United States
Environmental Protection Agency (EPA).

J—

. Actions Taken During April 2003 to Comply with the Consent Decree

e On April 9, 2003 Refined Metals (RMC) submitted to the EPA the progress report for March
2003.

e On April 21, 2003, RMC submitted the Corrective Measures Study Work Plant to EPA.

¢ RMC continued to negotiate access to off-site areas for sediment sampling.

2. Results of Sampling and Tests and Other Data Received During April 2003

No sampling or test data was received in April 2003.

3. Percentage of CMS Completed as of April 30, 2003

On April 21, 2003, RMC submitted the Corrective Measures Study Work Plan. The percentage

complete of the CMS cannot be estimated, as the eventual effort required to complete the CMS is
uncertain.
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

W

. Modifications to Work Plans Proposed to or Approved by the EPA During April 2003

o No modifications to Work Plans were proposed or approved during this reporting period.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for May 2003

e RMC will continue to seek access to off-site areas so that sediment sampling can be
completed. RMC will coordinate installation of on-site piezometers and subsequent
monitoring wells. RMC will not proceed with CMS activities until EPA comments on the
CMS work plan are received

8. Unresolved Delays Encountered
¢ To date, no unresolved delays have been encountered.
9. Community Relations Activities
¢ No activity this reporting period.
I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and

complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

REFINED METALS CORPORATION

Ylwd ¢ 7,

Matthew A. Love

cc: Thomas Linson - IDEM
Paul Stratman




® Refined Metals Corporation

April 9, 2003

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 56 (March 2003)
Refined Metals Corporation
Beech Grove, Indiana
Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of March 2003 is submitted to the United States
Environmental Protection Agency (EPA).

1. Actions Taken During March 2003 to Comply with the Consent Decree

On March 3, 2003 Refined Metals (RMC) submitted to the EPA the progress report for
February 2003.

[\

. Results of Sampling and Tests and Other Data Received During March 2003

No sampling or test data was received in March 2003.

W

. Percentage of RFI Completed as of March 31, 2003

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase
I RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA
comments. The EPA completed its review and granted RMC final approval on the Phase IT RFI
Work Plan and the IRM Work Plan, both of which have been implemented.

. 257 West Mallory Avenue eMempbhis, Tennessee 38109
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On May 3, 2002, Refined Metals submitted the Phase II RCRA Facility Investigation report. On
September 9, 2002, the EPA issued comments on the Phase I RCRA Facility Investigation
Report. On November 18, 2002, Refined Metals submitted to EPA a revised Phase I RCRA
Facility Investigation Report. On December 31, 2002, the EPA issued comments on the revised
Phase II RCRA Facility Investigation Report. On February 4, 2003, RMC revised the Phase II
Investigation report based upon EPA’s latest comments. On February 18, 2003, EPA approved
the Phase II Investigation report. The percentage of the RFI completed cannot be estimated, as
the eventual effort required to complete the RFI is uncertain.

SN

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During March 2003

e No modifications to Work Plans were proposed or approved during this reporting period.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for April 2003

e RMC will proceed with the Corrective Measures Study activities in accordance with the
schedule outlined in the Consent Decree.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.
9. Community Relations Activities
¢ No activity this reporting period.
I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and

complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.




CC:

Thomas Linson - IDEM
Paul Stratman

Sincerely,

REFINED METALS CORPORATION

Yl &

Matthew A. Love
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March 3, 2003

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 55 (February 2003)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress

report for activities completed during the month of February 2003 is submitted to the United
States Environmental Protection Agency (EPA).

[a—y

. Actions Taken During February 2003 to Comply with the Consent Decree

¢ On February 4, 2003, RMC revised the Phase Il RCRA Facility Investigation report based
upon EPA’s December 31, 2002 comments.

¢ On February 10, 2003 Refined Metals (RMC) submitted to the EPA the progress report for
January 2003.

e On February 18, 2003, EPA sent a letter to RMC approving the Phase II RCRA Facility
Investigation (RFI) report.

2. Results of Sampling and Tests and Other Data Received During February 2003

e No sampling or test data was received in January 2003.

3. Percentage of RFI Completed as of February 28, 2003

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to
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EPA comments. The EPA commented on the revised RFI Draft Report including a request for a
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase
II RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA
comments. The EPA completed its review and granted RMC final approval on the Phase II RFI
Work Plan and the IRM Work Plan, both of which have been implemented. On May 3, 2002,
Refined Metals submitted the Phase Il RCRA Facility Investigation report. On September 9,

2002, the EPA issued comments on the Phase II RCRA Facility Investigation Report. On
November 18, 2002, Refined Metals submitted to EPA a revised Phase II RCRA Facility
Investigation Report. On December 31, 2002, the EPA issued comments on the revised Phase II
RCRA Facility Investigation Report. On February 4, 2003, RMC revised the Phase II
Investigation report based upon EPA’s latest comments. On February 18, 2003, EPA approved
the Phase II Investigation report. The percentage of the RFI completed cannot be estimated, as
the eventual effort required to complete the RFI is uncertain.

1N

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During February 2003

e On February 18, 2003, EPA sent a letter to RMC approving the Phase II RCRA Facility
Investigation (RFI) report.

6. Changes in Personnel

¢ To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for March 2003

e RMC will proceed with the Corrective Measures Study activities in accordance with the
schedule outlined in the Consent Decree.

8. Unresolved Delays Encountered

¢ To date, no unresolved delays have been encountered.

9. Community Relations Activities

¢ No activity this reporting period.




Mr. Jonathan Adenuga Page 3
March 3, 2003

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
REFINED METALS CORPORATION

Wl 4 jf

Matthew A. Love
Director - Environmental Affairs

cc: Thomas Linson - IDEM
Paul Stratman
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TECHNOLOGIES

February 10, 2003 Dustin C. Shank
o . ‘ o _ Project Scientist
United States Environmental =~ e o :;(I)g?\n:]?;:: IAI:/geles
Protection Agency - Region V Reading, PA 19605
RCRA Enforcement Branch o o _ 610.921.4063 tel
77 W. Jackson Street, HRE-8J = ° o - o 610.921.4062
Chicago, IL 60604-3590 fax

Attn: Mr. Jonathan Adenuga
Re:  Progress Report No. 54 (January 2003)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of January 2003 is submitted to the United
States Environmental Protection Agency (EPA).

1. Actions Taken During January 2003 to Comply with the Consent Decree

On Jan'uary. 7, 2003 Refined Metals submitted to the EPA the progress report for December
2002. ' |

2. Results of Sampling and Tests and Other Data Received During January 2003

e No sampling or test data was received in December 2002.

3. Percentage of RFI Completed as of January 31, 2003

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase
IT RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA
comments. The EPA completed its review and granted RMC final approval on the Phase II RFI
Work Plan and the IRM Work Plan, both of which have been implemented. On May 3, 2002,
Refined Metals submitted the Phase II RCRA Facility Investigation report. On September 9,
2002, the EPA issued comments on the Phase II RCRA Facility Investigation Report. On
November 18, 2002, Refined Metals submitted to EPA a revised Phase I RCRA Facility
Investigation Report. On December 31, 2002, the EPA issued comments on the revised Phase 11
RCRA Facility Investigation Report. The percentage of the RFI completed cannot be estimated,
as the eventual effort required to complete the RFI is uncertain.
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During January 2003

e No modifications to work plans were proposed to or approved by the EPA during January
2003.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for February

e Refined Metals will revise the RFI based upon the comments received by the EPA on
December 31, 2002.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

o A newsletter (Issue 7; January 2003) summarizing RFI and closure activities was sent to
community members on the list provided by EPA and IDEM.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
EXIDE TECHNOLOGIES

Ay

Matthew A. Love
Director - Environmental Affairs

cc: Thomas Linson - IDEM
Paul Stratman
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January 7, 2003

Exide Technologies
3000 Montrose Avenue

. . Reading, PA 19605
United States Environmental eacne

Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8]
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

www.exideworld.com

Re:  Progress Report No. 53 (December 2002)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of December 2002 is submitted to the United
States Environmental Protection Agency (EPA).

1. Actions Taken During December 2002 to Comply with the Consent Decree

e On December 12, 2002, Refined Metals submitted to the EPA the progress report for
November 2002.

e On December 31, 2002, EPA sent comments on Revision 1 of the Phase II RCRA Facility
Investigation submitted by Refined Metals on November 18, 2002.

2. Results of Sampling and Tests and Other Data Received During December 2002

No sampling or test data was received in December 2002.

3. Percentage of RFI Completed as of December 31, 2002

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase
IT RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA
comments. The EPA completed its review and granted RMC final approval on the Phase II RFI
Work Plan and the IRM Work Plan, both of which have been implemented. On May 3, 2002,
Refined Metals submitted the Phase II RCRA Facility Investigation report. On September 9,
2002, the EPA issued comments on the Phase II RCRA Facility Investigation Report. On
November 18, 2002, Refined Metals submitted to EPA a revised Phase II RCRA Facility
Investigation Report. On December 31, 2002, the EPA issued comments on the revised Phase II
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RCRA Facility Investigation Report. The percentage of the RFI completed cannot be estimated,
as the eventual effort required to complete the RFI is uncertain.

N

p

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During December 2002

No modifications to work plans were proposed to or approved by the EPA during December
2002.

. Changes in Personnel

To date, there has been no change in personnel.

Tasks and Actions Scheduled for January

Refined Metals will revise the RFI based upon the comments received by the EPA on
December 31, 2002.

Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

. Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
rogress report is, to the best of my knowledge after thorough investigation, true, accurate, and

complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
EXIDE TECHNOLOGIES

Yl & 7

Matthew A. Love
Director - Environmental Affairs

cc: Thomas Linson - IDEM

Paul Stratman




= XIDE

TECHNOLOGIES

Exide Technologies
3000 Montrose Avenue
Reading, PA 19605

December 12, 2002

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch

77 W: Jackson Street, HRE-8J -
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

www.exideworld.com

Re:  Progress Report No. 52 (November 2002)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of November 2002 is submitted to the United

States Environmental Protection Agency (EPA).

1. Actions Taken During November 2002 to Comply with the Consent Decree

e * On November 6; 2002, Refined Metals submitted to the EPA the progress report for October
2002.

e On November 18, 2002, Refined Metals submitted to EPA a revised Phase I RCRA Facility
Investigation Report.

N

. Results of Sampling and Tests and Other Data Received During November 2002

e No sampling or test data was received in November 2002.

3. Percentage of RFI Completed as of November 30, 2002

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a
Phase IT RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase
IT RFT and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA
comments. The EPA completed its review and granted RMC final approval on the Phase II RFI
Work Plan and the IRM Work Plan, both of which have been implemented. On May 3, 2002,
Refined Metals submitted the Phase II RCRA Facility Investigation report. On September 9,
2002, the EPA issued comments on the Phase II RCRA Facility Investigation Report. On
November 18, 2002, Refined Metals submitted to EPA a revised Phase II RCRA Facility
Investigation Report. The percentage of the RFI completed cannot be estimated, as the eventual
effort required to complete the RFI is uncertain.
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Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During November 2002

As stated previously, on November 18, 2002, Refined Metals submitted to EPA a revised
Phase II RCRA Facility Investigation Report.

Changes in Personnel

To date, there has been no change in personnel.

Tasks and Actions Scheduled for December 2002

No tasks or actions are schedule until EPA reviews the revised Phase II RCRA Facility
Investigation Report.

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

. Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this

progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

CC.

Sincerely,

EXIDE TECHNOLOGIES
F?

Matthew A. Love

Director - Environmental Affairs

Thomas Linson - IDEM
Paul Stratman
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October 2, 2002 Exide Technologies
3000 Montrose Avenue

United States Environmental
Protection Agency - Region V.
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8]
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adenuga

- Re:  Progress Report No. 50 (September 2002)
Refined Metals Corporation
Beech Grove, Indiana
Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of September 2002 is submitted to the United
States Environmental Protection Agency (EPA).

1. Actions Taken During September 2002 to Comply with the Consent Decree

e On September 3, 2002, Refined Metals submitted to the EPA the progress report for August
2002,

e On September 9, 2002, EPA sent comments to Refined Metals on the Phase II RCRA
Facility Investigation Report.

[\)

. Results of Sampling and Tests and Other Data Received During September 2002

e No sampling or test data was received in September 2002.

3. Percentage of RFI Completed as of September 30, 2002

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a
Phase IT RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase
IT RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA
comments. The EPA completed its review and granted RMC final approval on the Phase II RFI
Work Plan and the IRM Work Plan, both of which have been implemented. On May 3, 2002,
Refined Metals submitted the Phase II RCRA Facility Investigation report. On September 9,
2002, the EPA issued comments on the Phase II RCRA Facility Investigation Report. The
percentage of the RFI completed cannot be estimated, as the eventual effort required to complete
the RFI is uncertain.

Reading, PA 19605

www.exideworld.com
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During September 2002

e Not applicable this reporting period.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for Qctober 2002

e Refined Metals will respond to EPA comments on the Phase IT RCRA Facility Investigation
Report.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
EXIDE TECHNOLOGIES
)

Matthew A. Love
Director - Environmental Affairs

cC: Thomas Linson - IDEM
_ Paul Stratman
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United States Environmental
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Exide Technologies
3000 Montrose Avenue
Reading, PA 19605

www.exideworld.com

Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8]J
Chicago, IL 60604-3590

Attin;: Mr. Jonathan Adenuga

Re:  Progress Report No. 49 (August 2002)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of August 2002 is submitted to the United States
Environmental Protection Agency (EPA).

1. Actions Taken During August 2002 to Comply with the Consent Decree

e On August 7, 2002, Refined Metals submitted to the EPA the progress report for July 2002.

2. Results of Sampling and Tests and Other Data Received During August 2002

¢ No sampling or test data was received in August 2002.

3. Percentage of RFI Completed as of August 31, 2002

The RF1 Work Plan was submitted to, and approved, by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a
Phase IT RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase
II RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA
comments. The EPA completed its review and granted RMC final approval on the Phase II

RFI Work Plan and the IRM Work Plan, both of which have been implemented. On May 3, 2002,
Refined Metals submitted the Phase II RCRA Facility Investigation report. The percentage of
the RFI completed cannot be estimated, as the eventual effort required to complete the RFI is
uncertain,
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered. .

5. Modifications to Work Plans Proposed to or Approved by the EPA During August 2002

¢ Not applicable this reporting period.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for September 2002

e No actions are anticipated until EPA comments on the Phase II RCRA Facility Investigation
Report are received.

8. Unresolved Delays Encountered

¢ To date, no unresolved delays have been encountered.

9. Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
EXIDE TECHNOLOGIES
Matthew A. Lov;%

Director - Environmental Affairs

cc: Thomas Linson - IDEM
Paul Stratman
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Exide Technologies
3000 Montrose Avenue
Reading, PA 19605

United States Environmental ' ' o ' v exidewortd.com
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn; Mr. Jonathan Adenuga

Re:  Progress Report No. 48 (July 2002)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of July 2002 is submitted to the United States
Environmental Protection Agency (EPA).

1. Actions Taken During July 2002 to Comply with the Consent Decree

e On July 3, 2002, Refined Metals submitted to the EPA the progress report for June 2002.

2. Results of Sampling and Tests and Other Data Received During July 2002

¢ No sampling or test data was received in July 2002.

3. Percentage of RFI Completed as of July 31, 2002

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a
Phase IT RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase
IT RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA
comments. The EPA completed its review and granted RMC final approval on the Phase II

RFI Work Plan and the IRM Work Plan, both of which have been implemented. On May 3, 2002,
Refined Metals submitted the Phase II RCRA Facility Investigation report. The percentage of
the RFI completed cannot be estimated, as the eventual effort required to complete the RFI is
uncertain.
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. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During July 2002
e Not applicable this reporting period.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for August 2002

e No actions are anticipated until EPA comments on the Phase II RCRA Facility Investigation
Report are received.

8. Unresolved Delays Encountered

¢ To date, no unresolved delays have been encountered.

9. Community Relations Activities

e A community newsletter was generated in July 2002 and submitted to list of interested
individuals as provided by IDEM and USEPA.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
EXIDE TECHNOLOGIES

Wi (7

Matthew A. Love
Director - Environmental Affairs

cc: Thomas Linson - IDEM
Paul Stratman
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July 3, 2002 ) )
Exide Technologies
3000 Montrose Avenue
Reading, PA 19605
United States Environmental www.exideworld.com
Protection Agency - Region V
RCRA Enforcement Branch

77 W. Jackson Street, HRE-8]
Chicago, IL. 60604-3590
Attn: Mr. Jonathan Adenuga

Re:  Progress Report No. 47 (June 2002)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adenuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of June 2002 is submitted to the United States

Environmental Protection Agency (EPA).

1. Actions Taken During June 2002 to Comply with the Consent Decree

On June 10, 2002, Refined Metals submitted to the EPA the progress report for May 2002.

2. Results of Sampling and Tests and Other Data Received During June 2002

e No sampling or test data was received in June 2002.

3. Percentage of RFI Completed as of June 30, 2002

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase
IT RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA
comments. The EPA completed its review and granted RMC final approval on the Phase II

RFI Work Plan and the IRM Work Plan, both of which have been implemented. On May 3, 2002,
Refined Metals submitted the Phase II RCRA Facility Investigation report. The percentage of
the RFI completed cannot be estimated, as the eventual effort required to complete the RFI is
uncertain.
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During June 2002

e Not applicable this reporting period.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for July 2002

¢ No actions are anticipated until EPA comments on the Phase I RCRA Facility Investigation
Report are received.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECHNOLOGIES

i 7t

Matthew A. L
Director - Environmental Affairs

cc: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
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United States Environmental
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Exide Technologies
3000 Montrose Avenue
Reading, PA 19605

www.exideworld.com

Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 46 (May 2002)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of May 2002 is submitted to the United States
Environmental Protection Agency (EPA).

1.- Actions Taken During May 2002 to Comply with the Consent Decree

On May 3, 2002, Refined Metals submitted to the EPA the progress report for April 2002.

- On May 3, 2002, Refined Metals submitted the Phase I RCRA Facility Investigation report.

2. Results of Sampling and Tests and Other Data Received During May 2002

No sampling or test data was received in April 2002.

3. Percentage of RFI Completed as of May 31, 2002

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a
Phase I RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase
IT RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA
comments. The EPA has completed its review and granted RMC final approval on the Phase II
RFI Work Plan and the IRM Work Plan, both of which have been implemented. On May 3, 2002,
Refined Metals submitted the Phase II RCRA Facility Investigation report. The percentage of
the RFI completed cannot be estimated as the eventual effort required to complete the RFI is
uncertain.
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. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During May 2002

Not applicable this reporting period.

. Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for June 2002

No actions are anticipated until EPA comments on the Phase II RCRA Facility Investigation
Report are received.

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this

progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
EXIDE TECHNOLOGIES

Vi 7

Matthew A. Love
Director - Environmental Affairs

cc: Thomas Linson - IDEM

Robert Steinwurtzel
Paul Stratman
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3000 Montrose Avenue
Reading; PA 19605

May 7, 2002 Exide Technologies

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8]
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

www exideworld.com

Re:  Progress Report No. 45 (April 2002)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of April 2002 is submitted to the United States
Environmental Protection Agency (EPA).

1. Actions Taken During April 2002 to Comply with the Consent Decree

e On April 1, 2002, Refined Metals Corporation (RMC) submitted to the EPA the progress
report for March 2002.

e On April 18, 2002, RMC sent a letter to USEPA confirming their verbal approval of
extension to the April 13, 2002 submittal deadline for the Phase II RCRA Facility
Investigation report.

2. Results of Sampling and Tests and Other Data Received During April 2002

e No sampling or test data was received in April 2002.

3. Percentage of RFI Completed as of April 30, 2002

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase
II RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA
comments. The EPA has completed its review and granted RMC final approval on the Phase II

RFI Work Plan and the IRM Work Plan, both of which are currently being implemented. The

percentage of the RFI completed cannot be estimated as the eventual effort required to complete
the RFI is uncertain.




Mr. Jonathan Adanuga Page 2
May 7, 2002

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During April 2002

e As indicated previously, RMC requested, and the EPA granted, an extension to the submittal
deadline for the Phase II RFI report.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for May 2002

e The Phase II report will be submitted to USEPA.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECHNOLOGIES

N oL
Vi /8

Matthew A. Love
Director - Environmental Affairs

ce: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
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April 1, 2002

Exide Technologies
3000 Montrose Avenue
Reading, PA 19605

United States Environmental Wy exideworid.com

Protection Agency - Region V
RCRA Enforcement Branch - -
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 44 (March 2002)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of March 2002 is submitted to the United States
Environmental Protection Agency (EPA).

1. Actions Taken During March 2002 to Comply with the Consent Decree

On March 4, 2002, Refined Metals submitted to the EPA the progress report for February
2002.

2. Results of Sampling and Tests and Other Data Received During March 2002

No sampling or test data was received in March 2002.

3. Percentage of RFI Completed as of March 31, 2002

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a
Phase IT RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase
I RFT and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA
comments. The EPA has completed its review and granted RMC final approval on the Phase 11

RFI Work Plan and the IRM Work Plan, both of which are currently being implemented. The

percentage of the RFI completed cannot be estimated as the eventual effort required to complete
the RF1 is uncertain.
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March 4, 2002 Exide Technologies

3000 Montrose Avenue
Reading, PA 19605

. . www.exideworld.com
United States Environmental

Protection Agency - Region V
RCRA Enforcément Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 43 (February 2002)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of February 2002 is submitted to the United
States Environmental Protection Agency (EPA).

[a—y

. Actions Taken During February 2002 to Comply with the Consent Decree

On February 4, 2002, Refined Metals submitted to the EPA the progress report for January
2002.

N

. Results of Sampling and Tests and Other Data Received During February 2002

e Laboratory results for the December 2001 sampling events were received in January 2002

and upon validation and evaluation; results will be compiled in a report and submitted to
IDEM and USEPA.

3. Percentage of RFI Completed as of February 28, 2002

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase
IT RFT and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA
comments. The EPA has completed its review and granted RMC final approval on the Phase 11

RFI Work Plan and the IRM Work Plan, both of which are currently being implemented. The

percentage of the RFI completed cannot be estimated as the eventual effort required to complete
the RFI is uncertain.
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Exide Technologies
3000 Montrose Avenue
Reading, PA 19605

www.exideworld.com

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 42 (January 2002)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of January 2002 is submitted to the United
States Environmental Protection Agency (EPA).

[y

. Actions Taken During January 2002 to Comply with the Consent Decree

On January 4, 2002, Refined Metals submitted to the EPA the progress report for December
2001.

e A community newsletter was generated in January 2002 and submitted to list of interested
individuals as provided by IDEM and USEPA.

3%}

. Results of Sampling and Tests and Other Data Received During January 2002

Laboratory results for the December 2001 sampling events were received in January 2002
and upon validation and evaluation; results will be compiled in a report and submitted to
IDEM and USEPA.

3. Percentage of RFI Completed as of January 31. 2002

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase
II RFT and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA
comments. The EPA has completed its review and granted RMC final approval on the Phase II
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RFI Work Plan and the IRM Work Plan, both of which are currently being implemented. The
percentage of the RFI completed cannot be estimated as the eventual effort required to complete
the RFI is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During January 2002

¢ Not applicable this reporting period.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for February 2002

e Implementation of the Phase II RFI Work Plan and the IRM Work Plan will continue in
accordance with the schedule contained within the December 20, 2000 Work Plan.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e A community newsletter was generated in January 2002 and submitted to list of interested
individuals as provided by IDEM and USEPA.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
EXIDE TECHNOLOGIES

W 7

Matthew A. Love
Director - Environmental Affairs
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cc: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
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January 4, 2002

Exide Technologies
3000 Montrose Avente
Reading, PA 19605

United States Environmental ' | e exdevord.com
Protection Agency - Region V -

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8]

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 41 (December 2001)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress

report for activities completed during the month of December 2001 is submitted to the United
States Environmental Protection Agency (EPA).

1.

Actions Taken During December 2001 to Comply with the Consent Decree

On December 7, 2001, Refined Metals submitted to the EPA the progress report for
November 2001.

On December 10, 2001, AGC mobilized to the site for the second round of groundwater
sampling and additional soil sampling as part of the Phase II RFI activities.

Additional off-site soil sampling was performed on the Citizens Gas property and on the
property East of the Site.

Deeper soil samples were collected from the drainage ditch on the Refined Metals property
along Arlington Avenue to provide vertical delineation of impacted soil.

AGC, on behalf of RMC, inspected the Interim Measures installed during September 2001
and found them operating as designed.

. Results of Sampling and Tests and Other Data Received During December 2001

No sampling results or test data were received in December 2001. Laboratory results for the
December sampling events are expected in mid-January and upon validation and evaluation,
results will be compiled in a report and submitted to IDEM and USEPA.
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3. Percentage of RFI Completed as of December 31, 2001

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a
Phase IT RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase
II RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA
comments. The EPA has completed its review and granted RMC final approval on the Phase II
RFI Work Plan and the IRM Work Plan, both of which are currently being implemented. The
percentage of the RFI completed cannot be estimated as the eventual effort required to complete
the RFI is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During December 2001

e Not applicable this reporting period.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for January 2002

o Implementation of the Phase II RFI Work Plan and the IRM Work Plan will continue in
accordance with the schedule contained within the December 20, 2000 Work Plan.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e A community newsletter will be generated in January 2002 and submitted to list of interested
individuals as provided by IDEM and USEPA.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,




Mr. Jonathan Adanuga
January 4, 2002

including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECHNOL®GIES

Matthew A. Lo¥e
Director - Environmental Affairs

cC: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman

Page 3
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December 7, 2001 Exide Technologies
3000 Montrose Avenue
Reading, PA 19605

. . . www.exideworld.com
United States Environmental :

Protection Agency - Region V
RCRA Enforcement Branch =~ -
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 40 (November 2001)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of November 2001 is submitted to the United
States Environmental Protection Agency (EPA).

1. Actions Taken During November 2001 to Comply with the Consent Decree

e - On November 6, 2001, Refined Metals submitted to the EPA the progress report for October
2001.

e On November 28, 2001, Advanced GeoServices Corp. (AGC), on behalf of Refined Metals,
sent letters to adjacent landowners requesting access for the purpose of performing additional
sampling.

N

. Results of Sampling and Tests and Other Data Received During November 2001

o Data/results from the August/September 2001 RFI sampling activities were received and
were validated. Additionally, background concentrations for arsenic were calculated and
determined that several additional off-site soil samples will be necessary to further delineate
possible elevated levels of arsenic.

3. Percentage of RFI Completed as of November 30, 2001

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of
the RFT Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase
IT RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA
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comments. The EPA has completed its review and granted RMC final approval on the Phase II
RFI Work Plan and the IRM Work Plan. The percentage of the RFI completed cannot be

estimated as the eventual effort required to complete the RFI is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

w

. Modifications to Work Plans Proposed to or Approved by the EPA During November 2001

Not applicable this reporting period.

6. Changes in Personnel

To date, there has been no change in personnel.

~

. Tasks and Actions Scheduled for December 2001

¢ Implementation of the Phase II RFI Work Plan and the IRM Work Plan will continue in
accordance with the schedule contained within the December 20, 2000 Work Plan.

e AGC will mobilize to the site for the next round of groundwater and soil sampling on
December 10, 2001

[e2]

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

O

. Community Relations Activities

Not applicable this reporting period

I certify under penalty of perjury that the information contained in or accompanying this
progress report 1s, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECHN OL%

Matthew A. Love
Director - Environmental Affairs




Mr. Jonathan Adanuga
December 7, 2001

cc: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
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Exide Technologies
3000 Montrose Avenue
Reading, PA 19605

www.exideworld.com

November 6, 2001

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8]
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 39 (October 2001)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of October 2001 is submitted to the United
States Environmental Protection Agency (EPA). '

1. Actions Taken During October 2001 to Comply with the Consent Decree

o On October 9, 2001, Refined Metals submitted to the EPA the progress report for September
2001.

2. Results of Sampling and Tests and Other Data Received During October 2001

o Data/results from the August/September 2001 RFI sampling activities were received and are
currently being validated. Validated sample results will be summarized in November 2001.

3. Percentage of RFI Completed as of October 31, 2001

The RFI Work Plan was submitted and approved by the EPA. Following implementation of the
RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft were
issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to EPA
comments. The EPA commented on the revised RFI Draft Report including a request for a Phase
II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase II RFI
and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the Phase II
RFI and IRM Work Plans and Exide issued a subsequent response to the EPA comments. The
EPA has completed its review and granted RMC final approval on the Phase IT RFI Work Plan
and the IRM Work Plan.
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AN

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During October 2001

Not applicable this reporting period.

. Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for November 2001

The Phase II RFI Work Plan and the IRM Work Plan will be implemented in accordance with
the schedule contained within the December 20, 2000 Work Plan.

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

. Community Relations Activities

Not applicable this reporting period

I certify under penalty of perjury that the information contained in or accompanying this

progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

CC:

Sincerely,

EXIDE TECHNOLOGIES

Ve

Matthew A. Lov

Director - Environmental Affairs
Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
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Exide Technologies
3000 Montrose Avenue
Reading, PA 19605

www.exideworld.com

October 9, 2001

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 38 (September 2001)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of September 2001 is submitted to the United
States Environmental Protection Agency (EPA).

1. Actions Taken During September 2001 to Comply with the Consent Decree

e On September 10, 2001, Refined Metals submitted to the EPA the progress report for August
2001.

e On September 22™ and 24™ 2001, AGC (on behalf of RMC) completed additional activities
as outlined in the Phase II RFI Work Plan and IRM Work Plan approved by USEPA. Work

activities included the first round of groundwater sampling of on-site, shallow groundwater
monitoring wells.

In addition to the well sampling, background soil borings from an off-site location were
completed and soil samples were collected.

r

. Results of Sampling and Tests and Other Data Received During September 2001

No sampling or test results were received during September 2001. Data/results from the
August/September 2001 RFI sampling activities will be summarized in the next monthly
progress report.
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3. Percentage of RFI Completed as of September 30, 2001

The RFI Work Plan was submitted and approved by the EPA. Following implementation of the
RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft were
issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to EPA
comments. The EPA commented on the revised RFI Draft Report including a request for a Phase
II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase I RFI
and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the Phase 11
RFI and IRM Work Plans and Exide issued a subsequent response to the EPA comments. The
EPA has completed its review and granted RMC final approval on the Phase II RFI Work Plan
and the IRM Work Plan.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During September 2001

e Not applicable this reporting period.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for October 2001

Implementation of the Phase II RFI Work Plan and the IRM Work Plan will commence in
accordance with the schedule contained within the December 20, 2000 Work Plan.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

o Not applicable this reporting period

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
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October 9, 2001

complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECHNOLOGIES

Director - Environmental Affairs
cc: Thomas Linson - IDEM
. Robert Steinwurtzel

Paul Stratman
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September 10, 2001 3000 Montrose Avenue
Reading, PA 19605

www.exideworld.com

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8]
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 37 (August 2001)
RCRA Facility Investigation (RF1)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of August 2001 is submitted to the United States
Environmental Protection Agency (EPA).

1. Actions Taken During August 2001 to Comply with the Consent Decree

e On August 6, 2001, Refined Metals submitted to the EPA the progress report for July 2001.

¢ During the weeks of August 20 and August 27, 2001, AGC (on behalf of RMC) implemented
the Phase II RFI Work Plan and IRM Work Plan activities approved by USEPA. Work
activities included the abandonment of one well (MW-6s) and installation of four new
shallow groundwater monitoring wells, including one upgradient well as a replacement for
MW-6s, and two wells downgradient of the former outdoor waste pile/battery breaker area.
Additionally, all the original wells were redeveloped.

In addition to the well installations, sediment samples were collected along the shallow
drainage ditch located along Arlington Avenue, surface samples from off-site properties, and
background soil borings from an off-site location.

IRM activities consisted of implementation of check dams and silt fencing within the
drainage swales as outlined in the approved IRM Work Plan.

2. Results of Sampling and Tests and Other Data Received During August 2001

e No sampling or test results were received during August 2001. Data/results from the August
2001 RFI sampling activities will be summarized in the next monthly progress report.
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3. Percentage of RFI Completed as of August 31, 2001

The RFI Work Plan was submitted and approved by the EPA. Following implementation of the
RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft were
issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to EPA
comments. The EPA commented on the revised RFI Draft Report including a request for a Phase
II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase II RFI
and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the Phase II
RFI and IRM Work Plans and Exide issued a subsequent response to the EPA comments. The
EPA has completed its review and granted RMC final approval on the Phase 1I RFI Work Plan
and the IRM Work Plan.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During August 2001

e Not applicable this reporting period.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for September 2001

Implementation of the Phase II RFI Work Plan and the IRM Work Plan will commence in
accordance with the schedule contained within the December 20, 2000 Work Plan.

AGC is scheduled to return to the Site during the week of September 24, 2001 to perform the
first of two rounds of groundwater sampling. At that time additional soil samples will be

collected from any off-site properties where access has been acquired.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

¢ Not applicable this reporting period

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
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complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECHNOLOGIES

e 72

Matthew A. Love
Director - Environmental Affairs
cc: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
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Exide Technologies
3000 Montrose Avenue
Reading, PA 19605

www.exideworld.com

August 9, 2001

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 36 (July 2001)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress

report for activities completed during the month of July 2001 is submitted to the United States
Environmental Protection Agency (EPA).

[am—y

. Actions Taken During July 2001 to Comply with the Consent Decree

e OnlJuly 6, 2001, Refined Metals submitted to the EPA the progress report for June 2001.

e On July 13, 2001, Refined Metals received a letter from EPA approving the revised Phase II
RCRA Investigation (RFI) Work Plan and the Work Plan for Installation of Interim
Measures.

e On July 31, 2001, RMC developed the fourth newsletter summarizing RFI and closure
activities and mailed it to interested parties included on the mailing list previously provided
to the EPA and IDEM.

N

. Results of Sampling and Tests and Other Data Received During July 2001

No sampling or test results were received during July 2001.

W

. Percentage of RFI Completed as of July 31, 2001

The RFI Work Plan was submitted and approved by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the
draft were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in
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response to EPA comments. The EPA commented on the revised RFI Draft Report including a
request for a Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM).
Both the Phase II RFI and the IRM Work Plans were submitted to the EPA. The EPA issued
comments on the Phase IT RFI and IRM Work Plans and Exide issued a subsequent response to
the EPA comments. The EPA has completed its review and granted RMC final approval on the
Phase II RFI Work Plan and the IRM Work Plan.

4.

Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During July 2001

The EPA has completed its review and granted RMC final approval (July 13, 2001 letter) on
the Phase II RFI Work Plan and the IRM Work Plan.

. Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for August 2001

Implementation of the Phase II RFI Work Plan and the IRM Work Plan will commence in
accordance with the schedule contained within the December 20, 2000 Work Plan.

AGC, RMC’s consultant, will continue seeking property access, locating a drilling
subcontractor and other pre-mobilization activities. ~ Also an IRM contractor will be
proposed to the EPA.

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

Community Relations Activities

On July 31, 2001, RMC mailed the fourth newsletter summarizing RFI and closure activities
to interested parties included on the mailing list previously provided to the EPA and IDEM.
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I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,

including the possibility of fine and imprisonment for knowing violations.
Sincerely,

EXIDE TECHNOLOGIES

QW,;,

Matthew A. Love
Director - Environmental Affairs
cc: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
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Reading, PA 19605
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~July 9, 2001

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 35 (June 2001)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of June 2001 is submitted to the United States
Environmental Protection Agency (EPA).

1. Actions Taken During June 2001 to Comply with the Consent Decree

e OnJune 1, 2001, Refined Metals submitted to the EPA the progress report for May 2001.

e On June 12, 2001, Exide received comments from the EPA on the Phase II RFI and Interim
Remedial Measures (IRM) Work Plans. The EPA comment letter is dated April 3, 2001.

¢ On June 27, 2001, Advanced GeoServices Corp. (AGC) on behalf of Exide Technologies
(Exide) submitted a response to EPA Comment Letter received June 12, 2001.

N

. Results of Sampling and Tests and Other Data Received During June 2001

No sampling or test results were received during June 2001.

(98]

. Percentage of RFI Completed as of June 30, 2001

e The RFI Work Plan was submitted and approved by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the
draft were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in
response to EPA comments. The EPA commented on the revised RFI Draft Report including
a request for a Phase IT RFI Work Plan and a work plan for Interim Remedial Measures
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(IRM). Both the Phase II RFI and the IRM Work Plans were submitted to the EPA. The EPA
issued comments on the Phase II RFI and IRM Work Plans and Exide issued a subsequent
response to the EPA comments. The EPA is currently receiving Exides responses. The
percentage of the RFI completed cannot be estimated, as the eventual effort required to complete
the RFI is uncertain.

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

N

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During June 2001

e The EPA issued comments on the Phase II RFI and IRM Work Plans, which were received
by Exide on June 12, 2001. Exide issued a subsequent response to the EPA comments on
June 27, 2001, and as necessary, made changes to the Phase II RFI and IRM Work Plans.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for July 2001

e No tasks or actions are anticipated until receipt of final approval on the Phase IT RFI Work
Plan and the Work Plan for Installation of Interim Measures by USEPA.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e Not applicable this reporting period.
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I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECHNOLOGIES

atthew A. L eé

Director - Environmental Affairs

cC; Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
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May 5, 2001
United States Environmental
Protection Agency - Region V WA Letsea
RCRA Enforcement Branch g :
) ~Los
77 W. Jackson Street, HRE-8] &é ») 491408’

Chicago, IL 60604-3590
Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 34 (May 2001)
RCRA Facility Investigation (RFT)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of May 2001 is submitted to the United States
Environmental Protection Agency (EPA).

1. Actions Taken During May 2001 to Comply with the Consent Decree

On May 1, 2001, Refined Metals submitted to the EPA the progress report for April 2001.

N

. Results of Sampling and Tests and Other Data Received During May 2001

No sampling or test results were received during May 2001.

3. Percentage of RFI Completed as of May 31, 2001

e The RFI Work Plan was submitted and approved by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the
draft were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in
response to EPA comments. The EPA commented on the revised RFI Draft Report including
a request for a Phase II RFI Work Plan and a work plan for Interim Remedial Measures
(IRM). Both the Phase II RFI and the IRM Work Plans have been submitted to the EPA.
The percentage of the RFI completed cannot be estimated, as the eventual effort required to
complete the RFI is uncertain.
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During May 2001

e No modifications were proposed or approved during May 2001.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for June 2001

e No tasks or actions are anticipated until USEPA comments are received on the Phase II RFI
Work Plan and the Work Plan for Installation of Interim Measures.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECHNOLOGIES

Matthew A. Lov
Director - Environmental Affairs
cc: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
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May 1, 2001

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8]
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 33 (April 2001)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress

report for activities completed during the month of April 2001 is submitted to the United States
Environmental Protection Agency (EPA).

1. Actions Taken During April 2001 to Comply with the Consent Decree

On April 5, 2001, Refined Metals submitted to the EPA the progress report for March 2001.

2. Results of Sampling and Tests and Other Data Received During April 2001

No sampling or test results were received during April 2001.

3. Percentage of RFI Completed as of April 30, 2001

e The RFI Work Plan was submitted and approved by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the
draft were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in
response to EPA comments. The EPA commented on the revised RFI Draft Report including
a request for a Phase II RFI Work Plan and a work plan for Interim Remedial Measures
(IRM). Both the Phase II RFI and the IRM Work Plans have been submitted to the EPA.
The percentage of the RFI completed cannot be estimated, as the eventual effort required to
complete the RFI is uncertain.
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4

Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During April 2001

No modifications were proposed or approved during April 2001.

. Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for May 2001

No tasks or actions are anticipated until USEPA comments are received on the Phase II RFI
Work Plan and the Work Plan for Installation of Interim Measures.

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

. Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this

progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

CC.

Sincerely,

EXIDE TECHNOLOGIES

Matthew A.Lo

Director - Environmental Affairs
Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman




= XIDE

TECHNOLOGIES

Exide Technologies
3000 Montrose Avenue
Reading, PA 19605

www.exideworld.com

March 9, 2001

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 31 (February 2001)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of February 2001 is submitted to the United
States Environmental Protection Agency (EPA).

1. Actions Taken During February 2001 to Comply with the Consent Decree

On February 5, 2001, Refined Metals submitted to the EPA the progress report for January
2001.

38

. Results of Sampling and Tests and Other Data Received During February 2001

No sampling or test results were received during February 2001.

3. Percentage of RFI Completed as of February 28, 2001

e The RFI Work Plan was submitted and approved by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the
draft were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in
response to EPA comments. The EPA commented on the revised RFI Draft Report including
a request for a Phase II RFI Work Plan and a work plan for Interim Remedial Measures
(IRM). Both the Phase IT RFI and the IRM Work Plan have been submitted to the EPA. The
percentage of the RFI completed cannot be estimated, as the eventual effort required to
complete the RFI is uncertain.
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4.

Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

. Modifications to Work Plans Proposed to or Approved by the EPA During February 2001

No modifications were proposed or approved during February 2001.

. Changes in Personnel

To date, there has been no change in personnel.

. Tasks and Actions Scheduled for March 2001

No tasks or actions are anticipated until USEPA comments are received on the Phase II RFI
Work Plan and the Work Plan for Installation of Interim Measures.

Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this

progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1 am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

CC:

Sincerely,

EXIDE TECHNOLOGIES
) - >

4

Matthew A. I4ve
Director - Environmental Affairs
Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
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February 5, 2001

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 30 (January 2001)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of January 2001 is submitted to the United
States Environmental Protection Agency (EPA).

1. Actions Taken During January 2001 to Comply with the Consent Decree

On January 8, 2001, Refined Metals submitted to the EPA the progress report for December
2000. _

[\o

. Results of Sampling and Tests and Other Data Received During January 2001

No sampling or test results were received during January 2001.

W

. Percentage of RFI Completed as of January 31, 2001

e The RFI Work Plan was submitted and approved by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the
draft were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in
response to EPA comments. The percentage of the RFI completed cannot be estimated, as
the eventual effort required to complete the RFI is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

P.O. Box 14205 ¢ Reading, PA 19612-4205
645 Penn Street ® Reading, PA 19601
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5. Modifications to Work Plans Proposed to or Approved by the EPA During January 2001

No modifications were proposed or approved during January 2001.

6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for February 2001

No tasks or actions are anticipated until USEPA comments are received on the Phase II RFI
Work Plan and the Work Plan for Installation of Interim Measures.

8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

The third newsletter summarizing RFI and closure activities was developed and mailed
(January 2001) to interested parties included on the mailing list previously provided to the
EPA.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECHNOLOQGIES

ay

Matthew A. Lo
Director - Environmental Affairs
cc: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
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January 8, 2001

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 29 (December 2000)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of December 2000 is submitted to the United
States Environmental Protection Agency (EPA).

1. Actions Taken During December 2000 to Comply with the Consent Decree

e On December 4, 2000, Refined Metals submitted to the EPA the progress report for
November 2000.

¢ On December 20, 2000, Advanced GeoServices Corporation (AGC) on behalf of Refined
Metals and pursuant to comments from EPA on the RCRA Facility Investigation Report
submitted the Work Plan for Installation of Interim Measures and submitted the Phase II RFI
Work Plan.

L

Results of Sampling and Tests and Other Data Received During December 2000

No sampling or test results were received during December 2000.

w

. Percentage of RFI Completed as of December 31, 2000

e The RFI Work Plan was submitted and approved by the EPA. Following implementation of
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the
draft were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in
response to EPA comments. The percentage of the RFI completed cannot be est1mated as
the eventual effort required to complete the RFI is uncertain.

P.O. Box 14205 e Reading, PA 19612-4205
645 Penn Street ¢ Reading, PA 19601
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

¥

. Modifications to Work Plans Proposed to or Approved by the EPA During December 2000

No modifications were proposed or approved during December 2000.

6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for January 2001

No tasks or actions are anticipated until USEPA comments are received on the Phase II RFI
Work Plan and the Work Plan for Installation of Interim Measures.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

No community relations activities were performed during December 2000. The third
newsletter summarizing RFI activities is currently being developed and will be mailed
(January 2001) to interested parties included on the mailing list previously provided to the
EPA.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECHNOLOGIES

Matthew A. é

Director - Environmental Affairs

cc: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman




= XIDE corroration

December 4, 2000

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 28 (November 2000)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:
° _
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of November 2000 is submitted to the United

States Environmental Protection Agency (EPA).

1. Actions Taken During November 2000 to Comply with the Consent Decree

e On November 6, 2000, Refined Metals submitted to the EPA the progress report for October
2000.

2. Results of Sampling and Tests and Other Data Received During November 2000

No sampling or test results were received during November 2000.

. Pércentage of RFI Completed as of November 30, 2000

W

o The RFI Workplan was submitted and approved by the EPA. The RFI Draft Report was
submitted to the EPA and comments on the draft were issued by the EPA. Exide submitted
the first revision to the RFI Draft Report in response to EPA comments. The percentage of
the RFI completed cannot be estimated, as the eventual effort required to complete the RFI is
uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

P.O. Box 14205 » Reading, PA 19612-4205
645 Penn Street ® Reading, PA 19601
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5. Modifications to Work Plans Proposed to or Approved by the EPA During November 2000

No modifications were proposed or approved during November 2000.

6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for December 2000

No tasks or actions are anticipated until USEPA comments are received on the first revision
of the RFI Draft Report.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e No community relations activities were performed during November 2000. The third
newsletter summarizing RFI activities will be developed in December 2000 and mailed
(January 2001) to interested parties included on the mailing list previously provided to the
EPA.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECHNOLOGIES

Matthew A. Lo /
Director - Environmental Affairs
cc: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
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November 6, 2000

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8]
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 27 (October-2000)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress

report for activities completed during the month of October 2000 is submitted to the United
States Environmental Protection Agency (EPA).

1

. Actions Taken During October 2000_ to Comply with the Consent Decree

On October 6, 2000, Refined Metals submitted to the EPA the progress report for September
2000.

. Results of Sampling and Tests and Other Data Received During October 2000

No sampling or test results were received during October 2000.

. Percentage of RFI Completed as of October 31, 2000

The RFI Workplan has been submitted and approved by the EPA. The RFI Draft Report has
been submitted to the EPA and comments on the draft were issued by the EPA. Exide
submitted the first revision to the RFI Draft Report in response to EPA comments. The
percentage of the RFI completed cannot be estimated, as the eventual effort required to
complete the RFI is uncertain.

. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

P.O. Box 14205 ¢ Reading, PA 19612-4205
645 Penn Street ¢ Reading, PA 19601
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5. Modifications to Work Plans Proposed to or Approved by the EPA During October 2000

No modifications were proposed or approved during October 2000.

6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for November 2000

No tasks or actions are anticipated until USEPA comments are received on the first revision
of the RFI Draft Report.

8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECHNOLO

atthew A. Lo¥e :
Director - Environmental Affairs
cc: Thomas Linson - IDEM

Robert Steinwurtzel

Paul Stratman
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October 6, 2000

United States Environmental

Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 26 (September 2000)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of September 2000 is submitted to the United
States Environmental Protection Agency (EPA).

1. Actions Taken During September 2000 to Comply with the Consent Decree

On September 7, 2000, Refined Metals submitted to the EPA the progress report for August
2000.

[\

. Results of Sampling and Tests and Other Data Received During September 2000

No sampling or test results were received during September 2000.
3. Percentage of RFI Completed as of September 30, 2000

e The RFI Workplan has been submitted and approved by the EPA. The RFI Draft Report has
been submitted to the EPA and comments on the draft were issued by the EPA. Exide
submitted the first revision to the RFI Draft Report in response to EPA comments. The

percentage of the RFI completed cannot be estimated, as the eventual effort required to
complete the RFT is uncertain. '

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

P.O. Box 14205 ¢ Reading, PA 19612-4205
645 Penn Street ® Reading, PA 19601
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5. Modifications to Work Plans Proposed to or Approved by the EPA During September 2000

No modifications were proposed or approved during September 2000.

6. Changes in Personnel

To date, there has been no change in personnel.
7. Tasks and Actions Scheduled for October 2000

No tasks or actions are anticipated until USEPA comments are received on the first revision
of the RFI Draft Report.

8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress repott is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE TECHNOLO S

@

Matthew A. Lofe
Director - Environmental Affairs
cc: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
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September 7, 2000

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 25 (August 2000)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress

report for activities completed during the month of August 2000 is submitted to the United States
Environmental Protection Agency (EPA).

1. Actions Taken During August 2000 to Comply with the Consent Decree
e On August 4, 2000, Refined Metals submitted to the EPA the progress report for July 2000.

e On August 31, 2000, Advanced GeoServices Corporation (AGC), on behalf of Exide
Corporation (Exide) submitted the first revision to the RFI Draft Report in response to
USEPA comments.

88

. Results of Sampling and Tests and Other Data Received During August 2000

No sampling or test results were received during August 2000.

3. Percentage of RFI Completed as of August 31, 2000

e The RFI Workplan has been submitted and approved by the EPA. The RFI Draft Report has
been submitted to the EPA and comments on the draft were issued by the EPA. Exide
submitted the first revision to the RFI Draft Report in response to EPA comments. The

percentage of the RFI completed cannot be estimated, as the eventual effort required to
complete the RFT is uncertain.

P.O. Box 14205 e Reading, PA 19612-4205
645 Penn Street ¢ Reading, PA 19601
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www.exideworld.com




Mr. Jonathan Adanuga Page Two
September 7, 2000

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

(9]

. Modifications to Work Plans Proposed to or Approved by the EPA During August 2000

No modifications were proposed or approved during August 2000.

6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for September 2000

No tasks or actions are anticipated until USEPA comments are received on the first revision
of the RFI Draft Report.

8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

o The second newsletter summarizing RFI and closure activities was mailed (July 2000) to
interested parties included on the mailing list previously provided to the EPA. Included in
the newsletter was a public opinion survey for feedback on the existing RFI and closure
activities.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXI CORP%ION
N

Matthew A. Love
Director - Environmental Affairs

cc: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
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August 4, 2000

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 24 (July 2000)
RCRA Facility Investigation (RFT)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress

report for activities completed during the month of July 2000 is submitted to the United States
Environmental Protection Agency (EPA).

1. Actions Taken During July 2000 to Comply with the Consent Decree

On July 5, 2000, Refined Metals submitted to the EPA the progress report for June 2000.

On July 12, 2000, USEPA issued comments on the RFI Draft Report.

3}

. Results of Sampling and Tests and Other Data Received During July 2000

No sampling or test results were received during July 2000.

3. Percentage of RFI Completed as of July 31, 2000

e The RFI Workplan has been submitted and approved by the EPA. The RFI Draft Report has
been submitted to the EPA and comments on the draft were issued by the EPA. Exide is
currently revising the RFI Draft Report in Response to EPA comments. The percentage of
the RFI completed cannot be estimated, as the eventual effort required to complete the RFI is
uncertain.

P.O. Box 14205 « Reading, PA 19612-4205
645 Penn Street « Reading, PA 19601
(610) 378-0500
www.exideworld.com
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4, Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

e To date, no problems or potential problems have been encountered.
5. Modifications to Work Plans Proposed to or Approved by the EPA During July 2000
e No modifications were proposed or approved during July 2000.

6. Changes in Personnel

e To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for August 2000

e Exide will respond to the comments of the USEPA on the RFI Draft Report and make
changes accordingly.

8. Unresolved Delays Encountered

e To date, no unresolved delays have been encountered.

9. Community Relations Activities

e The second newsletter summarizing RFI and closure activities was mailed (July 2000) to
interested parties included on the mailing list previously provided to the EPA. Included in
the newsletter was a public opinion survey for feedback on the existing RFI and closure
activities.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXID% CORPORATION

,///z 7

Matthew A.Lo
Director - Environmental Affairs
cC: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
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July 5, 2000

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 23 (June 2000)
RCRA Facility Investigation (RFT)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of June 2000 is submitted to the United States
Environmental Protection Agency (EPA).

1. Actions Taken During June 2000 to Comply with the Consent Decree

. On June 9, 2000, Refined Metals submitted to the EPA the progress report for May 2000.

N

. Results of Sampling and Tests and Other Data Received During June 2000

No sampling or test results were received during June 2000.

3. Percentage of RFI Completed as of June 30, 2000

. The RFI Workplan and RFI Report have been submitted to the EPA. Additional
investigation is recommended in the RFI Report; however, the scope of any further
investigation (if any) will be determined by the EPA. The percentage of the RFI

completed cannot be estimated as the eventual effort required to complete the RFT is
uncertain.

P.O. Box 14205 » Reading, PA 19612-4205
645 Penn Street « Reading, PA 19601
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

. To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During June 2000

. No modifications were proposed or approved during June 2000.
6. Changes in Personnel
. To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for July 2000

. Exide does not anticipate further tests and/or actions until the EPA completes its review
of the RFI Report.

8. Unresolved Delays Encountered

. To date, no unresolved delays have been encountered.

9. Community Relations Activities

. No community relations activities were performed during June 1999. The second
newsletter summarizing RFI activities will be mailed (July 2000) to interested parties
included on the mailing list previously provided to the EPA. Included in the newsletter
will be a public opinion survey for feedback on the existing RFI activities.

I certify under penalty of perjury that the information contained in or accompanying this
progress repotrt is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

W CORPOBATION

Matthew A. ¥ove
Director - Environmental Affairs
cc: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
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June 9, 2000

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 22 (May 2000)
RCRA Facility Investigation (RFT)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of May 2000 is submitted to the United States
Environmental Protection Agency (EPA).

1. Actions Taken During May 2000 to Comply with the Consent Decree |

. On May 3, 2000, Refined Metals submitted to the EPA the progress report for April
2000.

2. Results of Sampling and Tests and Other Data Received During May 2000

. " No sampling or test results were received during May 2000.

3. Percentage of RFI Completed as of May 31, 2000

. The RFI Workplan and RFI Report have been submitted to the EPA. Additional
investigation is recommended in the RFI Report; however, the scope of any further
investigation (if any) will be determined by the EPA. The percentage of the RFI
completed cannot be estimated as the eventual effort required to complete the RFI is
uncertain.

P.O. Box 14205 « Reading, PA 19612-4205
645 Penn Street « Reading, PA 19601
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

. To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During May 2000

. No modifications were proposed or approved during May 2000.
6. Changes in Personnel

. To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for June 2000

. Exide does not anticipate further tests and/or actions until the EPA completes its review
of the RFI Report.

8. Unresolved Delays Encountered

. To date, no unresolved delays have been encountered.

9. Community Relations Activities

Not applicable this reporting period.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE CORPORATAON

tthew A. Love
Director - Environmental Affairs
cc: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
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May 3, 2000

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 21 (April 2000)
RCRA Facility Investigation (RFT)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

| Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of April 2000 is submitted to the United States
Environmental Protection Agency (EPA).

1. Actions Taken During April 2000 to Comply with the Consent Decree

On April 6, 2000, Refined Metals submitted to the EPA the progress report for March
2000.

2. Results of Sampling and Tests and Other Data Received During April 2000

No sampling or test results were received during April 2000.

3. Percentage of RFI Completed as of April 30, 2000

! . The RFI Workplan and RFI Report have been submitted to the EPA. Additional

\ > investigation is recommended in the RFI Report; however, the scope of any further

i investigation (if any) will be determined by the EPA. The percentage of the RFI

, completed cannot be estimated as the eventual effort required to complete the RFI is
uncertain.

P.O. Box 14205 « Reading, PA 19612-4205
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May 3, 2000

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

. To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During April 2000

. No modifications were proposed or approved during April 2000.
6. Changes in Personnel
. To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for May 2000

. Exide does not anticipate further tests and/or actions until the EPA completes its review
of the RFI Report.

8. Unresolved Delays Encountered

. To date, no unresolved delays have been encountered.

9. Community Relations Activities

. Copies of the RFI were distributed to the Citizens Gas Company, adjacent property
owner to the site, and also to the local public library for public viewing.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

E E CORPORATION

atthew A Love
Director - Environmental Affairs
cc: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
Mark Werthman
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April 6, 2000

United States Environmental
Protection Agency - Region V
RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 20 (March 2000)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of March 2000 is submitted to the United States
Environmental Protection Agency (EPA).

@ 1. Actions Taken During March 2000 to Comply with the Consent Decree

. On March 3, 2000, Refined Metals submitted to the EPA the progress report for February
2000.

. On March 29, 2000, Advanced GeoServices Corporation (AGC), on behalf of RMC,
submitted the RCRA Facility Investigation Report to the EPA.

2. Results of Sampling and Tests and Other Data Received During March 2000

No sampling or test results were received during March 2000.

3. Percentage of RFI Completed as of March 31, 2000

. The RFI Workplan and RFI Report have been submitted to the EPA. Additional
investigation is recommended in the RFI Report; however, the scope of any further
investigation (if any) will be determined by the EPA. The percentage of the RFI
completed cannot be estimated as the eventual effort required to complete the RFI is

| uncertain.

P.O. Box 14205 « Reading, PA 19612-4205
645 Penn Street « Reading, PA 19601
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

. To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During March 2000

. No modifications were proposed or approved during March 2000.
6. Changes in Personnel
. To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for April 2000

. Exide does not anticipate further tests and/or actions until the EPA completes its review
of the RFI Report.

8. Unresolved Delays Encountered

. To date, no unresolved delays have been encountered.

9. Community Relations Activities

No community relations activities were performed during April 2000.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXI CORP%(ION
atthew A. L&ve
Director - Environmental Affairs
cc: Thomas Linson - IDEM
Robert Steinwurtzel

Paul Stratman
Mark Werthman
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3. Percentage of RFI Completed as of January 31, 2000

The RFI work plan had been prepared and field activities specified therein completed.
The petcentage of RFI completed cannot be estimated as the eventual effort required to
complete the RFI is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5. Modiﬁcations to Work Plans Proposed to br Approved b\? the EPA During January 2000

No modifications were proposed or approved during January 2000.

1

6. Changes in Personnel

To date, there has been no change in personnel.

. 7. Tasks and Actions Scheduled for February 2000

AGC will continue preparation of the RFI report. Also, AGC will incdrporate the
laboratory analytical results from the second of the two quarterly rounds of groundwater
samples in the RFI report submittal..

o

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

No community relations activities were performed during J anuary 2000..

I certify under penalty of perjury that the information contained in or accompanying this
progress repott is, 10 the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXI CORPORATION

Matthew A. Eove
Manager - Regulatory Affairs




- Thomas Linson - IDEM
~ Robert Steinwurtzel

Paul Stratman

Mark Werthman
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6.

Changes n Personne}

To date, there has been no change in Personne],

‘ 7. Tasks and Actiong Scheduled for Janum 2000
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3. Percentage of RFI Completed as of November 30, 1999

. As of November 30, 1999, the RFI work plan had been prepared and approved and most
sampling completed. In accordance with the approved work Plan, the second of two
quarterly rounds of groundwater samples remains to be collected. The percentage of RFI
completed cannot be estimated as the eventual effort required to complete the RFT is

=S

uncertain.
. Problems or Potential Problems Encountered and Actions Taken to Rectify Prob] ms
m

. To date, no problems or potential problems have been encountered.
5. Modifications to Work Plgr_ns Proposed to or Approved by the EPA During November 1999
. No modifications were proposed or approved during November 1999, |
6. Changes in Personnel
. To date; there has been no change in personnel.
7. Tasks and Actions Scheduled for December 1999

. AGC will continue preparation of the RFI report. Also, AGC will collect the second of
two quarterly rounds of groundwater samples.

8. Unresolved Delays Encountered
. To date, no unresolved delays have been encountered.
9. Commgnigy Relations Activities

*  The first newsletter summarizing RFI activities was mailed to interested parties included
on the mailing list previously provided to the EPA. No other community relations
activities were performed during November 1999,
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progress report is, to the best of my knowledge after thorough investigation, true, accurate, and _
complete. Iam aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,

E%C;/RPO ION

Matthew A. Love
Manager - Regulatory Affairs

cc: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
Mark Werthman
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3. Percentage of RFL Completed as of October 31, 1999

As of October 31, 1999, the RFI work plan had been prepared and approved and sampling
completed. The percentage of RFI completed cannot be estimated as the eventual effort
required to complete the RFI is uncertain.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

(¥,

. Modifications to Work Plans Proposed to or Approved by the EPA During Qctober 1999

No modifications were proposed or approved during October 1999.

6. Changes in Personnel

To date, there has been no change in personnel.

Tasks and Actions Scheduled for November 1999

~

. AGC will continue preparation of the RFI report.

8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.
9. Community Relations Activities
. No community relations activities were performed during October 1999.
I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. Iam aware that there are significant penalties for submitting false information,

including the possibility of fine and imprisonment for knowing violations.

Sincerely,

EXIDE CORP@O%*TION

Matthew A. Love
Manager - Regulatory Affair




cc: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
Mark Werthman
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3. Percentage of RFI Completed as of September 30, 1999

. As of September 30, 1999, Work Plan preparation had been completed and sampling
completed. The percentage of RFI completed cannot be estimated as the eventual effort
required to complete the RFI is uncertain. '

4, Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

. To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During September 1999

. No modifications were proposed or approved during September 1999.
3 © 6. Changes in Personnel
. To date, there has been no change in personnel.
. 7 Tasks and Actions Scheduled for October 1999 !
. AGC will continue preparation of the RFI report.
. Exide will issue the first newsletter for the project.

8. Unresolved Delays Encountered
. To date, no unresolved delays have been encountered.
9. Community Relations Activities
. No community relations activities were performed during September 1999.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1am aware that there are significant penalties for submitting false information,

including the possibility of fine and imprisonment for knowing violations.

Very truly yours,

o EXIDE CORPOBATION

Matthew A. Lo
Manager - Regulatory Affairs




cc: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
Mark Werthman
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2. Results of Sampling and Tests and Other Data Received During August 1999

. No sampling, tests, or other data was received during August 1999
3. Percentage of RFI Completed as of August 31,1999
. As of August 31, 1999, Work Plan preparation had been completed and implementation

initiated. The percentage of RFI completed cannot be estimated as the eventual effort
required to complete the RFI ig uncertain,

4. Problems or Potential Problems Ericountered and Actions Taken to Rectify Problems
. To date, no problems or potential problems have been encountered.

S. Modifications to Work Plans Proposed to or Approved by the EPA During August 1999

. On Aﬁgust 7, 1999, the EPA issued final approval of the Work Plan,

6. Changes in Personnel

. To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for September 1999

. Exide intends to complete field sampling activities in September 1999 and commence
report preparation,

8. Unresolved Delays Encountered
. To date, no unresolved delays have been encountered.

9. Community Relations Activities

. No community relations activities were performed during August 1999,
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complete. Iam aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations,

Very truly yours,

I%(/)RP}(ATION
Matthew A.gze

Manager - Regulatory Affairs

cc: Thomas Linson - IDEM
Robert Steinwurtze]
Paul Stratman
Mark Werthman
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

. To date, no problems or potential problems have been encountered,

|7,

. Modifications to Work Plans Proposed to or Approved by the EPA During July 1999

On July 7, 1999, Refined Metals submitted revisions to the Workplan in response to the
EPA’s conditional approval letter dated June 3, 1999

. Changes in Personnel

To date, there has been no 'change in personnel,

7. Tasks and Actions Scheduléd for August 1999

Exide intends to commence implementation of the Workplan in August 1999,

o0

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

\o

. Community Relations Activities

Very truly yours,

E CORPORATION

Matthew A. %ove
Manager - Regulatory Affairs

cc.  Thomas Linson - IDEM
Robert Steinwurtzel

Paul Stratman
Mark Werthman
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

. To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During June 1999

~3

®

No modifications were proposed or approved in June 1999.
6. Changes in Personnel

. To date, there has been no change in personnel.

. Tasks and Actions Scheduled for July 1999
. Exide anticipates revising the Workplan in response to comments included in the EPA’s
_ conditional approval letter dated June 3, 1999. After issuing the revision, Exide

anticipates commencing implementation of the Workplan.

8. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

. To date, Refined Metals has not performed any community relations activities.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. T am aware that there are significant penalties for submitting false information,

including the possibility of fine and imprisonment for knowing violations.
Very truly yours,

EXIDE CORPORATION

Matthew A. Love
Manager - Regulatory Affairs

cc: Thomas Linson - IDEM
Robert Steinwurtzel

Paul Stratman
Mark Werthman
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5. Modifications to Work Plans Proposed to or Approved by the EPA During April 1999
. No modifications were proposed or approved in April 1999
. Changes in Personnel

. To date, there hag been no change in personnel.

. Tasks and Actions Scheduled forkMay 1999

. Work on the RFT by Refined Metals will resume upon receipt of EPA comments 611 thé |
revised Work Plan, _ '

=)}

~3

PO

- Unresolved Delays Encountered
. To date, no unresolved delayé have been encountered.
9. Community Relations Activities
. To date, Refined Metals has not performed any community rélations activities.

Very truly yours,
EXIDE CORPO TION

atthew A. Kove
" Manager - Regulatory Affairs

¢c:  Thomas Linsop - IDEM
Robert Steinwurtze]

Pau] Stratman
Mark Werthman
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April 1, 1999

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

cago, IL 60604-3590
ttn: Mr. Jonathan Adanuga

Re:  Progress Report No. 8 (March 1999)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga.

E O R AT 5!"'\&71

. Pursuant to paragr pl}“£614,p£ the consent decree entered ugq" 3 998
' report for actmtres completed dlmng the’ month of March 1999 I Shbﬁntted' 01
Environmental Pfotection Agency (EPA)

1. Actrons Taken Durm‘ March 1999 to om | w1th the Consent Decree

. On March 3, 1999, Advanced GeoServices Corporatron (AGC) submltted to the EPA the
Revised RCRA Facility Investigation Work Plan (Work Plan).

. On March 8, 1999, Reﬁned Metals submitted to the EPA the progress report for February
1999, ' .

N

. Results of Sampling and Tests and Other Data Received During March 1999

No sampling, tests, or other data was received during March 1999.

3. Pereentage of RFI Completed ae of March 31, 1999 <

; - ©As of March 31 1999 none of the RFI had been completed As of that date, the. Work
Plan had been submltted to’ the EPA for rev1ew EPA commen _had been 1ssued and a
fevised Work Plan addressmg EPA comments was prepared and subinittéd to the EPA.

645 Penn Street Reading, PA 19601
PO.Box 14205 Reading, PA 19612-4205
610/378-0500
www.exideworld.com/power
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems
. To date, no problems or potential problems have been encountered.

W

. Modifications to Work Plans Proposed to or Approved by the EPA During March 1999

" OnMarch3, 1999, AGC submitted to the EPA the revised Work Plan,

6. Chmges_ in Personnel
. To date, there has been no change in personnel.
7

. Tasks and Actions Scheduled for April 1999

. Work on the RFI by Refined Metals will resume upon receipt of EPA comments on the

revised Work Plan.
8. Unresolved Delays Encountered
. To date, no unresolved delays have been encountered.
9. Community Relations Activities
. To date, Refined Metals has not performed any community relations activities.

Very truly yours,

EXIDE CORPORATION

Matthew A 4 ove
Manager - Regulatory Affairs

cc: Thomas Linson - IDEM
Robert Steinwurtzel

Paul Stratman
Mark Werthman
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March 8, 1999

United States Environmental

Protection Agency - Region V

RCRA Enforcement Branch
77 W. Jackson Street, HRE-8J
Chicago, IL 60604-3590
Attn: Mr. Jonathan Adanuga

" Re:  Progress Report No. 7 (February 1999)

RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress

report for activities completed during the month of February 1999 is submitted to the United
States Environmental Protection Agency (EPA).

1. Actions Taken During February 1999 to Comply with the Consent Decree

On Fe_brLlary 2, 1999, Refined Metals submitted to the EPA the progress report for
January 1999. '

On February 3, 1999, the EPA agreed to suspend the February 11, 1999 deadline for
submittal of the revised RCRA Facility Investigation Work Plan (Work Plan) pending
resolution of which analytical parameters would be required. The EPA subsequently set a
submittal deadline of March 3, 1999.

 On February 9, 1999, Advanced GeoServices Corporation (AGC) issued a letter to the

EPA presenting justification for analytical parameters proposed in the Work Plan.

On February 17, 1999, the EPA indicated to AGC that except for volatile organic
compounds in groundwater, the analytical parameters proposed in the Work Plan as
revised by AGC'’s letter dated February 9, 1999 were acceptable to the EPA. Contrary to
the Work Plan and AGC’s letter dated February 9, 1999, the EPA indicated that analysis
of groundwater samples for 1,1,1- trichloroethane, tetrachloroethene, benzene, toluene,
and ethylbenzene would be required.

645 Penn Street - Reading, PA 19601
P.O.Box 14205 Reading, PA 19612-4205
610/378-0500
www.exideworld.com/power
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. Other activities performed during the month of February 1999 included the following:

- AGC continued to revise the Work Plan in response to EPA comments (the
revised Work Plan was submitted to the EPA on March 3, 1999).

2. Results of Sampling and Tests and Other Data Received During February 1999

- No sampl‘irig, tests, or other data was received during February 1999.

3. Percentage of RFI Completed as of February 28, 1999
- As of February 28, 1999, none of the RFI had been completed. As of that date, only the

RCRA Facility Investigation Work Plan had been submitted to the EPA for review and
EPA comments had just been received.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

- To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA Dun’ng February 1999

- No modification to work plans were proposed to or approved by the EPA during February
1999. '

6. Changes in Personnel
- To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for March 1999

AASKS allG A ) e e e

- Refined Metals will address all of EPA’s comments on the RCRA Facility Investigation
Work Plan.

8. Unresolved Delays Encountered
- To date, no unresolved delays have been encountered.
9. Community Relations Activities

‘ - To date, Refined Metals has not performed any community relations activities.
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I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. Iam aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Very truly yours,

EXIDE CORPORATION

Matthew A. Love
Manager - Regulatory Affairs

cc: Thomas Linson - IDEM
Robert Steinwurtzel

Paul Stratman
Mark Werthman




"

.= £EXIDE  CORPORATION

February 2, 1999

United States Environmental
~ Protection Agency - Region V
 RCRA Enforcement Branch
77 W. Jackson Street, HRE-8]
Chicago, IL 60604-3590
Attn; Mr, Jonathan Adanuga

Re: Progress Report No. 6 (January 1999)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanugé:

. Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of January 1999 is submitted to the United States
Environmental Protection Agency (EPA). '

1. Actions Taken During January 1999 to Comply with the Consent Decree

. On January 4, 1999, Refined Metals submitted to the EPA the progress report for
December 1998.

. On January 20 and 27, 1999, Exide and the EPA held conference calls to discuss EPA
comments on the RFI Work Plan.

. On January 27, 1999, the EPA granted an extension to February 11, 1999 for submittal of
revisions to the RFI Work Plan in response to EPA comments.

. Revision of the RFI Work Plan continued.
2. Results of Sampling and Tests and Other Data Received During January 1999

. No sampling, tests, or other data was received during January 1999.

645 Penn Street  Reading, PA 19601
P.0.Box 14205 Reading, PA 19612-4205
610/378-0500
www.exideworid.com/power
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3. Percentage of RF1 Completed as of January 3 1, 1999

As of January 31, 1999, none of the RF1 had been completed. As of that date, only the
"RCRA Facility Investigation Work Plan had been submitted to the EPA for review and
EPA comments had just been received.

4. Problems or Potential Problems Encountered and Actions Taken to Rec_:tﬂ' Problems

To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During January 1999

No modification to work plans were propdsed to or approved by the EPA during January
1999.

6. Changes in Personnel

To date, there has been no change in personnel.

7. Tasks md Actions Scheduled for February 1999

Refined Metals will address all of EPA’s comments on the RCRA Facility Investigation
Work Plan. ‘

@0

_ Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

9. Community Relations Activities

To date, Refined Metals has not performed any community relations activities.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. 1am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Very truly yours,

EXIDE CORPORATION
~

Matthew A. Lov
Manager - Regulatory Affairs
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January 4, 1999

- United Stateg Environmenta!
Protection Agency - Region v
RCRA Enforcement Branch
77 W. Jackson Street, HRE-g
Chicago, 11, 60604-359¢
Attn: Mr. j, Onathan Adanugg

Re: Progress Report No_ 5 (December 1998)
RCRA Facility Investigation (RFD)

report fo"r,‘:acﬁyiﬁeg otpleted
Stateg Environmen;i

1. Actions Taken

Duting Decemper 1998 to Comply With the Congent Decree
. On December

1, 1998, Refined Metals submitted to the EPA the Progress report for
November 1998,

On December 28, 1998, Refin,
Investigation Work Plan, -

645 Penn Street

Reading, pa 19601
P.O. Box 14205 Reading, PA 19612-42¢5
610/378-0500

WWW.e_xideworld.com/power
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4.‘ Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

. To date, no problems or potential problems have been encountered.

5. Modifications to Work Plans Proposed to or Approved by the EPA During December 1998

. No modification to work plans were proposed to or approved by the EPA during
December 1998,

6. Changes in Peg_s_q— nnel

. To date, there has been no change in personnel.

7. Tasks and Actions Schgduled for January 1999

*  Refined Metals will address all of EPA’s comments on the RCRA Facility Investigation

Work Plan.
8. Unrgsolved Delays Encountered
. To date, no unresolved delays have been encountered.
‘9. Community Relations Activities
. To date, Refined Metals has not performed any community relations activities

Very truly yours,

EXIDE CORPORATION

Wit/

/)

Matthew A, Love

Manager - Regulatory Affairs

cc. Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman

Mark Werthman
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December 1, 1998

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re: Progress Report No. 4 (November 1998)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:
. Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of November 1998 is submitted to the United

States Environmental Protection Agency (EPA).

1. Actions Taken During November 1998 to Comply with the Consent Decree

. On November 2, 1998, Refined Metals submitted to the EPA the progress report for
September 1998.

[N

) Results of Sampling and Tests and Other Data Received During November 1998

No sampling, tests, or other data was received during November 1998.

W

. Percentage of RFI Comolefed as of November 30, 1998

As of November 30, 1998, none of the RFI had been completed. As of that date, only the
RCRA Facility Investigation Work Plan had been submitted to the EPA for review.

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

645 Penn Street Reading, PA 19601
P.O.Box 14205 Reading, PA 19612-4205
610/378-0500
www.exideworid.com/power




Mr. Jonathan Adanuga ) Page Two
December 1, 1998

S, Maodifications to Work Plans Proposed to or Approved by the EPA During November 1998

. No modification to work plans were proposed to or approved by the EPA during
November 1998,

6. Changes in Personne]

*  Todate, there has been no change in personnel,

7. Tasks and Actions Scheduled for December 1998

. Work on the RFI by Refined Metals will Teésume upon receipt of EPA comments on the
RCRA Facility Investigation Work Plan.

8. Unresolved Delays Encountered

. To date, no unresolved delays have been encountered.

9. Community Relations Activities

. To date, Refined Metals has not performed any community relations activities.

Very truly yours,

EXID), /CORPO ATION

Matthew A. Fove
Manager - Regulatory Affairs

cc: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman _
Mark Werthman
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November 2, 1998

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 3 (October 1998)
RCRA Facility Investigation (RFI)
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree enitered-August 31, 1998, this progress
report.for,aptiv}it;i,e‘s_._.cpmpleted._.du‘x:ing_..thg,,m_onth__ of October 1998 is submitted to the United
ental Protection Agency (EPA). R

States Enviro

1. Actions Taken Dur‘ing"r()ctdberk 1998 to Comply with the Consent Decree

. On October 1, 1998, Refined Metals met with representatives of the Indiana Department
of Environmental Management to discuss closure activities for the facility. During part of
this meeting, the EPA was patched in via teleconference to primarily discuss coordination
of RFI and closure activities, and cleanup standards. '

. On October 6, 1998, Refined Metals submitted to the EPA the progress report for
September 1998. '

. On October 15, 1998, Exide issued a letter to the EPA withdrawing disclaimer language
included in the RCRA Facility Investigation Work Plan. The EPA indicated the disclaimer
language was objectionable and requested that it be withdrawn. -

2, Results of Sampling and Tests and Other Data Received During Qctober 1955

. No sampling, tests, or other data was received during October'1998: *

645 Penn Street  Reading, PA 19601
PO.Box 14205 Reading, PA 19612-4205
610/378-0500
www.exideworld.com/power
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November 2, 1998 '

. Percentage of RF1 Completed as of October 31, 1998

As of October 31, 1998, none of the RFI had been completed. As of that date, only the
RCRA Facility Investigation Work Plan had been submitted to the EPA for review. -

_ Problems or Potential Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

~ Modifications to Work Plans Proposed to of Approved by the EPA During October 1998

As indicated previously, Exide issued a letter to the EPA withdrawing disclaimer laﬁguage
included in the RCRA Facility Investigation (RF T) Work Plan. The EPA indicated the
disclaimer language was objectionable and requested that it be withdrawn. '

Changes in Personnel

To date, there has been no change in personnel.

Tasks and Actions Scheduled for November 1998

Work on the RFI by Refined Metals will resume upon receipt of EPA comments on the
RCRA Facility Investigation Work Plan.

. Unresolved Delays Encountered

To date, no unresolved delays have been encountered.

Community Relations Activities

To date, Refined Metals has not performed any community relations activities.

I certify under penalty of perjury that the information contained in or accompanying this

progress report is, to the best of my knowledge after thorough investigation, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Very truly yours,

E)%E;ORPORATION

Matthew AYLove
Manager - Regulatory Affairs




. cc:

Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman

Mark Werthman
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October 6, 1998

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8)J |

Chicago, IL 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 2 (September 1998)
RCRA Facility Investigation
Refined Metals Corporation
Beech Grove, Indiana

Dear Mr. Adanuga: ~

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of September 1998 is submitted to the United

‘States Environmental Protection Agency (EPA).

1. Actions Taken During September 1998 to Comply with the Consent Decree -

. On September 3, 1998, Réﬁned Metals submitted to the EPA the progress report for
August 1998, ‘

. On September 3, 1998, Refined Metals designated Matthew Love as project coordinator

for the RFL

2. Results of Sampling and Tests and Other Data Received During September 1998

* No sampling, t'est_s.,“ or other data was received during September 1998,

* Besemage oRF Conpéted s Sptmteran ooy

*. . .Asof September 30, 1998, none of the RFI had been completed. As of that date, only the
" RCRA Facility Investigation Work Plan had been submitted to the EPA for review.

645 Penn Street Reading, PA 19601
P.O. Box 14205 Reading, PA 19612-4205
' 610/378-0500
www.exideworld.com/power
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4. Problems or Potcntial Problems Encountered and Actions Taken to Rectify Problems

To date, no problems or potential problems have been encountered.

5 Modifications to Work Plans Proposed to or Approved by the EPA During September 1998

. As indicated previously, Advanced GeoServices Corporation submitted to the EPAa
revised QAPP to the RCRA Facility Investigation Work Plan on September 23, 1998. No
other modifications to work plans have been proposed:

6. Changes in Personnel

. To date, there has been no change in personnel.

7. Tasks and Actions Scheduled for October 1998

. Work on the RFI by Refined Metals will resume upon receipt of EPA comments on the
RCRA Facility Investigation Work Plan.

8. Unresolved Delays Encountered

. To date, no unresolved delays have been encountered.

9., Community Relations Activities

. To date, Refined Metals has not performed any community relations activities.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and

complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Very truly yours,

EXIPE CORPORATION

Matthew A. Love
Manager - Regulatory Affairs

' cc: Thomas Linson - IDEM
Robert Steinwurtzel
Paul Stratman
Mark Werthman
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September 3, 1998

United States Environmental
Protection Agency - Region V

RCRA Enforcement Branch

77 W. Jackson Street, HRE-8J

Chicago,]L 60604-3590

Attn: Mr. Jonathan Adanuga

Re:  Progress Report No. 1 (August 1998)
RCRA Facility Investigation & Closure
Refined Metals Corporation
Beech Grove, Indiana

" Dear Mr. Adanuga:

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress
report for activities completed during the month of August 1998 is submitted to the United States
Environmental Protection Agency. S

1 Actions Taken During August 1998 to Comply with the Consent Decree '

et On August 27, 1998, Advanced GeoServices Corporation submitted the RCRA Facility

_ Tnvestigation Work Plan to the EPA.

- No sampling, tests, or other data was received during August 1998.

3. Percentage of RFI Completed as of August 31, 1998

As of August 31, 1998, none of the RFI had been completed. As of that date, only the
RCRA Facility Investigation Work Plan had been submitted to the EPA for review.

4. Problems or Potential Problems Encduritere’d'-and ‘Actions Taken to Rectify Problems

. To '.c'_latq,:flpdfpfgblgm‘f or potential problems have been encountered.

645 Penn Street Reading, PA 19601
PO.Box 14205 Reading, PA 1961 2-4205
610/378-0500
www.exideworld.com/power
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September 3, 1998

5. Modifications to Work Plans Proposed to or Approved by the EPA During August 1998
. To date, no modifications to work plans have been proposed.

6. Changes in Personnel

To date, there has been no change in personnel.

7 Tasks and Actions Scheduled for September 1998

 Preparation of the Closure Plan will commence.

. Unresolved Delays Encountered

oo

To date, no unresolved delays have been encountered.

9, Commgnity Relations Activities

~To date, Refined Metals has not performed any community relations activities.

I certify under penalty of perjury that the information contained in or accompanying this
progress report is, 10 the best of my knowledge after thorough investigation, true, accurate, and
complete. Iam aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Very truly yours,

EXIDE CORPORATION

Yt /7

Matthew A. Love
Manager - Regulatory Affairs

cc: Thomas Linson - [IDEM
Robert Steinwurtzel
Paul Stratman
Mark Werthman






